

Follow-up Table: Cost Budget

Acronym:
Contract No:

SOCRADES
034116

Considered Period:
M1-M18 / Sep 06 - Feb 08

Reporting Period: M13-M18 / Sep 07 - Feb 08

Participant:
Number
Short Name

1 - 15
Total

Participants	Total PM / Type of Costs	Budget (whole duration) EUR	Actual				Budget spent (in percent)				Remaining Budget	
			Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total		
			EUR	EUR	EUR	EUR	%	%	%	%	PM / EUR	%
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)/(3)	(9)=(5)/(3)	(10)=(6)/(3)	(11)=(7)/(3)	(12)	(13)=(12)/(3)
1 SE	PersonMonths	159,6	62,1	21,2	0,0	83,3	38,9%	13,3%	0,0%	52,2%	76,3	47,8%
	Personel costs	1.833.984	591.502	225.232	0	816.734	32,3%	12,3%	0,0%	44,5%	1.017.250	55,5%
	Overhead costs	554.016	245.270	87.026	0	332.296	44,3%	15,7%	0,0%	60,0%	221.720	40,0%
	Durable equipment	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Consumables	0	20.448	17.249	0	37.697	100,0%	100,0%	0,0%	100,0%	-37.697	0,0%
	Travel & Subsistence	0	10.292	6.416	0	16.708	100,0%	100,0%	0,0%	100,0%	-16.708	0,0%
	Computing	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Subcontracting (Audits)	6.000	0	2.534	0	2.534	0,0%	42,2%	0,0%	42,2%	3.466	57,8%
	Other spec. proj. costs	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
Total costs	2.394.000	867.511	338.456	0	1.205.968	36,2%	14,1%	0,0%	50,4%	1.188.032	49,6%	
EC-Funding	1.443.750	549.863	192.994	0	742.857	0,0%	0,0%	0,0%	0,0%	700.893	48,5%	
2 ABB	PersonMonths	57,0	7,0	10,7	0,0	17,7	12,3%	18,8%	0,0%	31,1%	39,3	68,9%
	Personel costs	521.116	72.045	121.787	0	193.832	13,8%	23,4%	0,0%	37,2%	327.284	62,8%
	Overhead costs	319.394	59.541	11.595	0	71.136	18,6%	3,6%	0,0%	22,3%	248.258	77,7%
	Durable equipment	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Consumables	0	1.550	0	0	1.550	100,0%	0,0%	0,0%	100,0%	-1.550	0,0%
	Travel & Subsistence	0	16.158	16.058	0	32.216	100,0%	100,0%	0,0%	100,0%	-32.216	0,0%
	Computing	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Subcontracting (Audits)	5.940	0	0	0	0	0,0%	0,0%	0,0%	0,0%	5.940	100,0%
	Other spec. proj. costs	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
Total costs	846.450	149.294	149.440	0	298.734	17,6%	17,7%	0,0%	35,3%	547.716	64,7%	
EC-Funding	430.650	74.647	75.611	0	150.258	0,0%	0,0%	0,0%	0,0%	280.392	65,1%	
3 APS	PersonMonths	100,8	13,5	21,3	0,0	34,8	13,4%	21,1%	0,0%	34,5%	66,0	65,5%
	Personel costs	761.133	99.519	156.458	0	255.977	13,1%	20,6%	0,0%	33,6%	505.156	66,4%
	Overhead costs	574.187	38.250	60.809	0	99.059	6,7%	10,6%	0,0%	17,3%	475.128	82,7%
	Durable equipment	0	3.311	500	0	3.811	100,0%	100,0%	0,0%	100,0%	-3.811	0,0%
	Consumables	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Travel & Subsistence	0	2.730	1.000	0	3.730	100,0%	100,0%	0,0%	100,0%	-3.730	0,0%
	Computing	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Subcontracting (Audits)	5.320	0	0	0	0	0,0%	0,0%	0,0%	0,0%	5.320	100,0%
	Other spec. proj. costs	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
Total costs	1.340.640	143.811	218.767	0	362.578	10,7%	16,3%	0,0%	27,0%	978.062	73,0%	
EC-Funding	657.020	74.172	108.421	0	182.593	0,0%	0,0%	0,0%	0,0%	474.427	72,2%	

Follow-up Table: Cost Budget

Acronym: SOCRADES
Contract No: 034116

Considered Period:
M1-M18 / Sep 06 - Feb 08

Reporting Period: M13-M18 / Sep 07 - Feb 08

Participant:
Number
Short Name

1 - 15
Total

Participants	Total PM / Type of Costs	Budget (whole duration) EUR	Actual				Budget spent (in percent)				Remaining Budget	
			Period 1 Sep 06 to Aug 07 EUR	Period 2 Sep 07 to Aug 08 EUR	Period 3 Sep 08 to Aug 09 EUR	Total EUR	Period 1 %	Period 2 %	Period 3 %	Total %		
			(3)	(4)	(5)	(6)	(7)	(8)=(4)/(3)	(9)=(5)/(3)	(10)=(6)/(3)	(11)=(7)/(3)	(12)
4 BOL	PersonMonths	2,6	0,4	0,2	0,0	0,6	15,4%	7,7%	0,0%	23,1%	2,0	76,9%
	Personel costs	16.418	3.766	2.009	0	5.775	22,9%	12,2%	0,0%	35,2%	10.643	64,8%
	Overhead costs	12.952	1.464	732	0	2.196	11,3%	5,7%	0,0%	17,0%	10.756	83,0%
	Durable equipment	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Consumables	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Travel & Subsistence	0	252	0	0	252	100,0%	0,0%	0,0%	100,0%	-252	0,0%
	Computing	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Subcontracting (Audits)	5.340	0	0	0	0	0,0%	0,0%	0,0%	0,0%	5.340	100,0%
	Other spec. proj. costs	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Total costs	34.710	5.482	2.741	0	8.223	15,8%	7,9%	0,0%	23,7%	26.487	76,3%
EC-Funding	20.025	2.741	1.371	0	4.112	0,0%	0,0%	0,0%	0,0%	15.914	79,5%	
5 FLEX	PersonMonths	7,7	0,5	0,0	0,0	0,5	6,5%	0,0%	0,0%	6,5%	7,2	93,5%
	Personel costs	56.088	3.983	0	0	3.983	7,1%	0,0%	0,0%	7,1%	52.105	92,9%
	Overhead costs	28.008	1.992	0	0	1.992	7,1%	0,0%	0,0%	7,1%	26.017	92,9%
	Durable equipment	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Consumables	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Travel & Subsistence	0	3.431	0	0	3.431	100,0%	0,0%	0,0%	100,0%	-3.431	0,0%
	Computing	0	646	0	0	646	100,0%	0,0%	0,0%	100,0%	-646	0,0%
	Subcontracting (Audits)	4.608	0	0	0	0	0,0%	0,0%	0,0%	0,0%	4.608	100,0%
	Other spec. proj. costs	0	11	0	0	11	100,0%	0,0%	0,0%	100,0%	-11	0,0%
	Total costs	88.704	10.063	0	0	10.063	11,3%	0,0%	0,0%	11,3%	78.642	88,7%
EC-Funding	35.770	5.031	0	0	5.031	0,0%	0,0%	0,0%	0,0%	30.738	85,9%	
6 ifak	PersonMonths	107,7	39,7	21,2	0,0	60,9	36,9%	19,7%	0,0%	56,5%	46,8	43,5%
	Personel costs	613.924	193.910	88.929	0	282.839	31,6%	14,5%	0,0%	46,1%	331.085	53,9%
	Overhead costs	470.709	140.493	34.647	0	175.140	29,8%	7,4%	0,0%	37,2%	295.569	62,8%
	Durable equipment	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Consumables	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Travel & Subsistence	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Computing	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Subcontracting (Audits)	500	0	0	0	0	0,0%	0,0%	0,0%	0,0%	500	100,0%
	Other spec. proj. costs	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Total costs	1.085.133	334.404	123.576	0	457.979	30,8%	11,4%	0,0%	42,2%	627.154	57,8%
EC-Funding	562.718	170.154	62.372	0	232.526	0,0%	0,0%	0,0%	0,0%	330.192	58,7%	

Follow-up Table: Cost Budget

Acronym:
Contract No:

SOCRADES
034116

Considered Period:
M1-M18 / Sep 06 - Feb 08

Reporting Period: M13-M18 / Sep 07 - Feb 08

Participant:
Number
Short Name

1 - 15
Total

Participants	Total PM / Type of Costs	Budget (whole duration) EUR	Actual				Budget spent (in percent)				Remaining Budget	
			Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total	PM / EUR	%
			EUR	EUR	EUR	EUR	%	%	%	%	PM / EUR	%
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)/(3)	(9)=(5)/(3)	(10)=(6)/(3)	(11)=(7)/(3)	(12)	(13)=(12)/(3)
7 KTH	PersonMonths	66,8	25,8	11,6	0,0	37,4	38,6%	17,4%	0,0%	56,0%	29,4	44,0%
	Personel costs	462.070	118.102	49.595	0	167.697	25,6%	10,7%	0,0%	36,3%	294.373	63,7%
	Overhead costs	92.370	24.064	10.478	0	34.542	26,1%	11,3%	0,0%	37,4%	57.828	62,6%
	Durable equipment	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Consumables	0	0	1.842	0	1.842	0,0%	100,0%	0,0%	100,0%	-1.842	0,0%
	Travel & Subsistence	0	2.216	951	0	3.167	100,0%	100,0%	0,0%	100,0%	-3.167	0,0%
	Computing	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Subcontracting (Audits)	3.340	0	0	0	0	0,0%	0,0%	0,0%	0,0%	3.340	100,0%
	Other spec. proj. costs	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Total costs	557.780	144.382	62.866	0	207.248	25,9%	11,3%	0,0%	37,2%	350.532	62,8%
EC-Funding	557.780	144.382	62.866	0	207.248	0,0%	0,0%	0,0%	0,0%	350.532	62,8%	
8 Lboro	PersonMonths	85,3	16,0	18,5	0,0	34,5	18,8%	21,7%	0,0%	40,4%	50,8	59,6%
	Personel costs	592.437	64.445	69.208	0	133.653	10,9%	11,7%	0,0%	22,6%	458.784	77,4%
	Overhead costs	112.882	18.700	16.332	0	35.032	16,6%	14,5%	0,0%	31,0%	77.850	69,0%
	Durable equipment	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Consumables	0	8.830	736	0	9.566	100,0%	100,0%	0,0%	100,0%	-9.566	0,0%
	Travel & Subsistence	0	12.560	8.179	0	20.739	100,0%	100,0%	0,0%	100,0%	-20.739	0,0%
	Computing	0	7.664	3.538	0	11.202	100,0%	100,0%	0,0%	100,0%	-11.202	0,0%
	Subcontracting (Audits)	3.324	0	685	0	685	0,0%	20,6%	0,0%	20,6%	2.639	79,4%
	Other spec. proj. costs	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Total costs	708.643	112.200	98.677	0	210.877	15,8%	13,9%	0,0%	29,8%	497.766	70,2%
EC-Funding	708.643	112.200	98.677	0	210.877	0,0%	0,0%	0,0%	0,0%	497.766	70,2%	
9 LTU	PersonMonths	95,0	26,5	17,9	0,0	44,4	27,9%	18,9%	0,0%	46,8%	50,6	53,2%
	Personel costs	709.557	196.010	114.398	0	310.408	27,6%	16,1%	0,0%	43,7%	399.149	56,3%
	Overhead costs	141.843	42.533	28.311	0	70.844	30,0%	20,0%	0,0%	49,9%	70.999	50,1%
	Durable equipment	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Consumables	0	7.232	9.772	0	17.004	100,0%	100,0%	0,0%	100,0%	-17.004	0,0%
	Travel & Subsistence	0	9.422	16.834	0	26.256	100,0%	100,0%	0,0%	100,0%	-26.256	0,0%
	Computing	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Subcontracting (Audits)	3.600	0	552	0	552	0,0%	15,3%	0,0%	15,3%	3.048	84,7%
	Other spec. proj. costs	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Total costs	855.000	255.197	169.867	0	425.064	29,8%	19,9%	0,0%	49,7%	429.936	50,3%
EC-Funding	855.000	255.197	169.867	0	425.064	0,0%	0,0%	0,0%	0,0%	429.936	50,3%	

Follow-up Table: Cost Budget

Acronym: SOCRADES
Contract No: 034116

Considered Period:
M1-M18 / Sep 06 - Feb 08

Reporting Period: M13-M18 / Sep 07 - Feb 08

Participant:
Number: 1 - 15
Short Name: Total

Participants	Total PM / Type of Costs	Budget (whole duration) EUR	Actual				Budget spent (in percent)				Remaining Budget	
			Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total	PM / EUR	%
			EUR	EUR	EUR	EUR	%	%	%	%	PM / EUR	%
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)/(3)	(9)=(5)/(3)	(10)=(6)/(3)	(11)=(7)/(3)	(12)	(13)=(12)/(3)
10 POLIMI	PersonMonths	43,0	22,1	9,8	0,0	31,9	51,4%	22,8%	0,0%	74,2%	11,1	25,8%
	Personel costs	287.550	100.029	49.725	0	149.754	34,8%	17,3%	0,0%	52,1%	137.796	47,9%
	Overhead costs	223.650	73.921	36.747	0	110.668	33,1%	16,4%	0,0%	49,5%	112.982	50,5%
	Durable equipment	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Consumables	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Travel & Subsistence	0	11.727	5.500	0	17.227	100,0%	100,0%	0,0%	100,0%	-17.227	0,0%
	Computing	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Subcontracting (Audits)	4.800	0	1.600	0	1.600	0,0%	33,3%	0,0%	33,3%	3.200	66,7%
	Other spec. proj. costs	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Total costs	516.000	185.677	93.572	0	279.249	36,0%	18,1%	0,0%	54,1%	236.751	45,9%
EC-Funding	264.000	95.077	48.634	0	143.711	0,0%	0,0%	0,0%	0,0%	120.289	45,6%	
11 SAP	PersonMonths	120,0	44,1	39,3	0,0	83,4	36,8%	32,7%	0,0%	69,5%	36,6	30,5%
	Personel costs	748.282	217.943	194.459	0	412.403	29,1%	26,0%	0,0%	55,1%	335.879	44,9%
	Overhead costs	995.964	390.119	348.082	0	738.201	39,2%	34,9%	0,0%	74,1%	257.763	25,9%
	Durable equipment	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Consumables	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Travel & Subsistence	0	7.294	14.265	0	21.559	100,0%	100,0%	0,0%	100,0%	-21.559	0,0%
	Computing	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Subcontracting (Audits)	5.834	0	0	0	0	0,0%	0,0%	0,0%	0,0%	5.834	100,0%
	Other spec. proj. costs	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Total costs	1.750.080	615.357	556.806	0	1.172.163	35,2%	31,8%	0,0%	67,0%	577.917	33,0%
EC-Funding	869.206	307.973	278.403	0	586.376	0,0%	0,0%	0,0%	0,0%	282.830	32,5%	
12 Siemens	PersonMonths	114,1	43,8	24,2	0,0	68,0	38,4%	21,2%	0,0%	59,6%	46,1	40,4%
	Personel costs	1.350.085	468.407	258.701	0	727.108	34,7%	19,2%	0,0%	53,9%	622.977	46,1%
	Overhead costs	499.346	281.763	159.744	0	441.507	56,4%	32,0%	0,0%	88,4%	57.839	11,6%
	Durable equipment	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Consumables	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Travel & Subsistence	0	10.512	5.767	0	16.279	100,0%	100,0%	0,0%	100,0%	-16.279	0,0%
	Computing	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Subcontracting (Audits)	5.691	0	921	0	921	0,0%	16,2%	0,0%	16,2%	4.770	83,8%
	Other spec. proj. costs	0	2.431	5.387	0	7.818	100,0%	100,0%	0,0%	100,0%	-7.818	0,0%
	Total costs	1.855.122	763.113	430.520	0	1.193.633	41,1%	23,2%	0,0%	64,3%	661.489	35,7%
EC-Funding	944.633	383.412	216.908	0	600.320	0,0%	0,0%	0,0%	0,0%	344.313	36,4%	

Follow-up Table: Cost Budget

Acronym:
Contract No:

SOCRADES
034116

Considered Period:
M1-M18 / Sep 06 - Feb 08

Reporting Period: **M13-M18 / Sep 07 - Feb 08**

Participant:
Number
Short Name

1 - 15
Total

Participants	Total PM / Type of Costs	Budget (whole duration) EUR	Actual				Budget spent (in percent)				Remaining Budget	
			Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total	PM / EUR	%
			EUR	EUR	EUR	EUR	%	%	%	%	PM / EUR	%
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)/(3)	(9)=(5)/(3)	(10)=(6)/(3)	(11)=(7)/(3)	(12)	(13)=(12)/(3)
13 TUT	PersonMonths	79,1	18,1	41,0	0,0	59,1	22,8%	51,8%	0,0%	74,7%	20,1	25,3%
	Personel costs	655.871	80.856	108.018	0	188.874	12,3%	16,5%	0,0%	28,8%	466.997	71,2%
	Overhead costs	131.114	21.647	31.547	0	53.194	16,5%	24,1%	0,0%	40,6%	77.920	59,4%
	Durable equipment	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Consumables	0	767	33.243	0	34.010	100,0%	100,0%	0,0%	100,0%	-34.010	0,0%
	Travel & Subsistence	0	23.460	14.988	0	38.447	100,0%	100,0%	0,0%	100,0%	-38.447	0,0%
	Computing	0	767	0	0	767	100,0%	0,0%	0,0%	100,0%	-767	0,0%
	Subcontracting (Audits)	4.000	0	737	0	737	0,0%	18,4%	0,0%	18,4%	3.263	81,6%
	Other spec. proj. costs	0	2.386	1.484	0	3.870	100,0%	100,0%	0,0%	100,0%	-3.870	0,0%
Total costs	790.985	129.883	190.016	0	319.900	16,4%	24,0%	0,0%	40,4%	471.085	59,6%	
EC-Funding	790.985	129.883	190.016	0	319.900	0,0%	0,0%	0,0%	0,0%	471.085	59,6%	
14 JAGUAR	PersonMonths	9,3	4,0	0,0	0,0	4,0	43,0%	0,0%	0,0%	43,0%	5,3	57,0%
	Personel costs	54.468	40.800	0	0	40.800	74,9%	0,0%	0,0%	74,9%	13.668	25,1%
	Overhead costs	36.312	0	0	0	0	0,0%	0,0%	0,0%	0,0%	36.312	100,0%
	Durable equipment	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Consumables	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Travel & Subsistence	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Computing	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Subcontracting (Audits)	4.080	0	0	0	0	0,0%	0,0%	0,0%	0,0%	4.080	100,0%
	Other spec. proj. costs	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
Total costs	94.860	40.800	0	0	40.800	43,0%	0,0%	0,0%	43,0%	54.060	57,0%	
EC-Funding	41.973	20.400	0	0	20.400	0,0%	0,0%	0,0%	0,0%	21.573	51,4%	
15 ARM	PersonMonths	52,4	1,3	4,7	0,0	6,0	2,4%	9,0%	0,0%	11,4%	46,5	88,6%
	Personel costs	493.073	12.059	44.242	0	56.301	2,4%	9,0%	0,0%	11,4%	436.772	88,6%
	Overhead costs	330.087	7.730	31.686	0	39.416	2,3%	9,6%	0,0%	11,9%	290.671	88,1%
	Durable equipment	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Consumables	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Travel & Subsistence	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Computing	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Subcontracting (Audits)	5.541	0	0	0	0	0,0%	0,0%	0,0%	0,0%	5.541	100,0%
	Other spec. proj. costs	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
Total costs	828.701	19.789	75.928	0	95.718	2,4%	9,2%	0,0%	11,6%	732.983	88,4%	
EC-Funding	417.121	9.895	37.964	0	47.859	0,0%	0,0%	0,0%	0,0%	369.262	88,5%	

Follow-up Table: Cost Budget

Acronym:
Contract No:

SOCRADES
034116

Considered Period:
M1-M18 / Sep 06 - Feb 08

Reporting Period: M13-M18 / Sep 07 - Feb 08

Participant:
Number
Short Name

1 - 15
Total

Participants	Total PM / Type of Costs	Budget (whole duration) EUR	Actual				Budget spent (in percent)				Remaining Budget	
			Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total	PM / EUR	%
			EUR	EUR	EUR	EUR	%	%	%	%	(12)	(13)=(12)/(3)
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)/(3)	(9)=(5)/(3)	(10)=(6)/(3)	(11)=(7)/(3)	(12)	(13)=(12)/(3)
Total	PersonMonths	1.100,4	324,9	241,6	0,0	566,5	29,5%	22,0%	0,0%	51,5%	533,9	48,5%
	Personel costs	9.156.056	2.263.377	1.482.761	0	3.746.138	24,7%	16,2%	0,0%	40,9%	5.409.918	59,1%
	Overhead costs	4.522.834	1.347.487	857.735	0	2.205.222	29,8%	19,0%	0,0%	48,8%	2.317.612	51,2%
	Durable equipment	0	3.311	500	0	3.811	100,0%	100,0%	0,0%	100,0%	-3.811	0,0%
	Consumables	0	38.828	62.842	0	101.669	100,0%	100,0%	0,0%	100,0%	-101.669	0,0%
	Travel & Subsistence	0	110.055	89.957	0	200.012	100,0%	100,0%	0,0%	100,0%	-200.012	0,0%
	Computing	0	9.077	3.538	0	12.615	100,0%	100,0%	0,0%	100,0%	-12.615	0,0%
	Subcontracting (Audits)	67.918	0	7.029	0	7.029	0,0%	10,3%	0,0%	10,3%	60.889	89,7%
	Other spec. proj. costs	0	4.827	6.871	0	11.698	100,0%	100,0%	0,0%	100,0%	-11.698	0,0%
	Total costs	13.746.808	3.776.962	2.511.233	0	6.288.195	27,5%	18,3%	0,0%	45,7%	7.458.613	54,3%
	EC-Funding	8.599.274	2.335.027	1.544.105	0	3.879.132	0,0%	0,0%	0,0%	0,0%	4.720.142	54,9%

Follow-up Table: Cost Budget

Acronym:
Contract No:

SOCRADES
034116

Considered Period:
M1-M18 / Sep 06 - Feb 08

Reporting Period: M13-M18 / Sep 07 - Feb 08

Participant:
Number
Short Name

1 - 15
Total Activities

Activities	Total PM / Type of Costs	Budget (whole duration) EUR	Actual				Budget spent (in percent)				Remaining Budget	
			Period 1 Sep 06 to Aug 07 EUR	Period 2 Sep 07 to Aug 08 EUR	Period 3 Sep 08 to Aug 09 EUR	Total EUR	Period 1 %	Period 2 %	Period 3 %	Total %	PM / EUR	%
			(4)	(5)	(6)	(7)	(8)=(4)/(3)	(9)=(5)/(3)	(10)=(6)/(3)	(11)=(7)/(3)	(12)	(13)=(12)/(3)
RTD	PersonMonths	1.003,1	305,5	234,3	0,0	539,9	30,5%	23,4%	0,0%	53,8%	463,2	46,2%
	Personel costs	8.297.334	2.066.719	1.428.674	0	3.495.393	24,9%	17,2%	0,0%	42,1%	4.801.941	57,9%
	Overhead costs	4.155.481	1.292.286	839.277	0	2.131.563	31,1%	20,2%	0,0%	51,3%	2.023.919	48,7%
	Durable equipment	0	3.311	500	0	3.811	100,0%	100,0%	0,0%	100,0%	-3.811	0,0%
	Consumables	0	18.780	46.345	0	65.124	100,0%	100,0%	0,0%	100,0%	-65.124	0,0%
	Travel & Subsistence	0	86.990	80.568	0	167.558	100,0%	100,0%	0,0%	100,0%	-167.558	0,0%
	Computing	0	9.077	3.538	0	12.615	100,0%	100,0%	0,0%	100,0%	-12.615	0,0%
	Subcontracting (Audits)	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Other spec. proj. costs	0	4.827	6.871	0	11.698	100,0%	100,0%	0,0%	100,0%	-11.698	0,0%
	Total costs	12.452.815	3.481.990	2.405.773	0	5.887.762	28,0%	19,3%	0,0%	47,3%	6.565.053	52,7%
	EC-Funding	7.618.474	2.052.166	1.456.037	0	3.508.203	26,9%	19,1%	0,0%	46,0%	4.110.271	54,0%
Demonstration	PersonMonths	40,2	0,0	1,0	0,0	1,0	0,0%	2,5%	0,0%	2,5%	39,2	97,5%
	Personel costs	324.394	0	7.340	0	7.340	0,0%	2,3%	0,0%	2,3%	317.054	97,7%
	Overhead costs	190.682	50	2.855	0	2.905	0,0%	1,5%	0,0%	1,5%	187.777	98,5%
	Durable equipment	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Consumables	0	18.633	16.447	0	35.080	100,0%	100,0%	0,0%	100,0%	-35.080	0,0%
	Travel & Subsistence	0	248	116	0	364	100,0%	100,0%	0,0%	100,0%	-364	0,0%
	Computing	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Subcontracting (Audits)	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Other spec. proj. costs	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Total costs	515.076	18.931	26.758	0	45.689	3,7%	5,2%	0,0%	8,9%	469.387	91,1%
	EC-Funding	201.883	6.819	9.365	0	16.185	3,4%	4,6%	0,0%	8,0%	185.698	92,0%
Training	PersonMonths	14,0	0,2	0,0	0,0	0,2	1,4%	0,0%	0,0%	1,4%	13,8	98,6%
	Personel costs	131.797	2.625	0	0	2.625	2,0%	0,0%	0,0%	2,0%	129.172	98,0%
	Overhead costs	45.947	1.072	0	0	1.072	2,3%	0,0%	0,0%	2,3%	44.875	97,7%
	Durable equipment	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Consumables	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Travel & Subsistence	0	1.110	0	0	1.110	100,0%	0,0%	0,0%	100,0%	-1.110	0,0%
	Computing	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Subcontracting (Audits)	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Other spec. proj. costs	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Total costs	177.744	4.807	0	0	4.807	2,7%	0,0%	0,0%	2,7%	172.937	97,3%
	EC-Funding	177.744	4.807	0	0	4.807	2,7%	0,0%	0,0%	2,7%	172.937	97,3%

Follow-up Table: Cost Budget

Acronym:
Contract No:

SOCRADES
034116

Considered Period:
M1-M18 / Sep 06 - Feb 08

Reporting Period: M13-M18 / Sep 07 - Feb 08

Participant:
Number
Short Name

1 - 15
Total Activities

Activities	Total PM / Type of Costs	Budget (whole duration) EUR	Actual				Budget spent (in percent)				Remaining Budget	
			Period 1 Sep 06 to Aug 07 EUR	Period 2 Sep 07 to Aug 08 EUR	Period 3 Sep 08 to Aug 09 EUR	Total EUR	Period 1 %	Period 2 %	Period 3 %	Total %	PM / EUR	%
			(4)	(5)	(6)	(7)	(8)=(4)/(3)	(9)=(5)/(3)	(10)=(6)/(3)	(11)=(7)/(3)	(12)	(13)=(12)/(3)
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)/(3)	(9)=(5)/(3)	(10)=(6)/(3)	(11)=(7)/(3)	(12)	(13)=(12)/(3)
Management	PersonMonths	43,1	19,1	6,3	0,0	25,4	44,4%	14,5%	0,0%	58,9%	17,7	41,1%
	Personel costs	402.531	194.033	46.747	0	240.780	48,2%	11,6%	0,0%	59,8%	161.751	40,2%
	Overhead costs	130.724	54.079	15.603	0	69.683	41,4%	11,9%	0,0%	53,3%	61.041	46,7%
	Durable equipment	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Consumables	0	1.415	50	0	1.465	100,0%	100,0%	0,0%	100,0%	-1.465	0,0%
	Travel & Subsistence	0	21.706	9.273	0	30.979	100,0%	100,0%	0,0%	100,0%	-30.979	0,0%
	Computing	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Subcontracting (Audits)	67.918	0	7.029	0	7.029	0,0%	10,3%	0,0%	10,3%	60.889	89,7%
	Other spec. proj. costs	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Total costs	601.173	271.234	78.703	0	349.937	45,1%	13,1%	0,0%	58,2%	251.236	41,8%
EC-Funding	601.173	271.234	78.703	0	349.937	45,1%	13,1%	0,0%	58,2%	251.236	41,8%	
Total	PersonMonths	1.100,4	324,9	241,6	0,0	566,5	29,5%	22,0%	0,0%	51,5%	533,9	48,5%
	Personel costs	9.156.056	2.263.377	1.482.761	0	3.746.138	24,7%	16,2%	0,0%	40,9%	5.409.918	59,1%
	Overhead costs	4.522.834	1.347.487	857.735	0	2.205.222	29,8%	19,0%	0,0%	48,8%	2.317.612	51,2%
	Durable equipment	0	3.311	500	0	3.811	100,0%	100,0%	0,0%	100,0%	-3.811	0,0%
	Consumables	0	38.828	62.842	0	101.669	100,0%	100,0%	0,0%	100,0%	-101.669	0,0%
	Travel & Subsistence	0	110.055	89.957	0	200.012	100,0%	100,0%	0,0%	100,0%	-200.012	0,0%
	Computing	0	9.077	3.538	0	12.615	100,0%	100,0%	0,0%	100,0%	-12.615	0,0%
	Subcontracting (Audits)	67.918	0	7.029	0	7.029	0,0%	10,3%	0,0%	10,3%	60.889	89,7%
	Other spec. proj. costs	0	4.827	6.871	0	11.698	100,0%	100,0%	0,0%	100,0%	-11.698	0,0%
	Total costs	13.746.808	3.776.962	2.511.233	0	6.288.195	27,5%	18,3%	0,0%	45,7%	7.458.613	54,3%
EC-Funding	8.599.274	2.335.027	1.544.105	0	3.879.132	27,2%	18,0%	0,0%	45,1%	4.720.142	54,9%	
Variance		0	0	0	0							

Follow-up Table: Cost Budget

Acronym:
Contract No:

SOCRADES
034116

Considered Period:
M1-M18 / Sep 06 - Feb 08

Reporting Period: M13-M18 / Sep 07 - Feb 08

Participant:
Number
Short Name

1
SE

Activities	Total PM / Type of Costs	Budget (whole duration) EUR	Actual				Budget spent (in percent)				Remaining Budget	
			Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total	PM / EUR	%
			EUR	EUR	EUR	EUR	%	%	%	%		
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)/(3)	(9)=(5)/(3)	(10)=(6)/(3)	(11)=(7)/(3)	(12)	(13)=(12)/(3)
RTD	PersonMonths	118,9	44,8	17,8		62,5	37,7%	14,9%	0,0%	52,6%	56,4	47,4%
	Personel costs	1.369.728	410.860	190.684		601.544	30,0%	13,9%	0,0%	43,9%	768.184	56,1%
	Overhead costs	413.772	199.456	76.249		275.704	48,2%	18,4%	0,0%	66,6%	138.068	33,4%
	Durable equipment					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Consumables		400	752		1.152	100,0%	100,0%	0,0%	100,0%	-1.152	0,0%
	Travel & Subsistence		359	1.708		2.067	100,0%	100,0%	0,0%	100,0%	-2.067	0,0%
	Computing					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Subcontracting (Audits)					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Other spec. proj. costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Total costs	1.783.500	611.075	269.392		880.467	34,3%	15,1%	0,0%	49,4%	903.033	50,6%
EC-Funding	891.750	305.537	134.696		440.234	34,3%	15,1%	0,0%	49,4%	451.516	50,6%	
Demonstration	PersonMonths	6,0	0,0			0,0	0,0%	0,0%	0,0%	0,0%	6,0	100,0%
	Personel costs	69.120				0	0,0%	0,0%	0,0%	0,0%	69.120	100,0%
	Overhead costs	20.880				0	0,0%	0,0%	0,0%	0,0%	20.880	100,0%
	Durable equipment					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Consumables		18.633	16.447		35.080	100,0%	100,0%	0,0%	100,0%	-35.080	0,0%
	Travel & Subsistence			116		116	0,0%	100,0%	0,0%	100,0%	-116	0,0%
	Computing					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Subcontracting (Audits)					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Other spec. proj. costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Total costs	90.000	18.633	16.563		35.196	20,7%	18,4%	0,0%	39,1%	54.804	60,9%
EC-Funding	31.500	6.522	5.797		12.319	20,7%	18,4%	0,0%	39,1%	19.181	60,9%	
Training	PersonMonths	5,0				0,0	0,0%	0,0%	0,0%	0,0%	5,0	100,0%
	Personel costs	57.600				0	0,0%	0,0%	0,0%	0,0%	57.600	100,0%
	Overhead costs	17.400				0	0,0%	0,0%	0,0%	0,0%	17.400	100,0%
	Durable equipment					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Consumables					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Travel & Subsistence					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Computing					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Subcontracting (Audits)					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Other spec. proj. costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Total costs	75.000	0	0		0	0,0%	0,0%	0,0%	0,0%	75.000	100,0%
EC-Funding	75.000	0	0		0	0,0%	0,0%	0,0%	0,0%	75.000	100,0%	

Follow-up Table: Cost Budget

Acronym:
Contract No:

SOCRADES
034116

Considered Period:
M1-M18 / Sep 06 - Feb 08

Reporting Period: M13-M18 / Sep 07 - Feb 08

Participant:
Number
Short Name

1
SE

Activities	Total PM / Type of Costs	Budget (whole duration) EUR	Actual				Budget spent (in percent)				Remaining Budget	
			Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total	PM / EUR	%
			EUR	EUR	EUR	EUR	%	%	%	%		
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)/(3)	(9)=(5)/(3)	(10)=(6)/(3)	(11)=(7)/(3)	(12)	(13)=(12)/(3)
Management	PersonMonths	29,7	17,4	3,4		20,8	58,5%	11,6%	0,0%	70,1%	8,9	29,9%
	Personel costs	337.536	180.642	34.548		215.190	53,5%	10,2%	0,0%	63,8%	122.346	36,2%
	Overhead costs	101.964	45.814	10.777		56.591	44,9%	10,6%	0,0%	55,5%	45.373	44,5%
	Durable equipment					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Consumables		1.415	50		1.465	100,0%	100,0%	0,0%	100,0%	-1.465	0,0%
	Travel & Subsistence		9.933	4.592		14.525	100,0%	100,0%	0,0%	100,0%	-14.525	0,0%
	Computing					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Subcontracting (Audits)	6.000		2.534		2.534	0,0%	42,2%	0,0%	42,2%	3.466	57,8%
	Other spec. proj. costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Total costs	445.500	237.804	52.501	0	290.305	53,4%	11,8%	0,0%	65,2%	155.195	34,8%
EC-Funding	445.500	237.804	52.501	0	290.305	53,4%	11,8%	0,0%	65,2%	155.195	34,8%	
Total	PersonMonths	159,6	62,1	21,2	0,0	83,3	38,9%	13,3%	0,0%	52,2%	76,3	47,8%
	Personel costs	1.833.984	591.502	225.232	0	816.734	32,3%	12,3%	0,0%	44,5%	1.017.250	55,5%
	Overhead costs	554.016	245.270	87.026	0	332.296	44,3%	15,7%	0,0%	60,0%	221.720	40,0%
	Durable equipment	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Consumables	0	20.448	17.249	0	37.697	100,0%	100,0%	0,0%	100,0%	-37.697	0,0%
	Travel & Subsistence	0	10.292	6.416	0	16.708	100,0%	100,0%	0,0%	100,0%	-16.708	0,0%
	Computing	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Subcontracting (Audits)	6.000	0	2.534	0	2.534	0,0%	42,2%	0,0%	42,2%	3.466	57,8%
	Other spec. proj. costs	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Total costs	2.394.000	867.511	338.456	0	1.205.968	36,2%	14,1%	0,0%	50,4%	1.188.032	49,6%
EC-Funding	1.443.750	549.863	192.994	0	742.857	38,1%	13,4%	0,0%	51,5%	700.893	48,5%	
Variance	0	0	0	0	0							

Follow-up Table: Cost Budget

Acronym: SOCRADES
Contract No: 034116

Considered Period:
M1-M18 / Sep 06 - Feb 08

Reporting Period: M13-M18 / Sep 07 - Feb 08

Participant:
Number
Short Name

2
ABB

Activities	Total PM / Type of Costs	Budget (whole duration) EUR	Actual				Budget spent (in percent)				Remaining Budget	
			Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total	PM / EUR	%
			EUR	EUR	EUR	EUR	%	%	%	%	(12)	(13)=(12)/(3)
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)/(3)	(9)=(5)/(3)	(10)=(6)/(3)	(11)=(7)/(3)	(12)	(13)=(12)/(3)
RTD	PersonMonths	56,0	7,0	10,5		17,5	12,5%	18,8%	0,0%	31,3%	38,5	68,8%
	Personel costs	515.592	72.045	120.682		192.727	14,0%	23,4%	0,0%	37,4%	322.865	62,6%
	Overhead costs	316.008	59.541	10.918		70.459	18,8%	3,5%	0,0%	22,3%	245.549	77,7%
	Durable equipment					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Consumables		1.550			1.550	100,0%	0,0%	0,0%	100,0%	-1.550	0,0%
	Travel & Subsistence		16.158	16.058		32.216	100,0%	100,0%	0,0%	100,0%	-32.216	0,0%
	Computing					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Subcontracting (Audits)					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Other spec. proj. costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Total costs	831.600	149.294	147.658	0	296.952	18,0%	17,8%	0,0%	35,7%	534.648	64,3%
EC-Funding	415.800	74.647	73.829	0	148.476	18,0%	17,8%	0,0%	35,7%	267.324	64,3%	
Demonstration	PersonMonths	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
	Personel costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Overhead costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Durable equipment					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Consumables					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Travel & Subsistence					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Computing					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Subcontracting (Audits)					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Other spec. proj. costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Total costs	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
EC-Funding	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
Training	PersonMonths	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
	Personel costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Overhead costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Durable equipment					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Consumables					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Travel & Subsistence					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Computing					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Subcontracting (Audits)					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Other spec. proj. costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Total costs	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
EC-Funding	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%	

Follow-up Table: Cost Budget

Acronym:
Contract No:

SOCRADES
034116

Considered Period:

M1-M18 / Sep 06 - Feb 08

Reporting Period:

M13-M18 / Sep 07 - Feb 08

Participant:

Number
Short Name

2
ABB

Activities	Total PM / Type of Costs	Budget (whole duration) EUR	Actual				Budget spent (in percent)				Remaining Budget	
			Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total	PM / EUR	%
			EUR	EUR	EUR	EUR	%	%	%	%	(12)	(13)=(12)/(3)
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)/(3)	(9)=(5)/(3)	(10)=(6)/(3)	(11)=(7)/(3)	(12)	(13)=(12)/(3)
Management	PersonMonths	1,0		0,2		0,2	0,0%	20,0%	0,0%	20,0%	0,8	80,0%
	Personel costs	5.524		1.105		1.105	0,0%	20,0%	0,0%	20,0%	4.419	80,0%
	Overhead costs	3.386		677		677	0,0%	20,0%	0,0%	20,0%	2.709	80,0%
	Durable equipment					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Consumables					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Travel & Subsistence					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Computing					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Subcontracting (Audits)	5.940				0	0,0%	0,0%	0,0%	0,0%	5.940	100,0%
	Other spec. proj. costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Total costs	14.850	0	1.782	0	1.782	0,0%	12,0%	0,0%	12,0%	13.068	88,0%
EC-Funding	14.850	0	1.782	0	1.782	0,0%	12,0%	0,0%	12,0%	13.068	88,0%	
Total	PersonMonths	57,0	7,0	10,7	0,0	17,7	12,3%	18,8%	0,0%	31,1%	39,3	68,9%
	Personel costs	521.116	72.045	121.787	0	193.832	13,8%	23,4%	0,0%	37,2%	327.284	62,8%
	Overhead costs	319.394	59.541	11.595	0	71.136	18,6%	3,6%	0,0%	22,3%	248.258	77,7%
	Durable equipment	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Consumables	0	1.550	0	0	1.550	100,0%	0,0%	0,0%	100,0%	-1.550	0,0%
	Travel & Subsistence	0	16.158	16.058	0	32.216	100,0%	100,0%	0,0%	100,0%	-32.216	0,0%
	Computing	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Subcontracting (Audits)	5.940	0	0	0	0	0,0%	0,0%	0,0%	0,0%	5.940	100,0%
	Other spec. proj. costs	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Total costs	846.450	149.294	149.440	0	298.734	17,6%	17,7%	0,0%	35,3%	547.716	64,7%
	EC-Funding	430.650	74.647	75.611	0	150.258	17,3%	17,6%	0,0%	34,9%	280.392	65,1%
Variance	0	0	0	0	0							

Follow-up Table: Cost Budget

Acronym:
Contract No:

SOCRADES
034116

Considered Period:
M1-M18 / Sep 06 - Feb 08

Reporting Period: M13-M18 / Sep 07 - Feb 08

Participant:
Number
Short Name

3
APS

Activities	Total PM / Type of Costs	Budget (whole duration) EUR	Actual				Budget spent (in percent)				Remaining Budget		
			Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total	PM / EUR	%	
			EUR	EUR	EUR	EUR	%	%	%	%			
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)/(3)	(9)=(5)/(3)	(10)=(6)/(3)	(11)=(7)/(3)	(12)	(13)=(12)/(3)	
RTD	PersonMonths	89,8	13,1	20,2		33,3	14,6%	22,5%	0,0%	37,1%	56,5	62,9%	
	Personel costs	680.774	96.119	148.268		244.387	14,1%	21,8%	0,0%	35,9%	436.387	64,1%	
	Overhead costs	513.566	37.117	57.671		94.788	7,2%	11,2%	0,0%	18,5%	418.778	81,5%	
	Durable equipment		3.311	500		3.811	100,0%	100,0%	0,0%	100,0%	-3.811	0,0%	
	Consumables					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Travel & Subsistence			2.730	1.000		3.730	100,0%	100,0%	0,0%	100,0%	-3.730	0,0%
	Computing					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Subcontracting (Audits)					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Other spec. proj. costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Total costs	1.194.340	139.277	207.439		0	346.716	11,7%	17,4%	0,0%	29,0%	847.624	71,0%
EC-Funding	597.170	69.639	103.720		0	173.358	11,7%	17,4%	0,0%	29,0%	423.812	71,0%	
Demonstration	PersonMonths	10,0		1,0		1,0	0,0%	10,0%	0,0%	10,0%	9,0	90,0%	
	Personel costs	75.810		7.340		7.340	0,0%	9,7%	0,0%	9,7%	68.470	90,3%	
	Overhead costs	57.190		2.855		2.855	0,0%	5,0%	0,0%	5,0%	54.335	95,0%	
	Durable equipment					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Consumables					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Travel & Subsistence					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Computing					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Subcontracting (Audits)					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Other spec. proj. costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Total costs	133.000	0	10.195		0	10.195	0,0%	7,7%	0,0%	7,7%	122.805	92,3%
EC-Funding	46.550	0	3.568		0	3.568	0,0%	7,7%	0,0%	7,7%	42.982	92,3%	
Training	PersonMonths	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
	Personel costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Overhead costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Durable equipment					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Consumables					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Travel & Subsistence					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Computing					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Subcontracting (Audits)					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Other spec. proj. costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Total costs	0	0	0		0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
EC-Funding	0	0	0		0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%	

Follow-up Table: Cost Budget

Acronym:
Contract No:

SOCRADES
034116

Considered Period:
M1-M18 / Sep 06 - Feb 08

Reporting Period: M13-M18 / Sep 07 - Feb 08

Participant:
Number
Short Name

3
APS

Activities	Total PM / Type of Costs	Budget (whole duration) EUR	Actual				Budget spent (in percent)				Remaining Budget	
			Period 1 Sep 06 to Aug 07 EUR	Period 2 Sep 07 to Aug 08 EUR	Period 3 Sep 08 to Aug 09 EUR	Total EUR	Period 1 %	Period 2 %	Period 3 %	Total %	PM / EUR	%
			(4)	(5)	(6)	(7)	(8)=(4)/(3)	(9)=(5)/(3)	(10)=(6)/(3)	(11)=(7)/(3)	(12)	(13)=(12)/(3)
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)/(3)	(9)=(5)/(3)	(10)=(6)/(3)	(11)=(7)/(3)	(12)	(13)=(12)/(3)
Management	PersonMonths	1,0	0,4	0,1		0,5	40,0%	10,0%	0,0%	50,0%	0,5	50,0%
	Personel costs	4.549	3.400	850		4.250	74,7%	18,7%	0,0%	93,4%	299	6,6%
	Overhead costs	3.431	1.133	283		1.416	33,0%	8,2%	0,0%	41,3%	2.015	58,7%
	Durable equipment					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Consumables					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Travel & Subsistence					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Computing					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Subcontracting (Audits)	5.320				0	0,0%	0,0%	0,0%	0,0%	5.320	100,0%
	Other spec. proj. costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Total costs	13.300	4.533	1.133	0	5.666	34,1%	8,5%	0,0%	42,6%	7.634	57,4%
EC-Funding	13.300	4.533	1.133	0	5.666	34,1%	8,5%	0,0%	42,6%	7.634	57,4%	
Total	PersonMonths	100,8	13,5	21,3	0,0	34,8	13,4%	21,1%	0,0%	34,5%	66,0	65,5%
	Personel costs	761.133	99.519	156.458	0	255.977	13,1%	20,6%	0,0%	33,6%	505.156	66,4%
	Overhead costs	574.187	38.250	60.809	0	99.059	6,7%	10,6%	0,0%	17,3%	475.128	82,7%
	Durable equipment	0	3.311	500	0	3.811	100,0%	100,0%	0,0%	100,0%	-3.811	0,0%
	Consumables	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Travel & Subsistence	0	2.730	1.000	0	3.730	100,0%	100,0%	0,0%	100,0%	-3.730	0,0%
	Computing	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Subcontracting (Audits)	5.320	0	0	0	0	0,0%	0,0%	0,0%	0,0%	5.320	100,0%
	Other spec. proj. costs	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Total costs	1.340.640	143.811	218.767	0	362.578	10,7%	16,3%	0,0%	27,0%	978.062	73,0%
	EC-Funding	657.020	74.172	108.421	0	182.593	11,3%	16,5%	0,0%	27,8%	474.427	72,2%
<i>Variance</i>	0	0	0	0	0							

Follow-up Table: Cost Budget

Acronym:
Contract No:

SOCRADES
034116

Considered Period:
M1-M18 / Sep 06 - Feb 08

Reporting Period: M13-M18 / Sep 07 - Feb 08

Participant:
Number
Short Name

4
BOL

Activities	Total PM / Type of Costs	Budget (whole duration) EUR	Actual				Budget spent (in percent)				Remaining Budget	
			Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total	PM / EUR	%
			EUR	EUR	EUR	EUR	%	%	%	%	(12)	(13)=(12)/(3)
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)/(3)	(9)=(5)/(3)	(10)=(6)/(3)	(11)=(7)/(3)	(12)	(13)=(12)/(3)
RTD	PersonMonths	2,2	0,4	0,2		0,6	18,2%	9,1%	0,0%	27,3%	1,6	72,7%
	Personel costs	16.418	3.766	2.009		5.775	22,9%	12,2%	0,0%	35,2%	10.643	64,8%
	Overhead costs	12.952	1.464	732		2.196	11,3%	5,7%	0,0%	17,0%	10.756	83,0%
	Durable equipment					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Consumables					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Travel & Subsistence		252			252	100,0%	0,0%	0,0%	100,0%	-252	0,0%
	Computing					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Subcontracting (Audits)					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Other spec. proj. costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Total costs		29.370	5.482	2.741	0	8.223	18,7%	9,3%	0,0%	28,0%	21.147
EC-Funding		14.685	2.741	1.371	0	4.112	18,7%	9,3%	0,0%	28,0%	10.574	72,0%
Demonstration	PersonMonths	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
	Personel costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Overhead costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Durable equipment					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Consumables					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Travel & Subsistence					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Computing					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Subcontracting (Audits)					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Other spec. proj. costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Total costs		0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0
EC-Funding		0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
Training	PersonMonths					0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
	Personel costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Overhead costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Durable equipment					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Consumables					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Travel & Subsistence					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Computing					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Subcontracting (Audits)					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Other spec. proj. costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Total costs		0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0
EC-Funding		0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%

Follow-up Table: Cost Budget

Acronym:
Contract No:

SOCRADES
034116

Considered Period:
M1-M18 / Sep 06 - Feb 08

Reporting Period: M13-M18 / Sep 07 - Feb 08

Participant:
Number
Short Name

4
BOL

Activities	Total PM / Type of Costs	Budget (whole duration) EUR	Actual				Budget spent (in percent)				Remaining Budget	
			Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total	PM / EUR	%
			EUR	EUR	EUR	EUR	%	%	%	%		
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)/(3)	(9)=(5)/(3)	(10)=(6)/(3)	(11)=(7)/(3)	(12)	(13)=(12)/(3)
Management	PersonMonths	0,4				0,0	0,0%	0,0%	0,0%	0,0%	0,4	100,0%
	Personel costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Overhead costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Durable equipment					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Consumables					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Travel & Subsistence					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Computing					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Subcontracting (Audits)	5.340				0	0,0%	0,0%	0,0%	0,0%	5.340	100,0%
	Other spec. proj. costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Total costs	5.340	0	0	0	0	0,0%	0,0%	0,0%	0,0%	5.340	100,0%
EC-Funding	5.340	0	0	0	0	0,0%	0,0%	0,0%	0,0%	5.340	100,0%	
Total	PersonMonths	2,6	0,4	0,2	0,0	0,6	15,4%	7,7%	0,0%	23,1%	2,0	76,9%
	Personel costs	16.418	3.766	2.009	0	5.775	22,9%	12,2%	0,0%	35,2%	10.643	64,8%
	Overhead costs	12.952	1.464	732	0	2.196	11,3%	5,7%	0,0%	17,0%	10.756	83,0%
	Durable equipment	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Consumables	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Travel & Subsistence	0	252	0	0	252	100,0%	0,0%	0,0%	100,0%	-252	0,0%
	Computing	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Subcontracting (Audits)	5.340	0	0	0	0	0,0%	0,0%	0,0%	0,0%	5.340	100,0%
	Other spec. proj. costs	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Total costs	34.710	5.482	2.741	0	8.223	15,8%	7,9%	0,0%	23,7%	26.487	76,3%
	EC-Funding	20.025	2.741	1.371	0	4.112	13,7%	6,8%	0,0%	20,5%	15.914	79,5%
Variance	0	0	0	0	0							

Follow-up Table: Cost Budget

Acronym:
Contract No:

SOCRADES
034116

Considered Period:
M1-M18 / Sep 06 - Feb 08

Reporting Period: M13-M18 / Sep 07 - Feb 08

Participant:
Number
Short Name

5
FLEX

Activities	Total PM / Type of Costs	Budget (whole duration) EUR	Actual				Budget spent (in percent)				Remaining Budget		
			Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total	PM / EUR	%	
			EUR	EUR	EUR	EUR	%	%	%	%			
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)/(3)	(9)=(5)/(3)	(10)=(6)/(3)	(11)=(7)/(3)	(12)	(13)=(12)/(3)	
RTD	PersonMonths	1,0	0,5			0,5	50,0%	0,0%	0,0%	50,0%	0,5	50,0%	
	Personel costs	7.680	3.983			3.983	51,9%	0,0%	0,0%	51,9%	3.697	48,1%	
	Overhead costs	3.840	1.992			1.992	51,9%	0,0%	0,0%	51,9%	1.849	48,1%	
	Durable equipment					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Consumables					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Travel & Subsistence			3.431			3.431	100,0%	0,0%	0,0%	100,0%	-3.431	0,0%
	Computing			646			646	100,0%	0,0%	0,0%	100,0%	-646	0,0%
	Subcontracting (Audits)						0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Other spec. proj. costs			11			11	100,0%	0,0%	0,0%	100,0%	-11	0,0%
	Total costs	11.520	10.063	0	0	0	10.063	87,3%	0,0%	0,0%	87,3%	1.458	12,7%
EC-Funding	5.760	5.031	0	0	0	5.031	87,3%	0,0%	0,0%	87,3%	729	12,7%	
Demonstration	PersonMonths	6,3				0,0	0,0%	0,0%	0,0%	0,0%	6,3	100,0%	
	Personel costs	48.408				0	0,0%	0,0%	0,0%	0,0%	48.408	100,0%	
	Overhead costs	24.168				0	0,0%	0,0%	0,0%	0,0%	24.168	100,0%	
	Durable equipment					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Consumables					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Travel & Subsistence					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Computing					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Subcontracting (Audits)					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Other spec. proj. costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Total costs	72.576	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	72.576	100,0%
EC-Funding	25.402	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	25.402	100,0%	
Training	PersonMonths	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
	Personel costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Overhead costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Durable equipment					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Consumables					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Travel & Subsistence					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Computing					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Subcontracting (Audits)					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Other spec. proj. costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Total costs	0	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
EC-Funding	0	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%	

Follow-up Table: Cost Budget

Acronym:
Contract No:

SOCRADES
034116

Considered Period:
M1-M18 / Sep 06 - Feb 08

Reporting Period: M13-M18 / Sep 07 - Feb 08

Participant:
Number
Short Name

6
ifak

Activities	Total PM / Type of Costs	Budget (whole duration) EUR	Actual				Budget spent (in percent)				Remaining Budget	
			Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total	PM / EUR	%
			EUR	EUR	EUR	EUR	%	%	%	%	(12)	(13)=(12)/(3)
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)/(3)	(9)=(5)/(3)	(10)=(6)/(3)	(11)=(7)/(3)	(12)	(13)=(12)/(3)
RTD	PersonMonths	103,7	39,2	21,0		60,2	37,8%	20,3%	0,0%	58,1%	43,5	41,9%
	Personel costs	591.374	189.919	88.088		278.007	32,1%	14,9%	0,0%	47,0%	313.367	53,0%
	Overhead costs	453.456	138.580	34.319		172.899	30,6%	7,6%	0,0%	38,1%	280.557	61,9%
	Durable equipment					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Consumables					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Travel & Subsistence					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Computing					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Subcontracting (Audits)					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Other spec. proj. costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
Total costs	1.044.830	328.499	122.407		0	450.906	31,4%	11,7%	0,0%	43,2%	593.924	56,8%
EC-Funding	522.415	164.250	61.203		0	225.453	31,4%	11,7%	0,0%	43,2%	296.962	56,8%
Demonstration	PersonMonths	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
	Personel costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Overhead costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Durable equipment					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Consumables					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Travel & Subsistence					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Computing					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Subcontracting (Audits)					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Other spec. proj. costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
Total costs	0	0	0		0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
EC-Funding	0	0	0		0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
Training	PersonMonths	3,0	0,2			0,2	6,7%	0,0%	0,0%	6,7%	2,8	93,3%
	Personel costs	17.124	2.625			2.625	15,3%	0,0%	0,0%	15,3%	14.499	84,7%
	Overhead costs	13.103	850			850	6,5%	0,0%	0,0%	6,5%	12.253	93,5%
	Durable equipment					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Consumables					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Travel & Subsistence					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Computing					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Subcontracting (Audits)					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Other spec. proj. costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
Total costs	30.227	3.475	0		0	3.475	11,5%	0,0%	0,0%	11,5%	26.752	88,5%
EC-Funding	30.227	3.475	0		0	3.475	11,5%	0,0%	0,0%	11,5%	26.752	88,5%

Follow-up Table: Cost Budget

Acronym:
Contract No:

SOCRADES
034116

Considered Period:
M1-M18 / Sep 06 - Feb 08

Reporting Period: M13-M18 / Sep 07 - Feb 08

Participant:
Number
Short Name

6
ifak

Activities	Total PM / Type of Costs	Budget (whole duration) EUR	Actual				Budget spent (in percent)				Remaining Budget	
			Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total	PM / EUR	%
			EUR	EUR	EUR	EUR	%	%	%	%		
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)/(3)	(9)=(5)/(3)	(10)=(6)/(3)	(11)=(7)/(3)	(12)	(13)=(12)/(3)
Management	PersonMonths	1,0	0,3	0,2		0,5	30,0%	20,0%	0,0%	50,0%	0,5	50,0%
	Personel costs	5.426	1.366	841		2.207	25,2%	15,5%	0,0%	40,7%	3.219	59,3%
	Overhead costs	4.150	1.063	328		1.391	25,6%	7,9%	0,0%	33,5%	2.759	66,5%
	Durable equipment					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Consumables					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Travel & Subsistence					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Computing					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Subcontracting (Audits)	500				0	0,0%	0,0%	0,0%	0,0%	500	100,0%
	Other spec. proj. costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Total costs	10.076	2.429	1.169	0	3.598	24,1%	11,6%	0,0%	35,7%	6.478	64,3%
EC-Funding	10.076	2.429	1.169	0	3.598	24,1%	11,6%	0,0%	35,7%	6.478	64,3%	
Total	PersonMonths	107,7	39,7	21,2	0,0	60,9	36,9%	19,7%	0,0%	56,5%	46,8	43,5%
	Personel costs	613.924	193.910	88.929	0	282.839	31,6%	14,5%	0,0%	46,1%	331.085	53,9%
	Overhead costs	470.709	140.493	34.647	0	175.140	29,8%	7,4%	0,0%	37,2%	295.569	62,8%
	Durable equipment	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Consumables	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Travel & Subsistence	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Computing	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Subcontracting (Audits)	500	0	0	0	0	0,0%	0,0%	0,0%	0,0%	500	100,0%
	Other spec. proj. costs	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Total costs	1.085.133	334.404	123.576	0	457.979	30,8%	11,4%	0,0%	42,2%	627.154	57,8%
EC-Funding	562.718	170.154	62.372	0	232.526	30,2%	11,1%	0,0%	41,3%	330.192	58,7%	
Variance	0	0	0	0	0							

Follow-up Table: Cost Budget

Acronym:
Contract No:

SOCRADES
034116

Considered Period:

M1-M18 / Sep 06 - Feb 08

Reporting Period:

M13-M18 / Sep 07 - Feb 08

Participant:

Number
Short Name

7
KTH

Activities	Total PM / Type of Costs	Budget (whole duration) EUR	Actual				Budget spent (in percent)				Remaining Budget		
			Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total	PM / EUR	%	
			EUR	EUR	EUR	EUR	%	%	%	%	(12)	(13)=(12)/(3)	
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)/(3)	(9)=(5)/(3)	(10)=(6)/(3)	(11)=(7)/(3)	(12)	(13)=(12)/(3)	
RTD	PersonMonths	66,4	25,8	11,6		37,4	38,9%	17,5%	0,0%	56,3%	29,0	43,7%	
	Personel costs	462.070	118.102	49.595		167.697	25,6%	10,7%	0,0%	36,3%	294.373	63,7%	
	Overhead costs	92.370	24.064	10.478		34.542	26,1%	11,3%	0,0%	37,4%	57.828	62,6%	
	Durable equipment					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Consumables			1.842		1.842	0,0%	100,0%	0,0%	100,0%	-1.842	0,0%	
	Travel & Subsistence			2.216	951		3.167	100,0%	100,0%	0,0%	100,0%	-3.167	0,0%
	Computing					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Subcontracting (Audits)					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Other spec. proj. costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Total costs	554.440	144.382	62.866	0	207.248	26,0%	11,3%	0,0%	37,4%	347.192	62,6%	
EC-Funding	554.440	144.382	62.866	0	207.248	26,0%	11,3%	0,0%	37,4%	347.192	62,6%		
Demonstration	PersonMonths	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
	Personel costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Overhead costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Durable equipment					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Consumables					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Travel & Subsistence					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Computing					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Subcontracting (Audits)					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Other spec. proj. costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Total costs	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
EC-Funding	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%		
Training	PersonMonths	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
	Personel costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Overhead costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Durable equipment					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Consumables					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Travel & Subsistence					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Computing					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Subcontracting (Audits)					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Other spec. proj. costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Total costs	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
EC-Funding	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%		

Follow-up Table: Cost Budget

Acronym:
Contract No:

SOCRADES
034116

Considered Period:
M1-M18 / Sep 06 - Feb 08

Reporting Period: M13-M18 / Sep 07 - Feb 08

Participant:
Number
Short Name

8
Lboro

Activities	Total PM / Type of Costs	Budget (whole duration) EUR	Actual				Budget spent (in percent)				Remaining Budget	
			Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total	PM / EUR	%
			EUR	EUR	EUR	EUR	%	%	%	%	(12)	(13)=(12)/(3)
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)/(3)	(9)=(5)/(3)	(10)=(6)/(3)	(11)=(7)/(3)	(12)	(13)=(12)/(3)
RTD	PersonMonths	80,3	16,0	18,0		34,0	19,9%	22,4%	0,0%	42,3%	46,3	57,7%
	Personel costs	560.526	64.445	66.769		131.215	11,5%	11,9%	0,0%	23,4%	429.311	76,6%
	Overhead costs	106.767	18.650	16.332		34.982	17,5%	15,3%	0,0%	32,8%	71.785	67,2%
	Durable equipment					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Consumables		8.830	736		9.566	100,0%	100,0%	0,0%	100,0%	-9.566	0,0%
	Travel & Subsistence		12.312	8.179		20.491	100,0%	100,0%	0,0%	100,0%	-20.491	0,0%
	Computing		7.664	3.538		11.202	100,0%	100,0%	0,0%	100,0%	-11.202	0,0%
	Subcontracting (Audits)					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Other spec. proj. costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Total costs		667.293	111.902	95.554	0	207.455	16,8%	14,3%	0,0%	31,1%	459.838
EC-Funding		667.293	111.902	95.554	0	207.455	16,8%	14,3%	0,0%	31,1%	459.838	68,9%
Demonstration	PersonMonths	4,0	0,0			0,0	0,0%	0,0%	0,0%	0,0%	4,0	100,0%
	Personel costs	27.922				0	0,0%	0,0%	0,0%	0,0%	27.922	100,0%
	Overhead costs	5.318	50			50	0,9%	0,0%	0,0%	0,9%	5.268	99,1%
	Durable equipment					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Consumables					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Travel & Subsistence		248			248	100,0%	0,0%	0,0%	100,0%	-248	0,0%
	Computing					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Subcontracting (Audits)					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Other spec. proj. costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Total costs		33.240	298	0	0	298	0,9%	0,0%	0,0%	0,9%	32.942
EC-Funding		33.240	298	0	0	298	0,9%	0,0%	0,0%	0,9%	32.942	99,1%
Training	PersonMonths	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
	Personel costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Overhead costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Durable equipment					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Consumables					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Travel & Subsistence					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Computing					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Subcontracting (Audits)					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Other spec. proj. costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Total costs		0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0
EC-Funding		0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%

Follow-up Table: Cost Budget

Acronym:
Contract No:

SOCRADES
034116

Considered Period:

M1-M18 / Sep 06 - Feb 08

Reporting Period:

M13-M18 / Sep 07 - Feb 08

Participant:

Number
Short Name

8
Lboro

Activities	Total PM / Type of Costs	Budget (whole duration) EUR	Actual				Budget spent (in percent)				Remaining Budget	
			Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total	PM / EUR	%
			EUR	EUR	EUR	EUR	EUR	%	%	%	%	(12)
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)/(3)	(9)=(5)/(3)	(10)=(6)/(3)	(11)=(7)/(3)	(12)	(13)=(12)/(3)
Management	PersonMonths	1,0		0,5		0,5	0,0%	50,0%	0,0%	50,0%	0,5	50,0%
	Personel costs	3.989		2.439		2.439	0,0%	61,1%	0,0%	61,1%	1.550	38,9%
	Overhead costs	797				0	0,0%	0,0%	0,0%	0,0%	797	100,0%
	Durable equipment					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Consumables					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Travel & Subsistence					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Computing					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Subcontracting (Audits)	3.324		685		685	0,0%	20,6%	0,0%	20,6%	2.639	79,4%
	Other spec. proj. costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Total costs	8.110	0	3.124	0	3.124	0,0%	38,5%	0,0%	38,5%	4.986	61,5%
EC-Funding	8.110	0	3.124	0	3.124	0,0%	38,5%	0,0%	38,5%	4.986	61,5%	
Total	PersonMonths	85,3	16,0	18,5	0,0	34,5	18,8%	21,7%	0,0%	40,4%	50,8	59,6%
	Personel costs	592.437	64.445	69.208	0	133.653	10,9%	11,7%	0,0%	22,6%	458.784	77,4%
	Overhead costs	112.882	18.700	16.332	0	35.032	16,6%	14,5%	0,0%	31,0%	77.850	69,0%
	Durable equipment	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Consumables	0	8.830	736	0	9.566	100,0%	100,0%	0,0%	100,0%	-9.566	0,0%
	Travel & Subsistence	0	12.560	8.179	0	20.739	100,0%	100,0%	0,0%	100,0%	-20.739	0,0%
	Computing	0	7.664	3.538	0	11.202	100,0%	100,0%	0,0%	100,0%	-11.202	0,0%
	Subcontracting (Audits)	3.324	0	685	0	685	0,0%	20,6%	0,0%	20,6%	2.639	79,4%
	Other spec. proj. costs	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Total costs	708.643	112.200	98.677	0	210.877	15,8%	13,9%	0,0%	29,8%	497.766	70,2%
EC-Funding	708.643	112.200	98.677	0	210.877	15,8%	13,9%	0,0%	29,8%	497.766	70,2%	
Variance	0	0	0	0	0							

Follow-up Table: Cost Budget

Acronym:
Contract No:

SOCRADES
034116

Considered Period:
M1-M18 / Sep 06 - Feb 08

Reporting Period: M13-M18 / Sep 07 - Feb 08

Participant:
Number
Short Name

9
LTU

Activities	Total PM / Type of Costs	Budget (whole duration) EUR	Actual				Budget spent (in percent)				Remaining Budget		
			Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total	PM / EUR	%	
			EUR	EUR	EUR	EUR	%	%	%	%			
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)/(3)	(9)=(5)/(3)	(10)=(6)/(3)	(11)=(7)/(3)	(12)	(13)=(12)/(3)	
RTD	PersonMonths	94,6	26,5	17,9		44,4	28,1%	18,9%	0,0%	47,0%	50,2	53,0%	
	Personel costs	709.557	196.010	113.909		309.919	27,6%	16,1%	0,0%	43,7%	399.638	56,3%	
	Overhead costs	141.843	42.533	28.103		70.636	30,0%	19,8%	0,0%	49,8%	71.207	50,2%	
	Durable equipment					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Consumables			7.232	9.772		17.004	100,0%	100,0%	0,0%	100,0%	-17.004	0,0%
	Travel & Subsistence			9.422	16.834		26.256	100,0%	100,0%	0,0%	100,0%	-26.256	0,0%
	Computing						0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Subcontracting (Audits)						0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Other spec. proj. costs						0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Total costs	851.400	255.197	168.618			423.815	30,0%	19,8%	0,0%	49,8%	427.585	50,2%
EC-Funding	851.400	255.197	168.618			423.815	30,0%	19,8%	0,0%	49,8%	427.585	50,2%	
Demonstration	PersonMonths	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
	Personel costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Overhead costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Durable equipment					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Consumables					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Travel & Subsistence					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Computing					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Subcontracting (Audits)					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Other spec. proj. costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Total costs	0	0	0			0	0,0%	0,0%	0,0%	0,0%	0	0,0%
EC-Funding	0	0	0			0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
Training	PersonMonths	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
	Personel costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Overhead costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Durable equipment					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Consumables					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Travel & Subsistence					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Computing					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Subcontracting (Audits)					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Other spec. proj. costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Total costs	0	0	0			0	0,0%	0,0%	0,0%	0,0%	0	0,0%
EC-Funding	0	0	0			0	0,0%	0,0%	0,0%	0,0%	0	0,0%	

Follow-up Table: Cost Budget

Acronym:
Contract No:

SOCRADES
034116

Considered Period:

M1-M18 / Sep 06 - Feb 08

Reporting Period:

M13-M18 / Sep 07 - Feb 08

Participant:

Number
Short Name

9
LTU

Activities	Total PM / Type of Costs	Budget (whole duration) EUR	Actual				Budget spent (in percent)				Remaining Budget		
			Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total	PM / EUR	%	
			EUR	EUR	EUR	EUR	%	%	%	%			
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)/(3)	(9)=(5)/(3)	(10)=(6)/(3)	(11)=(7)/(3)	(12)	(13)=(12)/(3)	
Management	PersonMonths	0,4		0,0		0,0	0,0%	2,5%	0,0%	2,5%	0,4	97,5%	
	Personel costs			489		489	0,0%	100,0%	0,0%	100,0%	-489	0,0%	
	Overhead costs			208		208	0,0%	100,0%	0,0%	100,0%	-208	0,0%	
	Durable equipment					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Consumables					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Travel & Subsistence					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Computing					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Subcontracting (Audits)	3.600			552		552	0,0%	15,3%	0,0%	15,3%	3.048	84,7%
	Other spec. proj. costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Total costs		3.600	0	1.249	0	1.249	0,0%	34,7%	0,0%	34,7%	2.351	65,3%
EC-Funding		3.600	0	1.249	0	1.249	0,0%	34,7%	0,0%	34,7%	2.351	65,3%	
Total	PersonMonths	95,0	26,5	17,9	0,0	44,4	27,9%	18,9%	0,0%	46,8%	50,6	53,2%	
	Personel costs	709.557	196.010	114.398	0	310.408	27,6%	16,1%	0,0%	43,7%	399.149	56,3%	
	Overhead costs	141.843	42.533	28.311	0	70.844	30,0%	20,0%	0,0%	49,9%	70.999	50,1%	
	Durable equipment	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Consumables	0	7.232	9.772	0	17.004	100,0%	100,0%	0,0%	100,0%	-17.004	0,0%	
	Travel & Subsistence	0	9.422	16.834	0	26.256	100,0%	100,0%	0,0%	100,0%	-26.256	0,0%	
	Computing	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Subcontracting (Audits)	3.600	0	552	0	552	0,0%	15,3%	0,0%	15,3%	3.048	84,7%	
	Other spec. proj. costs	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Total costs	855.000	255.197	169.867	0	425.064	29,8%	19,9%	0,0%	49,7%	429.936	50,3%	
	EC-Funding	855.000	255.197	169.867	0	425.064	29,8%	19,9%	0,0%	49,7%	429.936	50,3%	
<i>Variance</i>		0	0	0	0	0							

Follow-up Table: Cost Budget

Acronym:
Contract No:

SOCRADES
034116

Considered Period:
M1-M18 / Sep 06 - Feb 08

Reporting Period: M13-M18 / Sep 07 - Feb 08

Participant:
Number
Short Name

10
POLIMI

Activities	Total PM / Type of Costs	Budget (whole duration) EUR	Actual				Budget spent (in percent)				Remaining Budget		
			Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total	PM / EUR	%	
			EUR	EUR	EUR	EUR	%	%	%	%			
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)/(3)	(9)=(5)/(3)	(10)=(6)/(3)	(11)=(7)/(3)	(12)	(13)=(12)/(3)	
RTD	PersonMonths	42,0	21,5	9,6		31,1	51,2%	22,9%	0,0%	74,0%	10,9	26,0%	
	Personel costs	283.500	97.454	48.520		145.974	34,4%	17,1%	0,0%	51,5%	137.526	48,5%	
	Overhead costs	220.500	72.018	35.856		107.875	32,7%	16,3%	0,0%	48,9%	112.625	51,1%	
	Durable equipment					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Consumables					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Travel & Subsistence			11.727	5.500		17.227	100,0%	100,0%	0,0%	100,0%	-17.227	0,0%
	Computing					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Subcontracting (Audits)					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Other spec. proj. costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Total costs	504.000	181.199	89.876	0	271.075	36,0%	17,8%	0,0%	53,8%	232.925	46,2%	
EC-Funding	252.000	90.600	44.938	0	135.538	36,0%	17,8%	0,0%	53,8%	116.462	46,2%		
Demonstration	PersonMonths	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
	Personel costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Overhead costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Durable equipment					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Consumables					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Travel & Subsistence					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Computing					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Subcontracting (Audits)					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Other spec. proj. costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Total costs	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
EC-Funding	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%		
Training	PersonMonths	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
	Personel costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Overhead costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Durable equipment					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Consumables					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Travel & Subsistence					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Computing					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Subcontracting (Audits)					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Other spec. proj. costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Total costs	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
EC-Funding	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%		

Follow-up Table: Cost Budget

Acronym:
Contract No:

SOCRADES
034116

Considered Period:
M1-M18 / Sep 06 - Feb 08

Reporting Period: M13-M18 / Sep 07 - Feb 08

Participant:
Number
Short Name

10
POLIMI

Activities	Total PM / Type of Costs	Budget (whole duration) EUR	Actual				Budget spent (in percent)				Remaining Budget	
			Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total	PM / EUR	%
			EUR	EUR	EUR	EUR	%	%	%	%		
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)/(3)	(9)=(5)/(3)	(10)=(6)/(3)	(11)=(7)/(3)	(12)	(13)=(12)/(3)
Management	PersonMonths	1,0	0,6	0,2		0,8	60,0%	20,0%	0,0%	80,0%	0,2	20,0%
	Personel costs	4.050	2.575	1.205		3.780	63,6%	29,8%	0,0%	93,3%	270	6,7%
	Overhead costs	3.150	1.903	890		2.793	60,4%	28,3%	0,0%	88,7%	357	11,3%
	Durable equipment					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Consumables					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Travel & Subsistence					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Computing					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Subcontracting (Audits)	4.800		1.600		1.600	0,0%	33,3%	0,0%	33,3%	3.200	66,7%
	Other spec. proj. costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Total costs	12.000	4.478	3.695	0	8.173	37,3%	30,8%	0,0%	68,1%	3.827	31,9%
EC-Funding	12.000	4.478	3.695	0	8.173	37,3%	30,8%	0,0%	68,1%	3.827	31,9%	
Total	PersonMonths	43,0	22,1	9,8	0,0	31,9	51,4%	22,8%	0,0%	74,2%	11,1	25,8%
	Personel costs	287.550	100.029	49.725	0	149.754	34,8%	17,3%	0,0%	52,1%	137.796	47,9%
	Overhead costs	223.650	73.921	36.747	0	110.668	33,1%	16,4%	0,0%	49,5%	112.982	50,5%
	Durable equipment	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Consumables	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Travel & Subsistence	0	11.727	5.500	0	17.227	100,0%	100,0%	0,0%	100,0%	-17.227	0,0%
	Computing	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Subcontracting (Audits)	4.800	0	1.600	0	1.600	0,0%	33,3%	0,0%	33,3%	3.200	66,7%
	Other spec. proj. costs	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Total costs	516.000	185.677	93.572	0	279.249	36,0%	18,1%	0,0%	54,1%	236.751	45,9%
	EC-Funding	264.000	95.077	48.634	0	143.711	36,0%	18,4%	0,0%	54,4%	120.289	45,6%
<i>Variance</i>	0	0	0	0	0							

Follow-up Table: Cost Budget

Acronym:
Contract No:

SOCRADES
034116

Considered Period:
M1-M18 / Sep 06 - Feb 08

Reporting Period: M13-M18 / Sep 07 - Feb 08

Participant:
Number
Short Name

11
SAP

Activities	Total PM / Type of Costs	Budget (whole duration) EUR	Actual				Budget spent (in percent)				Remaining Budget		
			Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total	PM / EUR	%	
			EUR	EUR	EUR	EUR	%	%	%	%	(12)	(13)=(12)/(3)	
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)/(3)	(9)=(5)/(3)	(10)=(6)/(3)	(11)=(7)/(3)	(12)	(13)=(12)/(3)	
RTD	PersonMonths	113,0	44,0	39,3		83,3	38,9%	34,8%	0,0%	73,7%	29,7	26,3%	
	Personel costs	706.989	217.732	194.459		412.191	30,8%	27,5%	0,0%	58,3%	294.798	41,7%	
	Overhead costs	941.003	389.741	348.082		737.823	41,4%	37,0%	0,0%	78,4%	203.180	21,6%	
	Durable equipment					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Consumables					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Travel & Subsistence			7.294	14.265		21.559	100,0%	100,0%	0,0%	100,0%	-21.559	0,0%
	Computing					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Subcontracting (Audits)					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Other spec. proj. costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Total costs	1.647.992	614.767	556.806	0	1.171.573	37,3%	33,8%	0,0%	71,1%	476.419	28,9%	
EC-Funding	823.996	307.384	278.403	0	585.786	37,3%	33,8%	0,0%	71,1%	238.210	28,9%		
Demonstration	PersonMonths	6,0				0,0	0,0%	0,0%	0,0%	0,0%	6,0	100,0%	
	Personel costs	37.539				0	0,0%	0,0%	0,0%	0,0%	37.539	100,0%	
	Overhead costs	49.965				0	0,0%	0,0%	0,0%	0,0%	49.965	100,0%	
	Durable equipment					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Consumables					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Travel & Subsistence					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Computing					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Subcontracting (Audits)					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Other spec. proj. costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Total costs	87.504	0	0	0	0	0,0%	0,0%	0,0%	0,0%	87.504	100,0%	
EC-Funding	30.626	0	0	0	0	0,0%	0,0%	0,0%	0,0%	30.626	100,0%		
Training	PersonMonths	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
	Personel costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Overhead costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Durable equipment					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Consumables					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Travel & Subsistence					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Computing					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Subcontracting (Audits)					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Other spec. proj. costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Total costs	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
EC-Funding	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%		

Follow-up Table: Cost Budget

Acronym:
Contract No:

SOCRADES
034116

Considered Period:
M1-M18 / Sep 06 - Feb 08

Reporting Period: M13-M18 / Sep 07 - Feb 08

Participant:
Number
Short Name

11
SAP

Activities	Total PM / Type of Costs	Budget (whole duration) EUR	Actual				Budget spent (in percent)				Remaining Budget	
			Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total	PM / EUR	%
			EUR	EUR	EUR	EUR	%	%	%	%		
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)/(3)	(9)=(5)/(3)	(10)=(6)/(3)	(11)=(7)/(3)	(12)	(13)=(12)/(3)
Management	PersonMonths	1,0	0,1			0,1	10,0%	0,0%	0,0%	10,0%	0,9	90,0%
	Personel costs	3.754	211			211	5,6%	0,0%	0,0%	5,6%	3.543	94,4%
	Overhead costs	4.996	378			378	7,6%	0,0%	0,0%	7,6%	4.618	92,4%
	Durable equipment					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Consumables					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Travel & Subsistence					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Computing					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Subcontracting (Audits)	5.834				0	0,0%	0,0%	0,0%	0,0%	5.834	100,0%
	Other spec. proj. costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Total costs	14.584	590	0	0	590	4,0%	0,0%	0,0%	4,0%	13.994	96,0%
EC-Funding	14.584	590	0	0	590	4,0%	0,0%	0,0%	4,0%	13.994	96,0%	
Total	PersonMonths	120,0	44,1	39,3	0,0	83,4	36,8%	32,7%	0,0%	69,5%	36,6	30,5%
	Personel costs	748.282	217.943	194.459	0	412.403	29,1%	26,0%	0,0%	55,1%	335.879	44,9%
	Overhead costs	995.964	390.119	348.082	0	738.201	39,2%	34,9%	0,0%	74,1%	257.763	25,9%
	Durable equipment	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Consumables	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Travel & Subsistence	0	7.294	14.265	0	21.559	100,0%	100,0%	0,0%	100,0%	-21.559	0,0%
	Computing	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Subcontracting (Audits)	5.834	0	0	0	0	0,0%	0,0%	0,0%	0,0%	5.834	100,0%
	Other spec. proj. costs	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Total costs	1.750.080	615.357	556.806	0	1.172.163	35,2%	31,8%	0,0%	67,0%	577.917	33,0%
	EC-Funding	869.206	307.973	278.403	0	586.376	35,4%	32,0%	0,0%	67,5%	282.830	32,5%
Variance	0	0	0	0	0							

Follow-up Table: Cost Budget

Acronym:
Contract No:

SOCRADES
034116

Considered Period:
M1-M18 / Sep 06 - Feb 08

Reporting Period: M13-M18 / Sep 07 - Feb 08

Participant:
Number
Short Name

12
Siemens

Activities	Total PM / Type of Costs	Budget (whole duration) EUR	Actual				Budget spent (in percent)				Remaining Budget		
			Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total	PM / EUR	%	
			EUR	EUR	EUR	EUR	%	%	%	%	(12)	(13)=(12)/(3)	
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)/(3)	(9)=(5)/(3)	(10)=(6)/(3)	(11)=(7)/(3)	(12)	(13)=(12)/(3)	
RTD	PersonMonths	108,1	43,6	24,1		67,7	40,4%	22,3%	0,0%	62,7%	40,4	37,3%	
	Personel costs	1.283.026	465.536	257.230		722.766	36,3%	20,0%	0,0%	56,3%	560.260	43,7%	
	Overhead costs	474.544	280.923	158.974		439.897	59,2%	33,5%	0,0%	92,7%	34.647	7,3%	
	Durable equipment					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Consumables					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Travel & Subsistence			10.512	5.633		16.145	100,0%	100,0%	0,0%	100,0%	-16.145	0,0%
	Computing					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Subcontracting (Audits)					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Other spec. proj. costs			2.431	5.387		7.818	100,0%	100,0%	0,0%	100,0%	-7.818	0,0%
	Total costs	1.757.570	759.402	427.224	0	1.186.625	43,2%	24,3%	0,0%	67,5%	570.945	32,5%	
EC-Funding	878.785	379.701	213.612	0	593.313	43,2%	24,3%	0,0%	67,5%	285.472	32,5%		
Demonstration	PersonMonths	3,0				0,0	0,0%	0,0%	0,0%	0,0%	3,0	100,0%	
	Personel costs	35.607				0	0,0%	0,0%	0,0%	0,0%	35.607	100,0%	
	Overhead costs	13.169				0	0,0%	0,0%	0,0%	0,0%	13.169	100,0%	
	Durable equipment					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Consumables					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Travel & Subsistence					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Computing					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Subcontracting (Audits)					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Other spec. proj. costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Total costs	48.776	0	0	0	0	0,0%	0,0%	0,0%	0,0%	48.776	100,0%	
EC-Funding	17.072	0	0	0	0	0,0%	0,0%	0,0%	0,0%	17.072	100,0%		
Training	PersonMonths	2,0				0,0	0,0%	0,0%	0,0%	0,0%	2,0	100,0%	
	Personel costs	23.737				0	0,0%	0,0%	0,0%	0,0%	23.737	100,0%	
	Overhead costs	8.780				0	0,0%	0,0%	0,0%	0,0%	8.780	100,0%	
	Durable equipment					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Consumables					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Travel & Subsistence					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Computing					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Subcontracting (Audits)					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Other spec. proj. costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Total costs	32.517	0	0	0	0	0,0%	0,0%	0,0%	0,0%	32.517	100,0%	
EC-Funding	32.517	0	0	0	0	0,0%	0,0%	0,0%	0,0%	32.517	100,0%		

Follow-up Table: Cost Budget

Acronym:
Contract No:

SOCRADES
034116

Considered Period:
M1-M18 / Sep 06 - Feb 08

Reporting Period: M13-M18 / Sep 07 - Feb 08

Participant:
Number
Short Name

12
Siemens

Activities	Total PM / Type of Costs	Budget (whole duration) EUR	Actual				Budget spent (in percent)				Remaining Budget		
			Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total	PM / EUR	%	
			EUR	EUR	EUR	EUR	%	%	%	%			
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)/(3)	(9)=(5)/(3)	(10)=(6)/(3)	(11)=(7)/(3)	(12)	(13)=(12)/(3)	
Management	PersonMonths	1,0	0,2	0,1		0,3	16,0%	10,0%	0,0%	26,0%	0,7	74,0%	
	Personel costs	7.715	2.871	1.471		4.342	37,2%	19,1%	0,0%	56,3%	3.373	43,7%	
	Overhead costs	2.853	840	771		1.610	29,4%	27,0%	0,0%	56,4%	1.243	43,6%	
	Durable equipment					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Consumables					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Travel & Subsistence			134		134	0,0%	100,0%	0,0%	100,0%	-134	0,0%	
	Computing					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Subcontracting (Audits)	5.691		921		921	0,0%	16,2%	0,0%	16,2%	4.770	83,8%	
	Other spec. proj. costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Total costs	16.259	3.711	3.296		0	7.007	22,8%	20,3%	0,0%	43,1%	9.252	56,9%
EC-Funding	16.259	3.711	3.296		0	7.007	22,8%	20,3%	0,0%	43,1%	9.252	56,9%	
Total	PersonMonths	114,1	43,8	24,2		0,0	38,4%	21,2%	0,0%	59,6%	46,1	40,4%	
	Personel costs	1.350.085	468.407	258.701		0	34,7%	19,2%	0,0%	53,9%	622.977	46,1%	
	Overhead costs	499.346	281.763	159.744		0	441.507	56,4%	32,0%	0,0%	88,4%	57.839	11,6%
	Durable equipment	0	0	0		0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Consumables	0	0	0		0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Travel & Subsistence	0	10.512	5.767		0	16.279	100,0%	100,0%	0,0%	100,0%	-16.279	0,0%
	Computing	0	0	0		0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
	Subcontracting (Audits)	5.691	0	921		0	921	0,0%	16,2%	0,0%	16,2%	4.770	83,8%
	Other spec. proj. costs	0	2.431	5.387		0	7.818	100,0%	100,0%	0,0%	100,0%	-7.818	0,0%
	Total costs	1.855.122	763.113	430.520		0	1.193.633	41,1%	23,2%	0,0%	64,3%	661.489	35,7%
EC-Funding	944.633	383.412	216.908		0	600.320	40,6%	23,0%	0,0%	63,6%	344.313	36,4%	
Variance		0	0		0	0							

Follow-up Table: Cost Budget

Acronym: SOCRADES
Contract No: 034116

Considered Period:
M1-M18 / Sep 06 - Feb 08

Reporting Period: M13-M18 / Sep 07 - Feb 08

Participant:
Number: 13
Short Name: TUT

Activities (1)	Total PM / Type of Costs (2)	Budget (whole duration) EUR (3)	Actual				Budget spent (in percent)				Remaining Budget	
			Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total	PM / EUR	%
			EUR (4)	EUR (5)	EUR (6)	EUR (7)	% (8)=(4)/(3)	% (9)=(5)/(3)	% (10)=(6)/(3)	% (11)=(7)/(3)	(12)	(13)=(12)/(3)
RTD	PersonMonths	71,1	17,9	39,5		57,4	25,1%	55,6%	0,0%	80,7%	13,8	19,3%
	Personel costs	592.547	77.888	104.219		182.107	13,1%	17,6%	0,0%	30,7%	410.440	69,3%
	Overhead costs	118.453	18.477	29.877		48.354	15,6%	25,2%	0,0%	40,8%	70.099	59,2%
	Durable equipment					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Consumables		767	33.243		34.010	100,0%	100,0%	0,0%	100,0%	-34.010	0,0%
	Travel & Subsistence		10.576	10.440		21.017	100,0%	100,0%	0,0%	100,0%	-21.017	0,0%
	Computing		767			767	100,0%	0,0%	0,0%	100,0%	-767	0,0%
	Subcontracting (Audits)					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Other spec. proj. costs		2.386	1.484		3.870	100,0%	100,0%	0,0%	100,0%	-3.870	0,0%
	Total costs	711.000	110.862	179.264	0	290.126	15,6%	25,2%	0,0%	40,8%	420.874	59,2%
EC-Funding	711.000	110.862	179.264	0	290.126	15,6%	25,2%	0,0%	40,8%	420.874	59,2%	
Demonstration	PersonMonths	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
	Personel costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Overhead costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Durable equipment					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Consumables					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Travel & Subsistence					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Computing					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Subcontracting (Audits)					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Other spec. proj. costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Total costs	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
EC-Funding	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%	
Training	PersonMonths	4,0				0,0	0,0%	0,0%	0,0%	0,0%	4,0	100,0%
	Personel costs	33.336				0	0,0%	0,0%	0,0%	0,0%	33.336	100,0%
	Overhead costs	6.664	222			222	3,3%	0,0%	0,0%	3,3%	6.442	96,7%
	Durable equipment					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Consumables					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Travel & Subsistence		1.110			1.110	100,0%	0,0%	0,0%	100,0%	-1.110	0,0%
	Computing					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Subcontracting (Audits)					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Other spec. proj. costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Total costs	40.000	1.332	0	0	1.332	3,3%	0,0%	0,0%	3,3%	38.668	96,7%
EC-Funding	40.000	1.332	0	0	1.332	3,3%	0,0%	0,0%	3,3%	38.668	96,7%	

Follow-up Table: Cost Budget

Acronym:
Contract No:

SOCRADES
034116

Considered Period:

M1-M18 / Sep 06 - Feb 08

Reporting Period:

M13-M18 / Sep 07 - Feb 08

Participant:

Number
Short Name

14
JAGUAR

Activities	Total PM / Type of Costs	Budget (whole duration) EUR	Actual				Budget spent (in percent)				Remaining Budget	
			Period 1 Sep 06 to Aug 07 EUR	Period 2 Sep 07 to Aug 08 EUR	Period 3 Sep 08 to Aug 09 EUR	Total EUR	Period 1 %	Period 2 %	Period 3 %	Total %	PM / EUR	%
			(4)	(5)	(6)	(7)	(8)=(4)/(3)	(9)=(5)/(3)	(10)=(6)/(3)	(11)=(7)/(3)	(12)	(13)=(12)/(3)
RTD	PersonMonths	4,0	4,0			4,0	100,0%	0,0%	0,0%	100,0%	0,0	0,0%
	Personel costs	24.480	40.800			40.800	166,7%	0,0%	0,0%	166,7%	-16.320	-66,7%
	Overhead costs	16.320				0	0,0%	0,0%	0,0%	0,0%	16.320	100,0%
	Durable equipment					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Consumables					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Travel & Subsistence					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Computing					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Subcontracting (Audits)					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Other spec. proj. costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Total costs	40.800	40.800	0	0	40.800	100,0%	0,0%	0,0%	100,0%	0	0,0%
	EC-Funding	20.400	20.400	0	0	20.400	100,0%	0,0%	0,0%	100,0%	0	0,0%
Demonstration	PersonMonths	4,9				0,0	0,0%	0,0%	0,0%	0,0%	4,9	100,0%
	Personel costs	29.988				0	0,0%	0,0%	0,0%	0,0%	29.988	100,0%
	Overhead costs	19.992				0	0,0%	0,0%	0,0%	0,0%	19.992	100,0%
	Durable equipment					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Consumables					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Travel & Subsistence					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Computing					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Subcontracting (Audits)					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Other spec. proj. costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Total costs	49.980	0	0	0	0	0,0%	0,0%	0,0%	0,0%	49.980	100,0%
	EC-Funding	17.493	0	0	0	0	0,0%	0,0%	0,0%	0,0%	17.493	100,0%
Training	PersonMonths	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
	Personel costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Overhead costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Durable equipment					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Consumables					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Travel & Subsistence					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Computing					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Subcontracting (Audits)					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Other spec. proj. costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Total costs	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	EC-Funding	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%

Follow-up Table: Cost Budget

Acronym:
Contract No:

SOCRADES
034116

Considered Period:

M1-M18 / Sep 06 - Feb 08

Reporting Period:

M13-M18 / Sep 07 - Feb 08

Participant:

Number
Short Name

15
ARM

Activities	Total PM / Type of Costs	Budget (whole duration) EUR	Actual				Budget spent (in percent)				Remaining Budget	
			Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total		
			EUR	EUR	EUR	EUR	%	%	%	%	PM / EUR	%
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)/(3)	(9)=(5)/(3)	(10)=(6)/(3)	(11)=(7)/(3)	(12)	(13)=(12)/(3)
RTD	PersonMonths	52,0	1,3	4,7		6,0	2,4%	9,0%	0,0%	11,4%	46,1	88,6%
	Personel costs	493.073	12.059	44.242		56.301	2,4%	9,0%	0,0%	11,4%	436.772	88,6%
	Overhead costs	330.087	7.730	31.686		39.416	2,3%	9,6%	0,0%	11,9%	290.671	88,1%
	Durable equipment					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Consumables					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Travel & Subsistence					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Computing					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Subcontracting (Audits)					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Other spec. proj. costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Total costs	823.160	19.789	75.928	0	95.718	2,4%	9,2%	0,0%	11,6%	727.442	88,4%
	EC-Funding	411.580	9.895	37.964	0	47.859	2,4%	9,2%	0,0%	11,6%	363.721	88,4%
Demonstration	PersonMonths	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
	Personel costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Overhead costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Durable equipment					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Consumables					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Travel & Subsistence					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Computing					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Subcontracting (Audits)					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Other spec. proj. costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Total costs	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	EC-Funding	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
Training	PersonMonths	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
	Personel costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Overhead costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Durable equipment					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Consumables					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Travel & Subsistence					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Computing					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Subcontracting (Audits)					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Other spec. proj. costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Total costs	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	EC-Funding	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%

Follow-up Table: Cost Budget

Acronym:
Contract No:

SOCRADES
034116

Considered Period:
M1-M18 / Sep 06 - Feb 08

Reporting Period: M13-M18 / Sep 07 - Feb 08

Participant:
Number
Short Name

15
ARM

Activities	Total PM / Type of Costs	Budget (whole duration) EUR	Actual				Budget spent (in percent)				Remaining Budget	
			Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total	PM / EUR	%
			EUR	EUR	EUR	EUR	%	%	%	%	(12)	(13)=(12)/(3)
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)=(4)/(3)	(9)=(5)/(3)	(10)=(6)/(3)	(11)=(7)/(3)	(12)	(13)=(12)/(3)
Management	PersonMonths	0,4				0,0	0,0%	0,0%	0,0%	0,0%	0,4	100,0%
	Personel costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Overhead costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Durable equipment					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Consumables					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Travel & Subsistence					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Computing					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Subcontracting (Audits)	5.541				0	0,0%	0,0%	0,0%	0,0%	5.541	100,0%
	Other spec. proj. costs					0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Total costs	5.541	0	0	0	0	0,0%	0,0%	0,0%	0,0%	5.541	100,0%
EC-Funding	5.541	0	0	0	0	0,0%	0,0%	0,0%	0,0%	5.541	100,0%	
Total	PersonMonths	52,4	1,3	4,7	0,0	6,0	2,4%	9,0%	0,0%	11,4%	46,5	88,6%
	Personel costs	493.073	12.059	44.242	0	56.301	2,4%	9,0%	0,0%	11,4%	436.772	88,6%
	Overhead costs	330.087	7.730	31.686	0	39.416	2,3%	9,6%	0,0%	11,9%	290.671	88,1%
	Durable equipment	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Consumables	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Travel & Subsistence	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Computing	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Subcontracting (Audits)	5.541	0	0	0	0	0,0%	0,0%	0,0%	0,0%	5.541	100,0%
	Other spec. proj. costs	0	0	0	0	0	0,0%	0,0%	0,0%	0,0%	0	0,0%
	Total costs	828.701	19.789	75.928	0	95.718	2,4%	9,2%	0,0%	11,6%	732.983	88,4%
	EC-Funding	417.121	9.895	37.964	0	47.859	2,4%	9,1%	0,0%	11,5%	369.262	88,5%
Variance	0	0	0	0	0							