

## Person-Month Status Table

Contract No: 034116		Participants - Person-Month per Workpackage																
Acronym: SOCRADES																		
Period: M1-M18 / Sep 06 - Feb 08																		
Participant Number →		Total	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	
Short Name →			(4)	SE	ABB	APS	BOL	FLEX	ifak	KTH	Lboro	LTU	POLIMI	SAP	Siemens	TUT	JAGUAR	ARM
			(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	
Workpackage 1:	Trend Screening Requirements, Technology Assessment	Actual WP1 total	32,8	1,4	1,1	1,3	0,0	0,5	7,4	2,8	2,5	2,5	1,2	5,2	2,9	0,0	4,0	0,0
	Planned WP1 total	36,7	1,3	2,0	1,4	0,0	1,5	7,2	2,8	3,3	4,0	2,3	2,4	4,5	0,0	4,0	0,0	
Workpackage 2:	Framework specification for ad-hoc networking service platform	Actual WP2 total	80,3	11,5	0,0	3,5	0,0	0,0	3,5	0,0	4,5	0,0	3,0	8,0	0,4	45,2	0,0	0,8
	Planned WP2 total	73,0	9,2	0,0	4,3	0,0	0,0	3,6	0,0	6,7	0,0	4,6	9,7	6,0	21,2	0,0	7,7	
Workpackage 3:	Wireless sensor / actuator networking infrastructure	Actual WP3 total	90,6	2,2	0,3	0,0	0,0	0,0	24,0	0,0	0,0	0,0	0,0	0,0	64,0	0,0	0,0	0,0
	Planned WP3 total	79,1	2,1	2,3	0,0	0,0	0,0	23,0	0,0	0,0	0,0	0,0	0,0	51,7	0,0	0,0	0,0	
Workpackage 4:	Device-centric infrastructure	Actual WP4 total	101,2	0,0	14,2	10,2	0,6	0,0	0,0	34,6	0,0	39,2	0,0	2,0	0,4	0,0	0,0	0,0
	Planned WP4 total	111,6	0,0	17,5	11,3	0,7	0,0	0,0	33,6	0,0	39,2	0,0	2,0	7,3	0,0	0,0	0,0	
Workpackage 5:	Service-centric infrastructure	Actual WP5 total	29,4	7,5	1,0	2,0	0,0	0,0	0,0	0,0	3,0	0,0	0,0	0,0	0,0	10,7	0,0	5,2
	Planned WP5 total	64,2	6,8	0,0	2,1	0,0	0,0	0,0	0,0	2,8	0,0	0,0	4,4	0,0	6,0	0,0	42,2	
Workpackage 6:	Enterprise integration	Actual WP6 total	114,3	17,1	0,0	5,0	0,0	0,0	17,6	0,0	3,0	0,0	3,1	67,0	0,0	1,5	0,0	0,0
	Planned WP6 total	106,9	17,1	0,0	8,3	0,0	0,0	16,6	0,0	4,8	0,0	3,1	51,6	0,0	5,4	0,0	0,0	
Workpackage 7:	System engineering & management	Actual WP7 total	48,1	3,6	0,0	10,0	0,0	0,0	7,2	0,0	18,5	0,0	7,8	1,1	0,0	0,0	0,0	0,0
	Planned WP7 total	64,0	3,0	0,0	14,9	0,0	0,0	6,8	0,0	26,3	0,0	9,0	4,0	0,0	0,0	0,0	0,0	

## Person-Month Status Table

Contract No: 034116		Participants - Person-Month per Workpackage																
Acronym: SOCRADES																		
Period: M1-M18 / Sep 06 - Feb 08																		
Participant Number →		Total	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	
Short Name →			SE	ABB	APS	BOL	FLEX	ifak	KTH	Lboro	LTU	POLIMI	SAP	Siemens	TUT	JAGUAR	ARM	
		(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	
Workpackage 8:	Application pilots, demonstrators	Actual WP8 total	1,0	0,0	0,0	1,0	0,0	0,0	0,0	0,0	0,0	0,0	0,0	0,0	0,0	0,0	0,0	
		Planned WP8 total	0,0	0,0	0,0	0,0	0,0	0,0	0,0	0,0	0,0	0,0	0,0	0,0	0,0	0,0	0,0	
Workpackage 9:	Dissemination	Actual WP9 total (w/o TRAINING)	17,4	3,6	0,5	1,3	0,0	0,0	0,5	0,0	1,0	1,2	9,2	0,0	0,1	0,0	0,0	
		Planned WP9 total (w/o TRAINING)	22,7	2,4	1,0	1,8	0,0	0,0	0,5	1,3	0,8	1,3	9,6	0,9	1,9	1,3	0,0	0,0
	Training	Actual TRAINING total	0,2	0,0	0,0	0,0	0,0	0,0	0,2	0,0	0,0	0,0	0,0	0,0	0,0	0,0	0,0	0,0
		Planned TRAINING total	5,0	2,5	0,0	0,0	0,0	0,0	1,5	0,0	0,0	0,0	0,0	0,0	1,0	0,0	0,0	0,0
Workpackage 10:	Exploitation, standards and roadmapping	Actual WP10 total	25,7	15,5	0,4	0,0	0,0	0,0	0,0	0,0	1,5	1,4	6,8	0,0	0,0	0,0	0,0	
		Planned WP10 total	26,7	13,2	0,7	0,0	0,0	0,0	0,0	0,9	1,5	1,5	6,0	1,0	2,0	0,0	0,0	0,0
Workpackage 11:	Project Management	Actual WP11 total	25,4	20,8	0,2	0,5	0,0	0,0	0,5	0,0	0,5	0,0	0,8	0,1	0,3	1,7	0,0	0,0
		Planned WP11 total	25,7	19,1	0,5	0,4	0,2	0,2	0,5	0,2	0,3	0,1	0,8	0,7	1,1	1,5	0,1	0,0
Workpackages total		Actual total	566,5	83,3	17,7	34,8	0,6	0,5	60,9	37,4	34,5	44,4	31,9	83,4	68,0	59,1	4,0	6,0
		Planned total	615,6	76,8	24,0	44,5	0,9	1,7	59,7	38,8	46,5	46,1	35,4	76,6	75,5	35,4	4,1	49,9

**Person-Month Status Table**

<b>Contract No:</b> 034116		<b>Participants - Person-Month per Workpackage</b>																
<b>Acronym:</b> SOCRADES																		
<b>Period:</b> M1-M18 / Sep 06 - Feb 08																		
	Participant Number →		<b>Total</b>	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
	Short Name →			SE	ABB	APS	BOL	FLEX	ifak	KTH	Lboro	LTU	POLIMI	SAP	Siemens	TUT	JAGUAR	ARM
			<b>(4)</b>	<b>(5)</b>	<b>(6)</b>	<b>(7)</b>	<b>(8)</b>	<b>(9)</b>	<b>(10)</b>	<b>(11)</b>	<b>(12)</b>	<b>(13)</b>	<b>(14)</b>	<b>(15)</b>	<b>(16)</b>	<b>(17)</b>	<b>(18)</b>	<b>(19)</b>
<b>PM per Activity:</b>																		
<b>RTD</b>	Actual	539,9	62,5	17,5	33,3	0,6	0,5	60,2	37,4	34,0	44,4	31,1	83,3	67,7	57,4	4,0	6,0	
	Planned	584,9	55,2	23,5	44,1	0,7	1,5	57,7	38,6	46,2	46,0	34,6	75,9	73,4	33,9	4,0	49,9	
<b>Demonstration</b>	Actual	1,0	0,0	0,0	1,0	0,0	0,0	0,0	0,0	0,0	0,0	0,0	0,0	0,0	0,0	0,0	0,0	
	Planned	0,0	0,0	0,0	0,0	0,0	0,0	0,0	0,0	0,0	0,0	0,0	0,0	0,0	0,0	0,0	0,0	
<b>Training</b>	Actual	0,2	0,0	0,0	0,0	0,0	0,0	0,2	0,0	0,0	0,0	0,0	0,0	0,0	0,0	0,0	0,0	
	Planned	5,0	2,5	0,0	0,0	0,0	0,0	0,0	1,5	0,0	0,0	0,0	0,0	0,0	1,0	0,0	0,0	
<b>Management</b>	Actual	25,4	20,8	0,2	0,5	0,0	0,0	0,5	0,0	0,5	0,0	0,8	0,1	0,3	1,7	0,0	0,0	
	Planned	25,7	19,1	0,5	0,4	0,2	0,2	0,5	0,2	0,3	0,1	0,8	0,7	1,1	1,5	0,1	0,0	
<b>Total</b>	Actual	566,5	83,3	17,7	34,8	0,6	0,5	60,9	37,4	34,5	44,4	31,9	83,4	68,0	59,1	4,0	6,0	
	Planned	615,6	76,8	24,0	44,5	0,9	1,7	59,7	38,8	46,5	46,1	35,4	76,6	75,5	35,4	4,1	49,9	



## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**

Number  
Short Name

1 - 15
Total Tasks

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget		
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total			
		PM	PM	PM	PM	%	%	%	%	PM	%	
		(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)	(13) =(12)/(3)
<b><u>WP1 Trend Screening Requirements, Technology Assessment</u></b>												
T1.1	State-of-the-art and technology assessment	13,0	11,7	0,3	0,0	12,0	89,9%	2,3%	0,0%	92,2%	1,0	7,8%
T1.2	Requirements assessment	16,8	12,7	0,6	0,0	13,3	75,7%	3,6%	0,0%	79,2%	3,5	20,8%
T1.3	Trend screening and self-evaluation	15,9	1,4	6,1	0,0	7,5	9,1%	38,3%	0,0%	47,3%	8,4	52,7%
	<b>Actual WP1 total</b>		<b>25,8</b>	<b>7,0</b>	<b>0,0</b>	<b>32,8</b>	<b>56,5%</b>	<b>15,3%</b>	<b>0,0%</b>	<b>71,8%</b>	<b>12,9</b>	<b>28,2%</b>
	<b>Planned WP1 total</b>	<b>45,7</b>	<b>32,4</b>	<b>4,3</b>	<b>0,0</b>	<b>36,7</b>	<b>70,8%</b>	<b>9,4%</b>	<b>0,0%</b>	<b>80,3%</b>		
<b><u>WP2 Framework specification for ad-hoc networking service platform</u></b>												
T2.1	Device-level service framework	7,0	6,2	0,0	0,0	6,2	89,1%	0,0%	0,0%	89,1%	0,8	10,9%
T2.2	Service orchestration framework	16,6	6,1	13,9	0,0	20,0	36,9%	83,8%	0,0%	120,7%	-3,4	-20,7%
T2.3	Service management framework	8,0	0,7	4,8	0,0	5,5	8,8%	60,1%	0,0%	68,9%	2,5	31,1%
T2.4	Service-enabled agent framework	13,1	8,6	21,2	0,0	29,8	65,5%	161,8%	0,0%	227,3%	-16,7	-127,3%
T2.5	Semantic Web Services framework	9,0	8,2	0,0	0,0	8,2	91,3%	0,0%	0,0%	91,3%	0,8	8,7%
T2.6	Service gateway framework	21,3	10,5	0,0	0,0	10,5	49,3%	0,0%	0,0%	49,3%	10,8	50,7%
	<b>Actual WP2 total</b>		<b>40,4</b>	<b>39,9</b>	<b>0,0</b>	<b>80,3</b>	<b>53,8%</b>	<b>53,2%</b>	<b>0,0%</b>	<b>107,0%</b>	<b>-5,3</b>	<b>-7,0%</b>
	<b>Planned WP2 total</b>	<b>75,0</b>	<b>49,1</b>	<b>23,9</b>	<b>0,0</b>	<b>73,0</b>	<b>65,5%</b>	<b>31,9%</b>	<b>0,0%</b>	<b>97,3%</b>		
<b><u>WP3 Wireless sensor / actuator networking infrastructure</u></b>												
T3.1	Analysis and trend screening for wireless sensor / actuator networks	20,5	9,8	8,0	0,0	17,8	47,9%	39,0%	0,0%	86,9%	2,7	13,1%
T3.2	Architecture and functional specification of wireless DPWS-oriented sensor / actuator networks	47,5	49,3	13,0	0,0	62,3	103,7%	27,4%	0,0%	131,2%	-14,8	-31,2%
T3.3	Mapping of DPWS into wireless nodes	17,4	0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	17,4	100,0%
T3.4	Implementation and validation	29,0	0,0	10,4	0,0	10,4	0,0%	36,0%	0,0%	36,0%	18,6	64,0%
	<b>Actual WP3 total</b>		<b>59,1</b>	<b>31,5</b>	<b>0,0</b>	<b>90,6</b>	<b>51,6%</b>	<b>27,5%</b>	<b>0,0%</b>	<b>79,2%</b>	<b>23,8</b>	<b>20,8%</b>
	<b>Planned WP3 total</b>	<b>114,4</b>	<b>46,6</b>	<b>32,5</b>	<b>0,0</b>	<b>79,1</b>	<b>40,7%</b>	<b>28,4%</b>	<b>0,0%</b>	<b>69,1%</b>		



## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**

Number  
Short Name

1 - 15
Total Tasks

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget		
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total			
		PM	PM	PM	PM	%	%	%	%	PM	%	
		(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)	(13) =(12)/(3)
<b><u>WP4 Device-centric infrastructure</u></b>												
T4.1	Architecture for fault-tolerant application interaction	27,6	18,0	3,8	0,0	21,9	65,4%	13,9%	0,0%	79,2%	5,7	20,8%
T4.2	Control under uncertain sensor and actuator communication	48,6	18,5	18,2	0,0	36,7	38,1%	37,4%	0,0%	75,5%	11,9	24,5%
T4.3	Wireless communication for control purposes	79,6	19,4	22,1	0,0	41,5	24,3%	27,8%	0,0%	52,1%	38,1	47,9%
T4.4	Middleware services for fault-tolerant control applications	60,0	0,5	0,0	0,0	0,5	0,8%	0,0%	0,0%	0,8%	59,5	99,2%
T4.5	Small-scale demonstrator for fault-tolerant wireless control	32,6	0,5	0,2	0,0	0,7	1,5%	0,6%	0,0%	2,1%	31,9	97,9%
	<b>Actual WP4 total</b>		<b>56,9</b>	<b>44,3</b>	<b>0,0</b>	<b>101,2</b>	<b>22,9%</b>	<b>17,9%</b>	<b>0,0%</b>	<b>40,8%</b>	<b>147,2</b>	<b>59,2%</b>
	<b>Planned WP4 total</b>	<b>248,4</b>	<b>68,1</b>	<b>43,5</b>	<b>0,0</b>	<b>111,6</b>	<b>27,4%</b>	<b>17,5%</b>	<b>0,0%</b>	<b>44,9%</b>		
<b><u>WP5 Service-centric infrastructure</u></b>												
T5.1	Device level service component	21,9	1,0	4,8	0,0	5,8	4,6%	21,9%	0,0%	26,4%	16,1	73,6%
T5.2	Service orchestration engine	32,4	0,0	6,7	0,0	6,7	0,0%	20,7%	0,0%	20,7%	25,7	79,3%
T5.3	Service management tools	19,8	0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	19,8	100,0%
T5.4	Service-enabled agent system	29,0	0,0	2,0	0,0	2,0	0,0%	6,9%	0,0%	6,9%	27,0	93,1%
T5.5	Semantic Web Services deployment	24,0	0,0	6,1	0,0	6,1	0,0%	25,2%	0,0%	25,2%	17,9	74,8%
T5.6	Electronic component for service-oriented devices	55,3	2,7	6,2	0,0	8,9	4,9%	11,2%	0,0%	16,1%	46,4	83,9%
	<b>Actual WP5 total</b>		<b>3,7</b>	<b>25,7</b>	<b>0,0</b>	<b>29,4</b>	<b>2,0%</b>	<b>14,1%</b>	<b>0,0%</b>	<b>16,1%</b>	<b>153,0</b>	<b>83,9%</b>
	<b>Planned WP5 total</b>	<b>182,4</b>	<b>16,4</b>	<b>47,8</b>	<b>0,0</b>	<b>64,2</b>	<b>9,0%</b>	<b>26,2%</b>	<b>0,0%</b>	<b>35,2%</b>		
<b><u>WP6 Enterprise integration</u></b>												
T6.1	Integration concept analysis and design	41,5	41,6	0,5	0,0	42,1	100,2%	1,2%	0,0%	101,4%	-0,6	-1,4%
T6.2	Integration of aggregated services into business applications	55,7	14,5	24,9	0,0	39,4	26,1%	44,6%	0,0%	70,7%	16,3	29,3%
T6.3	Integration of non Web Service enabled devices into business processes	55,5	9,8	23,0	0,0	32,8	17,7%	41,5%	0,0%	59,1%	22,7	40,9%
	<b>Actual WP6 total</b>		<b>65,9</b>	<b>48,4</b>	<b>0,0</b>	<b>114,3</b>	<b>43,2%</b>	<b>31,7%</b>	<b>0,0%</b>	<b>74,8%</b>	<b>38,4</b>	<b>25,2%</b>
	<b>Planned WP6 total</b>	<b>152,7</b>	<b>76,2</b>	<b>30,7</b>	<b>0,0</b>	<b>106,9</b>	<b>49,9%</b>	<b>20,1%</b>	<b>0,0%</b>	<b>70,0%</b>		

## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**

Number  
Short Name

1 - 15
Total Tasks

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget		
		Period 1	Period 2	Period 3	Total	Period 1	Period 2	Period 3	Total			
		Sep 06 to Aug 07	Sep 07 to Aug 08	Sep 08 to Aug 09		1	2	3	Total			
		PM	PM	PM	PM	PM	%	%	%	%	PM	%
	(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)	(13) =(12)/(3)	
<b><u>WP7 System engineering &amp; management</u></b>												
T7.1	User requirements for system engineering and lifecycle support	13,0	12,0	2,0	0,0	14,0	92,3%	15,4%	0,0%	107,7%	-1,0	-7,7%
T7.2	Investigation of enabling technologies, methods and tools	13,9	5,8	4,2	0,0	10,1	41,9%	30,5%	0,0%	72,4%	3,8	27,6%
T7.3	Application description and configuration	23,0	3,9	5,8	0,0	9,7	17,0%	25,0%	0,0%	42,1%	13,3	57,9%
T7.4	Simulation and verification	32,0	2,1	5,6	0,0	7,7	6,4%	17,6%	0,0%	24,1%	24,3	75,9%
T7.5	Device-support and maintenance	14,0	3,6	3,1	0,0	6,7	25,7%	22,1%	0,0%	47,9%	7,3	52,1%
	<b>Actual WP7 total</b>		<b>27,4</b>	<b>20,7</b>	<b>0,0</b>	<b>48,1</b>	<b>28,6%</b>	<b>21,6%</b>	<b>0,0%</b>	<b>50,2%</b>	<b>47,8</b>	<b>49,8%</b>
	<b>Planned WP7 total</b>	<b>95,9</b>	<b>39,6</b>	<b>24,4</b>	<b>0,0</b>	<b>64,0</b>	<b>41,3%</b>	<b>25,4%</b>	<b>0,0%</b>	<b>66,8%</b>		
<b><u>WP8 Application pilots, demonstrators</u></b>												
T8.1	Set-up of the application prototypes	13,0	0,0	1,0	0,0	1,0	0,0%	7,7%	0,0%	7,7%	12,0	92,3%
T8.2	Application of the SOCRADES framework to the prototypes	11,4	0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	11,4	100,0%
T8.3	Application tests	8,9	0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	8,9	100,0%
T8.4	Test records, evaluation and assessment of results	6,9	0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	6,9	100,0%
	<b>Actual WP8 total</b>		<b>0,0</b>	<b>1,0</b>	<b>0,0</b>	<b>1,0</b>	<b>0,0%</b>	<b>2,5%</b>	<b>0,0%</b>	<b>2,5%</b>	<b>39,2</b>	<b>97,5%</b>
	<b>Planned WP8 total</b>	<b>40,2</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		
<b><u>WP9 Dissemination</u></b>												
T9.1	Scientific, technical and general dissemination	25,5	4,3	4,0	0,0	8,3	17,0%	15,7%	0,0%	32,6%	17,2	67,4%
T9.2	Industrial promotion	13,0	3,3	2,3	0,0	5,6	25,4%	17,9%	0,0%	43,3%	7,4	56,7%
T9.3	Dissemination centres and networks	8,5	2,1	1,4	0,0	3,5	24,6%	16,5%	0,0%	41,1%	5,0	58,9%
	<b>Actual WP9 total (w/o TRAINING)</b>		<b>9,7</b>	<b>7,7</b>	<b>0,0</b>	<b>17,4</b>	<b>20,7%</b>	<b>16,4%</b>	<b>0,0%</b>	<b>37,1%</b>	<b>29,6</b>	<b>62,9%</b>
	<b>Planned WP9 total (w/o TRAINING)</b>	<b>47,0</b>	<b>12,5</b>	<b>10,3</b>	<b>0,0</b>	<b>22,7</b>	<b>26,5%</b>	<b>21,8%</b>	<b>0,0%</b>	<b>48,3%</b>		
	<b>Actual TRAINING</b>		<b>0,2</b>	<b>0,0</b>	<b>0,0</b>	<b>0,2</b>	<b>1,4%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>1,4%</b>	<b>13,8</b>	<b>98,6%</b>
	<b>Planned TRAINING</b>	<b>14,0</b>	<b>1,2</b>	<b>3,8</b>	<b>0,0</b>	<b>5,0</b>	<b>8,6%</b>	<b>27,1%</b>	<b>0,0%</b>	<b>35,7%</b>		



## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**

Number  
Short Name

1 - 15
Total Tasks

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget		
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total			
		PM	PM	PM	PM	%	%	%	%	PM	%	
		(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)	(13) =(12)/(3)
<b><u>WP10 Exploitation, standards and roadmapping</u></b>												
T10.1	Exploitation plan	21,0	8,1	3,8	0,0	11,9	38,6%	18,3%	0,0%	56,9%	9,1	43,1%
T10.2	Standards specification and submission to a standardisation body	13,0	6,5	2,7	0,0	9,2	49,7%	20,7%	0,0%	70,4%	3,8	29,6%
T10.3	Roadmapping for the adoption of the SOCRADES paradigm	7,6	2,0	2,5	0,0	4,6	26,7%	33,5%	0,0%	60,1%	3,0	39,9%
	<b>Actual WP10 total</b>		<b>16,6</b>	<b>9,1</b>	<b>0,0</b>	<b>25,7</b>	<b>39,9%</b>	<b>21,8%</b>	<b>0,0%</b>	<b>61,7%</b>	<b>15,9</b>	<b>38,3%</b>
	<b>Planned WP10 total</b>	<b>41,6</b>	<b>15,9</b>	<b>10,8</b>	<b>0,0</b>	<b>26,7</b>	<b>38,3%</b>	<b>26,0%</b>	<b>0,0%</b>	<b>64,3%</b>		
<b><u>WP11 Project Management</u></b>												
T11.1	Planning and scheduling	4,0	4,0	0,0	0,0	4,0	99,8%	0,0%	0,0%	99,8%	0,0	0,2%
T11.2	Progressing and cost reporting	10,0	8,2	1,7	0,0	9,9	82,1%	17,1%	0,0%	99,2%	0,1	0,8%
T11.3	Monitoring, control and quality management	20,6	2,6	1,8	0,0	4,4	12,5%	8,9%	0,0%	21,4%	16,2	78,6%
T11.4	Communication management and administration infrastructure	6,0	4,3	1,6	0,0	6,0	72,0%	27,3%	0,0%	99,3%	0,0	0,7%
T11.5	Management of collaboration with external organisation	2,5	0,0	1,1	0,0	1,1	0,8%	43,2%	0,0%	44,0%	1,4	56,0%
	<b>Actual WP11 total</b>		<b>19,1</b>	<b>6,3</b>	<b>0,0</b>	<b>25,4</b>	<b>44,4%</b>	<b>14,5%</b>	<b>0,0%</b>	<b>58,9%</b>	<b>17,7</b>	<b>41,1%</b>
	<b>Planned WP11 total</b>	<b>43,1</b>	<b>17,7</b>	<b>8,0</b>	<b>0,0</b>	<b>25,7</b>	<b>41,1%</b>	<b>18,6%</b>	<b>0,0%</b>	<b>59,7%</b>		
	<b>Workpackages total</b>		<b>324,9</b>	<b>241,6</b>	<b>0,0</b>	<b>566,5</b>	<b>29,5%</b>	<b>22,0%</b>	<b>0,0%</b>	<b>51,5%</b>	<b>533,9</b>	<b>48,5%</b>
	<b>Workpackages total</b>	<b>1.100,4</b>	<b>375,7</b>	<b>240,0</b>	<b>0,0</b>	<b>615,6</b>	<b>34,1%</b>	<b>21,8%</b>	<b>0,0%</b>	<b>55,9%</b>		





**Follow-up Table: Efforts (PM)**

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**

Number	1 - 15
Short Name	Total Tasks

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total	PM	%
	PM	PM	PM	PM	PM	%	%	%	%	PM	%
	(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)	(13) =(12)/(3)

PM per Activity:												
RTD	Actual		305,5	234,3	0,0	539,9	30,5%	23,4%	0,0%	53,8%	463,2	46,2%
RTD	Planned	1.003,1	356,8	228,2	0,0	584,9	35,6%	22,7%	0,0%	58,3%	418,2	41,7%
Demonstration	Actual		0,0	1,0	0,0	1,0	0,0%	2,5%	0,0%	2,5%	39,2	97,5%
Demonstration	Planned	40,2	0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	40,2	100,0%
Training	Actual		0,2	0,0	0,0	0,2	1,4%	0,0%	0,0%	1,4%	13,8	98,6%
Training	Planned	14,0	1,2	3,8	0,0	5,0	8,6%	27,1%	0,0%	35,7%	9,0	64,3%
Management	Actual		19,1	6,3	0,0	25,4	44,4%	14,5%	0,0%	58,9%	17,7	41,1%
Management	Planned	43,1	17,7	8,0	0,0	25,7	41,1%	18,6%	0,0%	59,7%	17,4	40,3%
Total	Actual		324,9	241,6	0,0	566,5	29,5%	22,0%	0,0%	51,5%	533,9	48,5%
Total	Planned	1.100,4	375,7	240,0	0,0	615,6	34,1%	21,8%	0,0%	55,9%	484,7	44,1%





## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
Number  
Short Name

1
SE

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1	Period 2	Period 3	Total	Period 1	Period 2	Period 3	Total	PM	%
		Sep 06 to Aug 07	Sep 07 to Aug 08	Sep 08 to Aug 09		1	2	3	Total		
		PM	PM	PM	PM	PM	%	%	%	%	
(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)	(13) =(12)/(3)	
<b><u>WP1 Trend Screening Requirements, Technology Assessment</u></b>											
T1.1	0,5	0,5			0,5	109,4%	0,0%	0,0%	109,4%	0,0	-9,4%
T1.2	0,5	0,5			0,5	109,4%	0,0%	0,0%	109,4%	0,0	-9,4%
T1.3	1,0	0,2	0,1		0,3	18,2%	14,6%	0,0%	32,9%	0,7	67,1%
<b>Actual WP1 total</b>		<b>1,3</b>	<b>0,1</b>	<b>0,0</b>	<b>1,4</b>	<b>63,8%</b>	<b>7,3%</b>	<b>0,0%</b>	<b>71,2%</b>	<b>0,6</b>	<b>28,8%</b>
<b>Planned WP1 total</b>	<b>2,0</b>	<b>1,3</b>	<b>0,0</b>		<b>1,3</b>	<b>63,8%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>63,8%</b>		
<b><u>WP2 Framework specification for ad-hoc networking service platform</u></b>											
T2.1	2,0	2,6			2,6	131,7%	0,0%	0,0%	131,7%	-0,6	-31,7%
T2.2	4,0	3,1	0,5		3,6	78,3%	12,8%	0,0%	91,0%	0,4	9,0%
T2.3	2,0	0,5	1,0		1,5	25,2%	47,5%	0,0%	72,7%	0,5	27,3%
T2.4	1,5	0,8	0,5		1,3	54,0%	31,3%	0,0%	85,3%	0,2	14,7%
T2.5	1,0	1,2			1,2	121,6%	0,0%	0,0%	121,6%	-0,2	-21,6%
T2.6	1,0	1,2			1,2	124,6%	0,0%	0,0%	124,6%	-0,2	-24,6%
<b>Actual WP2 total</b>		<b>9,5</b>	<b>1,9</b>	<b>0,0</b>	<b>11,5</b>	<b>83,0%</b>	<b>16,8%</b>	<b>0,0%</b>	<b>99,7%</b>	<b>0,0</b>	<b>0,3%</b>
<b>Planned WP2 total</b>	<b>11,5</b>	<b>7,2</b>	<b>2,0</b>		<b>9,2</b>	<b>63,0%</b>	<b>17,4%</b>	<b>0,0%</b>	<b>80,4%</b>		
<b><u>WP3 Wireless sensor / actuator networking infrastructure</u></b>											
T3.1	1,0	1,2			1,2	121,6%	0,0%	0,0%	121,6%	-0,2	-21,6%
T3.2	1,0	0,7	0,2		0,9	68,0%	23,6%	0,0%	91,6%	0,1	8,4%
T3.3	1,0				0,0	0,0%	0,0%	0,0%	0,0%	1,0	100,0%
T3.4	1,0		0,1		0,1	0,0%	11,5%	0,0%	11,5%	0,9	88,5%
<b>Actual WP3 total</b>		<b>1,9</b>	<b>0,4</b>	<b>0,0</b>	<b>2,2</b>	<b>47,4%</b>	<b>8,8%</b>	<b>0,0%</b>	<b>56,2%</b>	<b>1,8</b>	<b>43,8%</b>
<b>Planned WP3 total</b>	<b>4,0</b>	<b>1,9</b>	<b>0,2</b>		<b>2,1</b>	<b>47,4%</b>	<b>5,0%</b>	<b>0,0%</b>	<b>52,4%</b>		



## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
Number  
Short Name

1
SE

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total		
		PM	PM	PM	PM	%	%	%	%	PM	%
		(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)
<b><u>WP4 Device-centric infrastructure</u></b>											
T4.1	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T4.2	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T4.3	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T4.4	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T4.5	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
	<b>Actual WP4 total</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
	<b>Planned WP4 total</b>	<b>0,0</b>			<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		
<b><u>WP5 Service-centric infrastructure</u></b>											
T5.1	11,0		3,5		3,5	0,0%	32,2%	0,0%	32,2%	7,5	67,8%
T5.2	11,0				0,0	0,0%	0,0%	0,0%	0,0%	11,0	100,0%
T5.3	11,0				0,0	0,0%	0,0%	0,0%	0,0%	11,0	100,0%
T5.4	11,0				0,0	0,0%	0,0%	0,0%	0,0%	11,0	100,0%
T5.5	5,0		1,8		1,8	0,0%	36,2%	0,0%	36,2%	3,2	63,8%
T5.6	3,0	0,7	1,5		2,2	24,3%	49,0%	0,0%	73,3%	0,8	26,7%
	<b>Actual WP5 total</b>	<b>0,7</b>	<b>6,8</b>	<b>0,0</b>	<b>7,5</b>	<b>1,4%</b>	<b>13,1%</b>	<b>0,0%</b>	<b>14,5%</b>	<b>44,5</b>	<b>85,5%</b>
	<b>Planned WP5 total</b>	<b>52,0</b>	<b>0,7</b>	<b>6,1</b>	<b>6,8</b>	<b>1,4%</b>	<b>11,7%</b>	<b>0,0%</b>	<b>13,1%</b>		
<b><u>WP6 Enterprise integration</u></b>											
T6.1	6,0	7,6			7,6	126,3%	0,0%	0,0%	126,3%	-1,6	-26,3%
T6.2	12,0	5,2	2,4		7,6	43,3%	20,0%	0,0%	63,3%	4,4	36,7%
T6.3	3,0	1,3	0,6		1,9	43,7%	20,3%	0,0%	64,0%	1,1	36,0%
	<b>Actual WP6 total</b>	<b>14,1</b>	<b>3,0</b>	<b>0,0</b>	<b>17,1</b>	<b>67,1%</b>	<b>14,3%</b>	<b>0,0%</b>	<b>81,4%</b>	<b>3,9</b>	<b>18,6%</b>
	<b>Planned WP6 total</b>	<b>21,0</b>	<b>14,1</b>	<b>3,0</b>	<b>17,1</b>	<b>67,1%</b>	<b>14,3%</b>	<b>0,0%</b>	<b>81,3%</b>		



## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
Number  
Short Name

1
SE

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget				
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total					
		PM	PM	PM	PM	%	%	%	%	PM	%			
		(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)	(13) =(12)/(3)		
<b><u>WP7 System engineering &amp; management</u></b>														
T7.1	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%			
T7.2	1,9	1,6	0,1		1,8	86,3%	7,7%	0,0%	93,9%	0,1	6,1%			
T7.3	2,0	0,8	0,4		1,2	40,8%	18,0%	0,0%	58,8%	0,8	41,2%			
T7.4	1,0	0,4	0,2		0,6	36,0%	24,0%	0,0%	60,0%	0,4	40,0%			
T7.5	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%			
		<b>Actual WP7 total</b>			<b>2,8</b>	<b>0,7</b>	<b>0,0</b>	<b>3,6</b>	<b>57,5%</b>	<b>15,2%</b>	<b>0,0%</b>	<b>72,7%</b>	<b>1,3</b>	<b>27,3%</b>
		<b>Planned WP7 total</b>			<b>4,9</b>	<b>2,6</b>	<b>0,4</b>	<b>3,0</b>	<b>53,8%</b>	<b>8,2%</b>	<b>0,0%</b>	<b>61,9%</b>		
<b><u>WP8 Application pilots, demonstrators</u></b>														
T8.1	1,0				0,0	0,0%	0,0%	0,0%	0,0%	1,0	100,0%			
T8.2	2,0				0,0	0,0%	0,0%	0,0%	0,0%	2,0	100,0%			
T8.3	2,0				0,0	0,0%	0,0%	0,0%	0,0%	2,0	100,0%			
T8.4	1,0				0,0	0,0%	0,0%	0,0%	0,0%	1,0	100,0%			
		<b>Actual WP8 total</b>			<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>6,0</b>	<b>100,0%</b>
		<b>Planned WP8 total</b>			<b>6,0</b>			<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		
<b><u>WP9 Dissemination</u></b>														
T9.1	2,0	0,6	0,6		1,2	30,4%	30,8%	0,0%	61,2%	0,8	38,8%			
T9.2	4,0	1,4	0,6		2,0	34,9%	15,8%	0,0%	50,7%	2,0	49,3%			
T9.3	0,5	0,4			0,4	78,0%	0,0%	0,0%	78,0%	0,1	22,0%			
		<b>Actual WP9 total (w/o TRAINING)</b>			<b>2,4</b>	<b>1,2</b>	<b>0,0</b>	<b>3,6</b>	<b>36,8%</b>	<b>19,2%</b>	<b>0,0%</b>	<b>56,0%</b>	<b>2,9</b>	<b>44,0%</b>
		<b>Planned WP9 total (w/o TRAINING)</b>			<b>6,5</b>	<b>1,9</b>	<b>0,5</b>	<b>2,4</b>	<b>28,7%</b>	<b>7,7%</b>	<b>0,0%</b>	<b>36,4%</b>		
		<b>Actual TRAINING</b>				<b>0,0</b>		<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>5,0</b>	<b>100,0%</b>
		<b>Planned TRAINING</b>			<b>5,0</b>		<b>2,5</b>	<b>2,5</b>	<b>0,0%</b>	<b>50,0%</b>	<b>0,0%</b>	<b>50,0%</b>		



## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
Number  
Short Name

1
SE

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget		
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total			
		PM	PM	PM	PM	%	%	%	%	PM	%	
		(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)	(13) =(12)/(3)
<b><u>WP10 Exploitation, standards and roadmapping</u></b>												
T10.1	Exploitation plan	8,0	6,0	1,8	7,7	74,5%	22,0%	0,0%	96,5%	0,3	3,5%	
T10.2	Standards specification and submission to a standardisation body	7,0	5,3	1,1	6,4	75,1%	15,6%	0,0%	90,7%	0,6	9,3%	
T10.3	Roadmapping for the adoption of the SOCRADES paradigm	2,0	0,8	0,6	1,5	41,3%	32,2%	0,0%	73,5%	0,5	26,5%	
<b>Actual WP10 total</b>			<b>12,0</b>	<b>3,5</b>	<b>0,0</b>	<b>15,5</b>	<b>70,8%</b>	<b>20,6%</b>	<b>0,0%</b>	<b>91,4%</b>	<b>1,5</b>	<b>8,6%</b>
<b>Planned WP10 total</b>		<b>17,0</b>	<b>9,7</b>	<b>3,5</b>		<b>13,2</b>	<b>57,2%</b>	<b>20,6%</b>	<b>0,0%</b>	<b>77,8%</b>		
<b><u>WP11 Project Management</u></b>												
T11.1	Planning and scheduling	4,0	4,0		4,0	99,8%	0,0%	0,0%	99,8%	0,0	0,2%	
T11.2	Progressing and cost reporting	10,0	8,2	1,2	9,4	82,1%	12,1%	0,0%	94,2%	0,6	5,8%	
T11.3	Monitoring, control and quality management	10,2	1,0	1,0	2,0	10,1%	9,8%	0,0%	19,9%	8,2	80,1%	
T11.4	Communication management and administration infrastructure	4,0	4,1	0,1	4,3	103,0%	3,5%	0,0%	106,5%	-0,3	-6,5%	
T11.5	Management of collaboration with external organisation	1,5	0,0	1,1	1,1	1,3%	72,0%	0,0%	73,3%	0,4	26,7%	
<b>Actual WP11 total</b>			<b>17,4</b>	<b>3,4</b>	<b>0,0</b>	<b>20,8</b>	<b>58,5%</b>	<b>11,6%</b>	<b>0,0%</b>	<b>70,0%</b>	<b>8,9</b>	<b>30,0%</b>
<b>Planned WP11 total</b>		<b>29,7</b>	<b>15,1</b>	<b>4,0</b>		<b>19,1</b>	<b>50,8%</b>	<b>13,5%</b>	<b>0,0%</b>	<b>64,3%</b>		
<b>Workpackages total</b>			<b>62,1</b>	<b>21,2</b>	<b>0,0</b>	<b>83,3</b>	<b>38,9%</b>	<b>13,3%</b>	<b>0,0%</b>	<b>52,2%</b>	<b>76,3</b>	<b>47,8%</b>
<b>Workpackages total</b>		<b>159,6</b>	<b>54,6</b>	<b>22,2</b>	<b>0,0</b>	<b>76,8</b>	<b>34,2%</b>	<b>13,9%</b>	<b>0,0%</b>	<b>48,1%</b>		



## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
 M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
 Number  
 Short Name

1
SE

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 <small>Sep 06 to Aug 07</small>	Period 2 <small>Sep 07 to Aug 08</small>	Period 3 <small>Sep 08 to Aug 09</small>	Total	Period 1	Period 2	Period 3	Total		
	PM	PM	PM	PM	PM	%	%	%	%	PM	%
	(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)	(13) =(12)/(3)

PM per Activity:												
RTD	Actual		44,8	17,8	0,0	62,5	37,7%	14,9%	0,0%	52,6%	56,4	47,4%
RTD	Planned	118,9	39,5	15,7	0,0	55,2	33,2%	13,2%	0,0%	46,4%	63,7	53,6%
Demonstration	Actual		0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	6,0	100,0%
Demonstration	Planned	6,0	0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	6,0	100,0%
Training	Actual		0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	5,0	100,0%
Training	Planned	5,0	0,0	2,5	0,0	2,5	0,0%	50,0%	0,0%	50,0%	2,5	50,0%
Management	Actual		17,4	3,4	0,0	20,8	58,5%	11,6%	0,0%	70,0%	8,9	30,0%
Management	Planned	29,7	15,1	4,0	0,0	19,1	50,8%	13,5%	0,0%	64,3%	10,6	35,7%
Total	Actual		62,1	21,2	0,0	83,3	38,9%	13,3%	0,0%	52,2%	76,3	47,8%
Total	Planned	159,6	54,6	22,2	0,0	76,8	34,2%	13,9%	0,0%	48,1%	82,8	51,9%



## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
Number  
Short Name

2
ABB

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total		
		PM	PM	PM	PM	%	%	%	%	PM	%
		(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)
<b><u>WP1 Trend Screening Requirements, Technology Assessment</u></b>											
T1.1	1,0	0,3	0,2		0,5	30,0%	20,0%	0,0%	50,0%	0,5	50,0%
T1.2	1,0	0,4			0,4	40,0%	0,0%	0,0%	40,0%	0,6	60,0%
T1.3			0,2		0,2	0,0%	100,0%	0,0%	100,0%	-0,2	0,0%
<b>Actual WP1 total</b>		<b>0,7</b>	<b>0,4</b>	<b>0,0</b>	<b>1,1</b>	<b>35,0%</b>	<b>20,0%</b>	<b>0,0%</b>	<b>55,0%</b>	<b>0,9</b>	<b>45,0%</b>
<b>Planned WP1 total</b>	<b>2,0</b>	<b>2,0</b>			<b>2,0</b>	<b>100,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>100,0%</b>		
<b><u>WP2 Framework specification for ad-hoc networking service platform</u></b>											
T2.1	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T2.2	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T2.3	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T2.4	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T2.5	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T2.6	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
<b>Actual WP2 total</b>		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
<b>Planned WP2 total</b>	<b>0,0</b>				<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		
<b><u>WP3 Wireless sensor / actuator networking infrastructure</u></b>											
T3.1	1,5	0,3			0,3	20,0%	0,0%	0,0%	20,0%	1,2	80,0%
T3.2	1,5				0,0	0,0%	0,0%	0,0%	0,0%	1,5	100,0%
T3.3	1,4				0,0	0,0%	0,0%	0,0%	0,0%	1,4	100,0%
T3.4	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
<b>Actual WP3 total</b>		<b>0,3</b>	<b>0,0</b>	<b>0,0</b>	<b>0,3</b>	<b>6,8%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>6,8%</b>	<b>4,1</b>	<b>93,2%</b>
<b>Planned WP3 total</b>	<b>4,4</b>	<b>2,3</b>			<b>2,3</b>	<b>52,3%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>52,3%</b>		



## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
Number  
Short Name

2
ABB

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget		
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total			
		PM	PM	PM	PM	%	%	%	%	PM	%	
		(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)	(13) =(12)/(3)
<b><u>WP4 Device-centric infrastructure</u></b>												
T4.1	Architecture for fault-tolerant application interaction	3,0	3,0	1,5	4,5	100,0%	50,0%	0,0%	150,0%	-1,5	-50,0%	
T4.2	Control under uncertain sensor and actuator communication	8,0	1,0	5,0	6,0	12,5%	62,5%	0,0%	75,0%	2,0	25,0%	
T4.3	Wireless communication for control purposes	8,0	1,0	2,5	3,5	12,5%	31,3%	0,0%	43,8%	4,5	56,3%	
T4.4	Middleware services for fault-tolerant control applications	18,0			0,0	0,0%	0,0%	0,0%	0,0%	18,0	100,0%	
T4.5	Small-scale demonstrator for fault-tolerant wireless control	6,0		0,2	0,2	0,0%	3,3%	0,0%	3,3%	5,8	96,7%	
	<b>Actual WP4 total</b>		<b>5,0</b>	<b>9,2</b>	<b>0,0</b>	<b>14,2</b>	<b>11,6%</b>	<b>21,4%</b>	<b>0,0%</b>	<b>33,0%</b>	<b>28,8</b>	<b>67,0%</b>
	<b>Planned WP4 total</b>	<b>43,0</b>	<b>8,3</b>	<b>9,2</b>		<b>17,5</b>	<b>19,3%</b>	<b>21,4%</b>	<b>0,0%</b>	<b>40,7%</b>		
<b><u>WP5 Service-centric infrastructure</u></b>												
T5.1	Device level service component	2,6	1,0		1,0	38,5%	0,0%	0,0%	38,5%	1,6	61,5%	
T5.2	Service orchestration engine	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T5.3	Service management tools	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T5.4	Service-enabled agent system	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T5.5	Semantic Web Services deployment	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T5.6	Electronic component for service-oriented devices	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
	<b>Actual WP5 total</b>		<b>1,0</b>	<b>0,0</b>	<b>0,0</b>	<b>1,0</b>	<b>38,5%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>38,5%</b>	<b>1,6</b>	<b>61,5%</b>
	<b>Planned WP5 total</b>	<b>2,6</b>				<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>			
<b><u>WP6 Enterprise integration</u></b>												
T6.1	Integration concept analysis and design	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T6.2	Integration of aggregated services into business applications	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T6.3	Integration of non Web Service enabled devices into business processes	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
	<b>Actual WP6 total</b>		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>	
	<b>Planned WP6 total</b>	<b>0,0</b>				<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>			





## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
Number  
Short Name

2
ABB

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total		
		PM	PM	PM	PM	%	%	%	%	PM	%
		(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)
<b><u>WP7 System engineering &amp; management</u></b>											
T7.1	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T7.2	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T7.3	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T7.4	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T7.5	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
<b>Actual WP7 total</b>		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
<b>Planned WP7 total</b>	<b>0,0</b>				<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		
<b><u>WP8 Application pilots, demonstrators</u></b>											
T8.1	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T8.2	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T8.3	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T8.4	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
<b>Actual WP8 total</b>		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
<b>Planned WP8 total</b>	<b>0,0</b>				<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		
<b><u>WP9 Dissemination</u></b>											
T9.1	2,0		0,5		0,5	0,0%	25,0%	0,0%	25,0%	1,5	75,0%
T9.2	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T9.3	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
<b>Actual WP9 total (w/o TRAINING)</b>		<b>0,0</b>	<b>0,5</b>	<b>0,0</b>	<b>0,5</b>	<b>0,0%</b>	<b>25,0%</b>	<b>0,0%</b>	<b>25,0%</b>	<b>1,5</b>	<b>75,0%</b>
<b>Planned WP9 total (w/o TRAINING)</b>	<b>2,0</b>	<b>0,5</b>	<b>0,5</b>		<b>1,0</b>	<b>25,0%</b>	<b>25,0%</b>	<b>0,0%</b>	<b>50,0%</b>		
<b>TRAINING</b>					<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
<b>TRAINING</b>					<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		

## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
Number  
Short Name

2
ABB

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget		
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total			
		PM	PM	PM	PM	%	%	%	%	PM	%	
		(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)	(13) =(12)/(3)
<b><u>WP10 Exploitation, standards and roadmapping</u></b>												
T10.1	Exploitation plan	2,0		0,4		0,4	0,0%	20,0%	0,0%	20,0%	1,6	80,0%
T10.2	Standards specification and submission to a standardisation body	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T10.3	Roadmapping for the adoption of the SOCRADES paradigm	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
	<b>Actual WP10 total</b>		<b>0,0</b>	<b>0,4</b>	<b>0,0</b>	<b>0,4</b>	<b>0,0%</b>	<b>20,0%</b>	<b>0,0%</b>	<b>20,0%</b>	<b>1,6</b>	<b>80,0%</b>
	<b>Planned WP10 total</b>	<b>2,0</b>	<b>0,3</b>	<b>0,4</b>		<b>0,7</b>	<b>15,0%</b>	<b>20,0%</b>	<b>0,0%</b>	<b>35,0%</b>		
<b><u>WP11 Project Management</u></b>												
T11.1	Planning and scheduling	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T11.2	Progressing and cost reporting	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T11.3	Monitoring, control and quality management	1,0		0,2		0,2	0,0%	20,0%	0,0%	20,0%	0,8	80,0%
T11.4	Communication management and administration infrastructure	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T11.5	Management of collaboration with external organisation	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
	<b>Actual WP11 total</b>		<b>0,0</b>	<b>0,2</b>	<b>0,0</b>	<b>0,2</b>	<b>0,0%</b>	<b>20,0%</b>	<b>0,0%</b>	<b>20,0%</b>	<b>0,8</b>	<b>80,0%</b>
	<b>Planned WP11 total</b>	<b>1,0</b>	<b>0,3</b>	<b>0,2</b>		<b>0,5</b>	<b>30,0%</b>	<b>20,0%</b>	<b>0,0%</b>	<b>50,0%</b>		
	<b>Workpackages total</b>		<b>7,0</b>	<b>10,7</b>	<b>0,0</b>	<b>17,7</b>	<b>12,3%</b>	<b>18,8%</b>	<b>0,0%</b>	<b>31,1%</b>	<b>39,3</b>	<b>68,9%</b>
	<b>Workpackages total</b>	<b>57,0</b>	<b>13,7</b>	<b>10,3</b>	<b>0,0</b>	<b>24,0</b>	<b>24,0%</b>	<b>18,1%</b>	<b>0,0%</b>	<b>42,1%</b>		



## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
 M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
 Number  
 Short Name

2
ABB

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total		
	PM	PM	PM	PM	PM	%	%	%	%	PM	%
	(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)	(13) =(12)/(3)

PM per Activity:												
RTD	Actual		7,0	10,5	0,0	17,5	12,5%	18,8%	0,0%	31,3%	38,5	68,8%
RTD	Planned	56,0	13,4	10,1	0,0	23,5	23,9%	18,0%	0,0%	42,0%	32,5	58,0%
Demonstration	Actual		0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
Demonstration	Planned	0,0	0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
Training	Actual		0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
Training	Planned	0,0	0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
Management	Actual		0,0	0,2	0,0	0,2	0,0%	20,0%	0,0%	20,0%	0,8	80,0%
Management	Planned	1,0	0,3	0,2	0,0	0,5	30,0%	20,0%	0,0%	50,0%	0,5	50,0%
Total	Actual		7,0	10,7	0,0	17,7	12,3%	18,8%	0,0%	31,1%	39,3	68,9%
Total	Planned	57,0	13,7	10,3	0,0	24,0	24,0%	18,1%	0,0%	42,1%	33,0	57,9%



## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
Number  
Short Name

3
APS

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total		
		PM	PM	PM	PM	%	%	%	%	PM	%
		(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)
<b><u>WP1 Trend Screening Requirements, Technology Assessment</u></b>											
T1.1	0,5	0,5		0,5	100,0%	0,0%	0,0%	100,0%	0,0	0,0%	
T1.2	0,5	0,5		0,5	100,0%	0,0%	0,0%	100,0%	0,0	0,0%	
T1.3	1,0	0,3		0,3	30,0%	0,0%	0,0%	30,0%	0,7	70,0%	
<b>Actual WP1 total</b>		<b>1,3</b>	<b>0,0</b>	<b>0,0</b>	<b>1,3</b>	<b>65,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>65,0%</b>	<b>0,7</b>	<b>35,0%</b>
<b>Planned WP1 total</b>	<b>2,0</b>	<b>1,1</b>	<b>0,3</b>	<b>1,4</b>	<b>55,0%</b>	<b>15,0%</b>	<b>0,0%</b>	<b>70,0%</b>			
<b><u>WP2 Framework specification for ad-hoc networking service platform</u></b>											
T2.1	1,0	1,0		1,0	100,0%	0,0%	0,0%	100,0%	0,0	0,0%	
T2.2	1,0		0,5	0,5	0,0%	50,0%	0,0%	50,0%	0,5	50,0%	
T2.3	1,0	0,2	0,8	1,0	20,0%	80,0%	0,0%	100,0%	0,0	0,0%	
T2.4	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T2.5	1,0	1,0		1,0	100,0%	0,0%	0,0%	100,0%	0,0	0,0%	
T2.6	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
<b>Actual WP2 total</b>		<b>2,2</b>	<b>1,3</b>	<b>0,0</b>	<b>3,5</b>	<b>55,0%</b>	<b>32,5%</b>	<b>0,0%</b>	<b>87,5%</b>	<b>0,5</b>	<b>12,5%</b>
<b>Planned WP2 total</b>	<b>4,0</b>	<b>2,5</b>	<b>1,8</b>	<b>4,3</b>	<b>62,5%</b>	<b>45,0%</b>	<b>0,0%</b>	<b>107,5%</b>			
<b><u>WP3 Wireless sensor / actuator networking infrastructure</u></b>											
T3.1	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T3.2	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T3.3	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T3.4	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
<b>Actual WP3 total</b>		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>	
<b>Planned WP3 total</b>	<b>0,0</b>		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>			



## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
Number  
Short Name

3
APS

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total		
		PM	PM	PM	PM	%	%	%	%	PM	%
		(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)
<b><u>WP4 Device-centric infrastructure</u></b>											
T4.1	Architecture for fault-tolerant application interaction	3,0	1,2	2,0	3,2	40,0%	66,7%	0,0%	106,7%	-0,2	-6,7%
T4.2	Control under uncertain sensor and actuator communication	3,0	0,5	1,5	2,0	16,7%	50,0%	0,0%	66,7%	1,0	33,3%
T4.3	Wireless communication for control purposes	6,0	2,0	3,0	5,0	33,3%	50,0%	0,0%	83,3%	1,0	16,7%
T4.4	Middleware services for fault-tolerant control applications	12,0			0,0	0,0%	0,0%	0,0%	0,0%	12,0	100,0%
T4.5	Small-scale demonstrator for fault-tolerant wireless control	12,0			0,0	0,0%	0,0%	0,0%	0,0%	12,0	100,0%
	<b>Actual WP4 total</b>		<b>3,7</b>	<b>6,5</b>	<b>0,0</b>	<b>10,3%</b>	<b>18,1%</b>	<b>0,0%</b>	<b>28,3%</b>	<b>25,8</b>	<b>71,7%</b>
	<b>Planned WP4 total</b>	<b>36,0</b>	<b>6,0</b>	<b>5,3</b>	<b>11,3</b>	<b>16,7%</b>	<b>14,7%</b>	<b>0,0%</b>	<b>31,4%</b>		
<b><u>WP5 Service-centric infrastructure</u></b>											
T5.1	Device level service component	4,0		0,8	0,8	0,0%	18,8%	0,0%	18,8%	3,3	81,3%
T5.2	Service orchestration engine	4,0			0,0	0,0%	0,0%	0,0%	0,0%	4,0	100,0%
T5.3	Service management tools	3,8			0,0	0,0%	0,0%	0,0%	0,0%	3,8	100,0%
T5.4	Service-enabled agent system	4,0			0,0	0,0%	0,0%	0,0%	0,0%	4,0	100,0%
T5.5	Semantic Web Services deployment	3,0		0,3	0,3	0,0%	8,3%	0,0%	8,3%	2,8	91,7%
T5.6	Electronic component for service-oriented devices	1,0	1,0		1,0	100,0%	0,0%	0,0%	100,0%	0,0	0,0%
	<b>Actual WP5 total</b>		<b>1,0</b>	<b>1,0</b>	<b>0,0</b>	<b>5,1%</b>	<b>5,1%</b>	<b>0,0%</b>	<b>10,1%</b>	<b>17,8</b>	<b>89,9%</b>
	<b>Planned WP5 total</b>	<b>19,8</b>	<b>0,3</b>	<b>1,8</b>	<b>2,1</b>	<b>1,3%</b>	<b>9,1%</b>	<b>0,0%</b>	<b>10,4%</b>		
<b><u>WP6 Enterprise integration</u></b>											
T6.1	Integration concept analysis and design	2,0	1,5	0,5	2,0	75,0%	25,0%	0,0%	100,0%	0,0	0,0%
T6.2	Integration of aggregated services into business applications	4,0		1,0	1,0	0,0%	25,0%	0,0%	25,0%	3,0	75,0%
T6.3	Integration of non Web Service enabled devices into business processes	3,0		2,0	2,0	0,0%	66,7%	0,0%	66,7%	1,0	33,3%
	<b>Actual WP6 total</b>		<b>1,5</b>	<b>3,5</b>	<b>0,0</b>	<b>16,7%</b>	<b>38,9%</b>	<b>0,0%</b>	<b>55,6%</b>	<b>4,0</b>	<b>44,4%</b>
	<b>Planned WP6 total</b>	<b>9,0</b>	<b>4,3</b>	<b>4,0</b>	<b>8,3</b>	<b>47,8%</b>	<b>44,4%</b>	<b>0,0%</b>	<b>92,2%</b>		



## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
Number  
Short Name

3
APS

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total		
		PM	PM	PM	PM	%	%	%	%	PM	%
		(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)
<b><u>WP7 System engineering &amp; management</u></b>											
T7.1	3,0	2,0	2,0	4,0	66,7%	66,7%	0,0%	133,3%	-1,0	-33,3%	
T7.2	3,0	1,0	2,5	3,5	33,3%	83,3%	0,0%	116,7%	-0,5	-16,7%	
T7.3	5,0		1,0	1,0	0,0%	20,0%	0,0%	20,0%	4,0	80,0%	
T7.4	5,0		1,5	1,5	0,0%	30,0%	0,0%	30,0%	3,5	70,0%	
T7.5	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
		<b>3,0</b>	<b>7,0</b>	<b>0,0</b>	<b>10,0</b>	<b>18,8%</b>	<b>43,8%</b>	<b>0,0%</b>	<b>62,5%</b>	<b>6,0</b>	<b>37,5%</b>
	<b>16,0</b>	<b>7,5</b>	<b>7,4</b>	<b>14,9</b>	<b>46,9%</b>	<b>46,3%</b>	<b>0,0%</b>	<b>93,1%</b>			
<b><u>WP8 Application pilots, demonstrators</u></b>											
T8.1	3,5		1,0	1,0	0,0%	28,6%	0,0%	28,6%	2,5	71,4%	
T8.2	3,5			0,0	0,0%	0,0%	0,0%	0,0%	3,5	100,0%	
T8.3	2,0			0,0	0,0%	0,0%	0,0%	0,0%	2,0	100,0%	
T8.4	1,0			0,0	0,0%	0,0%	0,0%	0,0%	1,0	100,0%	
		<b>0,0</b>	<b>1,0</b>	<b>0,0</b>	<b>1,0</b>	<b>0,0%</b>	<b>10,0%</b>	<b>0,0%</b>	<b>10,0%</b>	<b>9,0</b>	<b>90,0%</b>
	<b>10,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>			
<b><u>WP9 Dissemination</u></b>											
T9.1	1,0	0,4	0,1	0,5	40,0%	10,0%	0,0%	50,0%	0,5	50,0%	
T9.2	1,0		0,5	0,5	0,0%	50,0%	0,0%	50,0%	0,5	50,0%	
T9.3	1,0		0,3	0,3	0,0%	30,0%	0,0%	30,0%	0,7	70,0%	
		<b>0,4</b>	<b>0,9</b>	<b>0,0</b>	<b>1,3</b>	<b>13,3%</b>	<b>30,0%</b>	<b>0,0%</b>	<b>43,3%</b>	<b>1,7</b>	<b>56,7%</b>
	<b>3,0</b>	<b>0,8</b>	<b>1,0</b>	<b>1,8</b>	<b>26,7%</b>	<b>33,3%</b>	<b>0,0%</b>	<b>60,0%</b>			
<b>TRAINING</b>				<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>	
<b>TRAINING</b>	<b>0,0</b>		<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>			







**Follow-up Table: Efforts (PM)**

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
Number: 3  
Short Name: APS

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total		
	PM	PM	PM	PM	PM	%	%	%	%	PM	%
	(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)	(13) =(12)/(3)

PM per Activity:												
RTD	Actual		13,1	20,2	0,0	33,3	14,6%	22,5%	0,0%	37,1%	56,5	62,9%
RTD	Planned	89,8	22,5	21,6	0,0	44,1	25,0%	24,1%	0,0%	49,1%	45,8	50,9%
Demonstration	Actual		0,0	1,0	0,0	1,0	0,0%	10,0%	0,0%	10,0%	9,0	90,0%
Demonstration	Planned	10,0	0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	10,0	100,0%
Training	Actual		0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
Training	Planned	0,0	0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
Management	Actual		0,4	0,1	0,0	0,5	40,0%	10,0%	0,0%	50,0%	0,5	50,0%
Management	Planned	1,0	0,3	0,1	0,0	0,4	30,0%	10,0%	0,0%	40,0%	0,6	60,0%
Total	Actual		13,5	21,3	0,0	34,8	13,4%	21,1%	0,0%	34,5%	66,0	65,5%
Total	Planned	100,8	22,8	21,7	0,0	44,5	22,6%	21,5%	0,0%	44,1%	56,4	55,9%



**Follow-up Table: Efforts (PM)**

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
 M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
 Number: 4  
 Short Name: BOL

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total	PM	%
		PM	PM	PM	PM	%	%	%	%		
		(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)
<b><u>WP1 Trend Screening Requirements, Technology Assessment</u></b>											
T1.1	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T1.2	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T1.3	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
	<b>0,0</b>				<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		
<b><u>WP2 Framework specification for ad-hoc networking service platform</u></b>											
T2.1	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T2.2	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T2.3	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T2.4	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T2.5	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T2.6	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
	<b>0,0</b>				<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		
<b><u>WP3 Wireless sensor / actuator networking infrastructure</u></b>											
T3.1	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T3.2	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T3.3	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T3.4	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
	<b>0,0</b>				<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		



**Follow-up Table: Efforts (PM)**

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
Number: 4  
Short Name: BOL

Workpackages / Tasks	Budget (whole duration) PM (3)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 Sep 06 to Aug 07 PM (4)	Period 2 Sep 07 to Aug 08 PM (5)	Period 3 Sep 08 to Aug 09 PM (6)	Total PM (7)	Period 1 %	Period 2 %	Period 3 %	Total %	PM (12)	% (13)
						=(4)/(3)	=(5)/(3)	=(6)/(3)	=(7)/(3)		=(12)/(13)
<b>WP4 Device-centric infrastructure</b>											
T4.1	0,6	0,4	0,2	0,6	66,7%	33,3%	0,0%	100,0%	0,0	0,0%	
T4.2	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T4.3	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T4.4	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T4.5	1,6			0,0	0,0%	0,0%	0,0%	0,0%	1,6	100,0%	
	<b>Actual WP4 total</b>	<b>0,4</b>	<b>0,2</b>	<b>0,0</b>	<b>0,6</b>	<b>18,2%</b>	<b>9,1%</b>	<b>0,0%</b>	<b>27,3%</b>	<b>1,6</b>	<b>72,7%</b>
	<b>Planned WP4 total</b>	<b>2,2</b>	<b>0,5</b>	<b>0,2</b>	<b>0,7</b>	<b>22,7%</b>	<b>9,1%</b>	<b>0,0%</b>	<b>31,8%</b>		
<b>WP5 Service-centric infrastructure</b>											
T5.1	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T5.2	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T5.3	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T5.4	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T5.5	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T5.6	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
	<b>Actual WP5 total</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
	<b>Planned WP5 total</b>	<b>0,0</b>			<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		
<b>WP6 Enterprise integration</b>											
T6.1	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T6.2	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T6.3	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
	<b>Actual WP6 total</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
	<b>Planned WP6 total</b>	<b>0,0</b>			<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		



## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
Number  
Short Name

4
BOL

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total		
		PM	PM	PM	PM	%	%	%	%	PM	%
		(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)
<b><u>WP7 System engineering &amp; management</u></b>											
T7.1	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T7.2	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T7.3	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T7.4	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T7.5	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
<b>Actual WP7 total</b>		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
<b>Planned WP7 total</b>	<b>0,0</b>				<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		
<b><u>WP8 Application pilots, demonstrators</u></b>											
T8.1	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T8.2	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T8.3	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T8.4	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
<b>Actual WP8 total</b>		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
<b>Planned WP8 total</b>	<b>0,0</b>				<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		
<b><u>WP9 Dissemination</u></b>											
T9.1	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T9.2	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T9.3	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
<b>Actual WP9 total (w/o TRAINING)</b>		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
<b>Planned WP9 total (w/o TRAINING)</b>	<b>0,0</b>				<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		
<b>TRAINING</b>					<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
<b>TRAINING</b>					<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		



## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
Number  
Short Name

4
BOL

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total		
		PM	PM	PM	PM	%	%	%	%	PM	%
		(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)
<b><u>WP10 Exploitation, standards and roadmapping</u></b>											
T10.1	Exploitation plan	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T10.2	Standards specification and submission to a standardisation body	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T10.3	Roadmapping for the adoption of the SOCRADES paradigm	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
<b>Actual WP10 total</b>			<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
<b>Planned WP10 total</b>		<b>0,0</b>			<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		
<b><u>WP11 Project Management</u></b>											
T11.1	Planning and scheduling	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T11.2	Progressing and cost reporting	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T11.3	Monitoring, control and quality management	0,4			0,0	0,0%	0,0%	0,0%	0,0%	0,4	100,0%
T11.4	Communication management and administration infrastructure	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T11.5	Management of collaboration with external organisation	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
<b>Actual WP11 total</b>			<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,4</b>	<b>100,0%</b>
<b>Planned WP11 total</b>		<b>0,4</b>		<b>0,2</b>	<b>0,2</b>	<b>0,0%</b>	<b>50,0%</b>	<b>0,0%</b>	<b>50,0%</b>		
<b>Workpackages total</b>			<b>0,4</b>	<b>0,2</b>	<b>0,0</b>	<b>15,4%</b>	<b>7,7%</b>	<b>0,0%</b>	<b>23,1%</b>	<b>2,0</b>	<b>76,9%</b>
<b>Workpackages total</b>		<b>2,6</b>	<b>0,5</b>	<b>0,4</b>	<b>0,0</b>	<b>19,2%</b>	<b>15,4%</b>	<b>0,0%</b>	<b>34,6%</b>		



**Follow-up Table: Efforts (PM)**

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
Number: 4  
Short Name: BOL

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total		
	PM	PM	PM	PM	PM	%	%	%	%	PM	%
	(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)	(13) =(12)/(3)

PM per Activity:												
RTD	Actual		0,4	0,2	0,0	0,6	18,2%	9,1%	0,0%	27,3%	1,6	72,7%
RTD	Planned	2,2	0,5	0,2	0,0	0,7	22,7%	9,1%	0,0%	31,8%	1,5	68,2%
Demonstration	Actual		0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
Demonstration	Planned	0,0	0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
Training	Actual		0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
Training	Planned	0,0	0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
Management	Actual		0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	0,4	100,0%
Management	Planned	0,4	0,0	0,2	0,0	0,2	0,0%	50,0%	0,0%	50,0%	0,2	50,0%
Total	Actual		0,4	0,2	0,0	0,6	15,4%	7,7%	0,0%	23,1%	2,0	76,9%
Total	Planned	2,6	0,5	0,4	0,0	0,9	19,2%	15,4%	0,0%	34,6%	1,7	65,4%



**Follow-up Table: Efforts (PM)**

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
Number: 5  
Short Name: FLEX

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total	PM	%
		PM	PM	PM	PM	%	%	%	%		
		(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)
<b>WP1 Trend Screening Requirements, Technology Assessment</b>											
T1.1	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T1.2	1,0	0,5			0,5	50,0%	0,0%	0,0%	50,0%	0,5	50,0%
T1.3	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
	<b>Actual WP1 total</b>	<b>0,5</b>	<b>0,0</b>	<b>0,0</b>	<b>0,5</b>	<b>50,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>50,0%</b>	<b>0,5</b>	<b>50,0%</b>
	<b>Planned WP1 total</b>	<b>1,0</b>	<b>0,5</b>		<b>1,5</b>	<b>100,0%</b>	<b>50,0%</b>	<b>0,0%</b>	<b>150,0%</b>		
<b>WP2 Framework specification for ad-hoc networking service platform</b>											
T2.1	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T2.2	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T2.3	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T2.4	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T2.5	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T2.6	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
	<b>Actual WP2 total</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
	<b>Planned WP2 total</b>	<b>0,0</b>			<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		
<b>WP3 Wireless sensor / actuator networking infrastructure</b>											
T3.1	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T3.2	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T3.3	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T3.4	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
	<b>Actual WP3 total</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
	<b>Planned WP3 total</b>	<b>0,0</b>			<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		





**Follow-up Table: Efforts (PM)**

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
Number: 5  
Short Name: FLEX

Workpackages / Tasks	Budget (whole duration) PM (3)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 Sep 06 to Aug 07 PM (4)	Period 2 Sep 07 to Aug 08 PM (5)	Period 3 Sep 08 to Aug 09 PM (6)	Total PM (7)	Period 1 %	Period 2 %	Period 3 %	Total %	PM (12)	% (13)
						=(4)/(3)	=(5)/(3)	=(6)/(3)	=(7)/(3)		=(12)/(13)
<b>WP4 Device-centric infrastructure</b>											
T4.1	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T4.2	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T4.3	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T4.4	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T4.5	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
	<b>0,0</b>				<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		
<b>WP5 Service-centric infrastructure</b>											
T5.1	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T5.2	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T5.3	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T5.4	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T5.5	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T5.6	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
	<b>0,0</b>				<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		
<b>WP6 Enterprise integration</b>											
T6.1	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T6.2	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T6.3	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
	<b>0,0</b>				<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		



## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
Number  
Short Name

5
FLEX

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget		
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total			
		PM	PM	PM	PM	%	%	%	%	PM	%	
		(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)	(13) =(12)/(3)
<b><u>WP7 System engineering &amp; management</u></b>												
T7.1	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T7.2	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T7.3	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T7.4	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T7.5	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
		<b>Actual WP7 total</b>				<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
		<b>Planned WP7 total</b>				<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		
<b><u>WP8 Application pilots, demonstrators</u></b>												
T8.1	1,3				0,0	0,0%	0,0%	0,0%	0,0%	1,3	100,0%	
T8.2	1,6				0,0	0,0%	0,0%	0,0%	0,0%	1,6	100,0%	
T8.3	1,7				0,0	0,0%	0,0%	0,0%	0,0%	1,7	100,0%	
T8.4	1,7				0,0	0,0%	0,0%	0,0%	0,0%	1,7	100,0%	
		<b>Actual WP8 total</b>				<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>6,3</b>	<b>100,0%</b>
		<b>Planned WP8 total</b>				<b>6,3</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		
<b><u>WP9 Dissemination</u></b>												
T9.1	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T9.2	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T9.3	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
		<b>Actual WP9 total (w/o TRAINING)</b>				<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
		<b>Planned WP9 total (w/o TRAINING)</b>				<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		
		<b>Actual TRAINING</b>				<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
		<b>Planned TRAINING</b>				<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		

## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
Number  
Short Name

5
FLEX

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total		
		PM	PM	PM	PM	%	%	%	%	PM	%
		(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)
<b><u>WP10 Exploitation, standards and roadmapping</u></b>											
T10.1	Exploitation plan	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T10.2	Standards specification and submission to a standardisation body	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T10.3	Roadmapping for the adoption of the SOCRADES paradigm	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
	<b>Actual WP10 total</b>		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
	<b>Planned WP10 total</b>	<b>0,0</b>			<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		
<b><u>WP11 Project Management</u></b>											
T11.1	Planning and scheduling	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T11.2	Progressing and cost reporting	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T11.3	Monitoring, control and quality management	0,4			0,0	0,0%	0,0%	0,0%	0,0%	0,4	100,0%
T11.4	Communication management and administration infrastructure	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T11.5	Management of collaboration with external organisation	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
	<b>Actual WP11 total</b>		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,4</b>	<b>100,0%</b>
	<b>Planned WP11 total</b>	<b>0,4</b>		<b>0,2</b>	<b>0,2</b>	<b>0,0%</b>	<b>50,0%</b>	<b>0,0%</b>	<b>50,0%</b>		
	<b>Workpackages total</b>		<b>0,5</b>	<b>0,0</b>	<b>0,0</b>	<b>6,5%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>6,5%</b>	<b>7,2</b>	<b>93,5%</b>
	<b>Workpackages total</b>	<b>7,7</b>	<b>1,0</b>	<b>0,7</b>	<b>0,0</b>	<b>13,0%</b>	<b>9,1%</b>	<b>0,0%</b>	<b>22,1%</b>		



**Follow-up Table: Efforts (PM)**

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
Number: 5  
Short Name: FLEX

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total		
	PM	PM	PM	PM	PM	%	%	%	%	PM	%
	(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)	(13) =(12)/(3)

PM per Activity:												
RTD	Actual		0,5	0,0	0,0	0,5	50,0%	0,0%	0,0%	50,0%	0,5	50,0%
RTD	Planned	1,0	1,0	0,5	0,0	1,5	100,0%	50,0%	0,0%	150,0%	-0,5	-50,0%
Demonstration	Actual		0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	6,3	100,0%
Demonstration	Planned	6,3	0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	6,3	100,0%
Training	Actual		0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
Training	Planned	0,0	0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
Management	Actual		0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	0,4	100,0%
Management	Planned	0,4	0,0	0,2	0,0	0,2	0,0%	50,0%	0,0%	50,0%	0,2	50,0%
Total	Actual		0,5	0,0	0,0	0,5	6,5%	0,0%	0,0%	6,5%	7,2	93,5%
Total	Planned	7,7	1,0	0,7	0,0	1,7	13,0%	9,1%	0,0%	22,1%	6,0	77,9%



## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
Number  
Short Name

6
ifak

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget		
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total			
		PM	PM	PM	PM	PM	%	%	%	%	PM	%
		(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)	(13) =(12)/(3)
<b><u>WP1 Trend Screening Requirements, Technology Assessment</u></b>												
T1.1	State-of-the-art and technology assessment	2,5	2,3	0,0	2,3	92,0%	0,0%	0,0%	92,0%	0,2	8,0%	
T1.2	Requirements assessment	2,1	2,3	0,6	2,9	109,5%	28,6%	0,0%	138,1%	-0,8	-38,1%	
T1.3	Trend screening and self-evaluation	6,0	0,8	1,4	2,2	13,3%	23,3%	0,0%	36,7%	3,8	63,3%	
	<b>Actual WP1 total</b>		<b>5,4</b>	<b>2,0</b>	<b>0,0</b>	<b>7,4</b>	<b>50,9%</b>	<b>18,9%</b>	<b>0,0%</b>	<b>69,8%</b>	<b>3,2</b>	<b>30,2%</b>
	<b>Planned WP1 total</b>	<b>10,6</b>	<b>6,0</b>	<b>1,2</b>	<b>7,2</b>	<b>56,6%</b>	<b>11,3%</b>	<b>0,0%</b>	<b>67,9%</b>			
<b><u>WP2 Framework specification for ad-hoc networking service platform</u></b>												
T2.1	Device-level service framework	0,0		0,0	0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T2.2	Service orchestration framework	0,0		0,0	0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T2.3	Service management framework	0,0		0,0	0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T2.4	Service-enabled agent framework	0,0		0,0	0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T2.5	Semantic Web Services framework	0,0		0,0	0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T2.6	Service gateway framework	3,6	3,5	0,0	3,5	97,2%	0,0%	0,0%	97,2%	0,1	2,8%	
	<b>Actual WP2 total</b>		<b>3,5</b>	<b>0,0</b>	<b>0,0</b>	<b>3,5</b>	<b>97,2%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>97,2%</b>	<b>0,1</b>	<b>2,8%</b>
	<b>Planned WP2 total</b>	<b>3,6</b>	<b>3,6</b>	<b>0,0</b>	<b>3,6</b>	<b>100,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>100,0%</b>			
<b><u>WP3 Wireless sensor / actuator networking infrastructure</u></b>												
T3.1	Analysis and trend screening for wireless sensor / actuator networks	10,0	8,3	0,0	8,3	83,0%	0,0%	0,0%	83,0%	1,7	17,0%	
T3.2	Architecture and functional specification of wireless DPWS-oriented sensor / actuator networks	10,0	8,0	4,8	12,8	80,0%	48,0%	0,0%	128,0%	-2,8	-28,0%	
T3.3	Mapping of DPWS into wireless nodes	10,0		0,0	0,0	0,0%	0,0%	0,0%	0,0%	10,0	100,0%	
T3.4	Implementation and validation	10,0		2,9	2,9	0,0%	29,0%	0,0%	29,0%	7,1	71,0%	
	<b>Actual WP3 total</b>		<b>16,3</b>	<b>7,7</b>	<b>0,0</b>	<b>24,0</b>	<b>40,8%</b>	<b>19,3%</b>	<b>0,0%</b>	<b>60,0%</b>	<b>16,0</b>	<b>40,0%</b>
	<b>Planned WP3 total</b>	<b>40,0</b>	<b>15,0</b>	<b>8,0</b>	<b>23,0</b>	<b>37,5%</b>	<b>20,0%</b>	<b>0,0%</b>	<b>57,5%</b>			



## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
Number  
Short Name

6
ifak

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total		
		PM	PM	PM	PM	%	%	%	%	PM	%
		(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)
<b><u>WP4 Device-centric infrastructure</u></b>											
T4.1	0,0		0,0		0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T4.2	0,0		0,0		0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T4.3	0,0		0,0		0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T4.4	0,0		0,0		0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T4.5	0,0		0,0		0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
			<b>Actual WP4 total</b>		<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
			<b>Planned WP4 total</b>		<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		
<b><u>WP5 Service-centric infrastructure</u></b>											
T5.1	0,0		0,0		0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T5.2	0,0		0,0		0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T5.3	0,0		0,0		0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T5.4	0,0		0,0		0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T5.5	0,0		0,0		0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T5.6	0,0		0,0		0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
			<b>Actual WP5 total</b>		<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
			<b>Planned WP5 total</b>		<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		
<b><u>WP6 Enterprise integration</u></b>											
T6.1	6,0	6,0	0,0		6,0	100,0%	0,0%	0,0%	100,0%	0,0	0,0%
T6.2	6,0	1,5	2,2		3,7	25,0%	36,7%	0,0%	61,7%	2,3	38,3%
T6.3	18,5	2,5	5,4		7,9	13,5%	29,2%	0,0%	42,7%	10,6	57,3%
			<b>Actual WP6 total</b>		<b>17,6</b>	<b>32,8%</b>	<b>24,9%</b>	<b>0,0%</b>	<b>57,7%</b>	<b>12,9</b>	<b>42,3%</b>
			<b>Planned WP6 total</b>		<b>16,6</b>	<b>39,3%</b>	<b>15,1%</b>	<b>0,0%</b>	<b>54,4%</b>		



## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
Number  
Short Name

6
ifak

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total		
		PM	PM	PM	PM	%	%	%	%	PM	%
		(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)
<b>WP7 System engineering &amp; management</b>											
T7.1	0,0		0,0		0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T7.2	0,0		0,0		0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T7.3	2,0	0,3	0,6		0,9	15,0%	30,0%	0,0%	45,0%	1,1	55,0%
T7.4	2,0	0,1	0,0		0,1	5,0%	0,0%	0,0%	5,0%	1,9	95,0%
T7.5	11,0	3,6	2,6		6,2	32,7%	23,6%	0,0%	56,4%	4,8	43,6%
		<b>Actual WP7 total</b>									
		<b>4,0</b>	<b>3,2</b>	<b>0,0</b>	<b>7,2</b>	<b>26,7%</b>	<b>21,3%</b>	<b>0,0%</b>	<b>48,0%</b>	<b>7,8</b>	<b>52,0%</b>
		<b>Planned WP7 total</b>									
		<b>15,0</b>	<b>3,0</b>	<b>3,8</b>	<b>6,8</b>	<b>20,0%</b>	<b>25,3%</b>	<b>0,0%</b>	<b>45,3%</b>		
<b>WP8 Application pilots, demonstrators</b>											
T8.1	0,0		0,0		0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T8.2	0,0		0,0		0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T8.3	0,0		0,0		0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T8.4	0,0		0,0		0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
		<b>Actual WP8 total</b>									
		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
		<b>Planned WP8 total</b>									
		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		
<b>WP9 Dissemination</b>											
T9.1	2,0		0,5		0,5	0,0%	25,0%	0,0%	25,0%	1,5	75,0%
T9.2	0,0		0,0		0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T9.3	0,0		0,0		0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
		<b>Actual WP9 total (w/o TRAINING)</b>									
		<b>0,0</b>	<b>0,5</b>	<b>0,0</b>	<b>0,5</b>	<b>0,0%</b>	<b>25,0%</b>	<b>0,0%</b>	<b>25,0%</b>	<b>1,5</b>	<b>75,0%</b>
		<b>Planned WP9 total (w/o TRAINING)</b>									
		<b>2,0</b>	<b>0,5</b>	<b>0,5</b>	<b>0,5</b>	<b>0,0%</b>	<b>25,0%</b>	<b>0,0%</b>	<b>25,0%</b>		
		<b>Actual TRAINING</b>									
		<b>0,2</b>	<b>0,0</b>	<b>0,2</b>	<b>0,2</b>	<b>6,7%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>6,7%</b>	<b>2,8</b>	<b>93,3%</b>
		<b>Planned TRAINING</b>									
		<b>3,0</b>	<b>0,2</b>	<b>1,3</b>	<b>1,5</b>	<b>6,7%</b>	<b>43,3%</b>	<b>0,0%</b>	<b>50,0%</b>		



## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
Number  
Short Name

6
ifak

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget		
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total			
		PM	PM	PM	PM	%	%	%	%	PM	%	
		(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)	(13) =(12)/(3)
<b><u>WP10 Exploitation, standards and roadmapping</u></b>												
T10.1	Exploitation plan	0,0	0,0		0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T10.2	Standards specification and submission to a standardisation body	2,0	0,0		0,0	0,0%	0,0%	0,0%	0,0%	2,0	100,0%	
T10.3	Roadmapping for the adoption of the SOCRADES paradigm	0,0	0,0		0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
	<b>Actual WP10 total</b>		<b>0,0</b>		<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>2,0</b>	<b>100,0%</b>	
	<b>Planned WP10 total</b>	<b>2,0</b>			<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>			
<b><u>WP11 Project Management</u></b>												
T11.1	Planning and scheduling	0,0	0,0		0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T11.2	Progressing and cost reporting	0,0	0,0		0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T11.3	Monitoring, control and quality management	1,0	0,3	0,2	0,5	30,0%	20,0%	0,0%	50,0%	0,5	50,0%	
T11.4	Communication management and administration infrastructure	0,0	0,0		0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T11.5	Management of collaboration with external organisation	0,0	0,0		0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
	<b>Actual WP11 total</b>		<b>0,3</b>	<b>0,2</b>	<b>0,5</b>	<b>30,0%</b>	<b>20,0%</b>	<b>0,0%</b>	<b>50,0%</b>	<b>0,5</b>	<b>50,0%</b>	
	<b>Planned WP11 total</b>	<b>1,0</b>	<b>0,3</b>	<b>0,2</b>	<b>0,5</b>	<b>30,0%</b>	<b>20,0%</b>	<b>0,0%</b>	<b>50,0%</b>			
	<b>Workpackages total</b>		<b>39,7</b>	<b>21,2</b>	<b>0,0</b>	<b>60,9</b>	<b>36,9%</b>	<b>19,7%</b>	<b>0,0%</b>	<b>56,5%</b>	<b>46,8</b>	<b>43,5%</b>
	<b>Workpackages total</b>	<b>107,7</b>	<b>40,1</b>	<b>19,6</b>	<b>0,0</b>	<b>59,7</b>	<b>37,2%</b>	<b>18,2%</b>	<b>0,0%</b>	<b>55,4%</b>		



## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
 M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
 Number  
 Short Name

6
ifak

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total		
	PM	PM	PM	PM	PM	%	%	%	%	PM	%
	(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)	(13) =(12)/(3)

PM per Activity:												
RTD	Actual		39,2	21,0	0,0	60,2	37,8%	20,3%	0,0%	58,1%	43,5	41,9%
RTD	Planned	103,7	39,6	18,1	0,0	57,7	38,2%	17,5%	0,0%	55,6%	46,0	44,4%
Demonstration	Actual		0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
Demonstration	Planned	0,0	0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
Training	Actual		0,2	0,0	0,0	0,2	6,7%	0,0%	0,0%	6,7%	2,8	93,3%
Training	Planned	3,0	0,2	1,3	0,0	1,5	6,7%	43,3%	0,0%	50,0%	1,5	50,0%
Management	Actual		0,3	0,2	0,0	0,5	30,0%	20,0%	0,0%	50,0%	0,5	50,0%
Management	Planned	1,0	0,3	0,2	0,0	0,5	30,0%	20,0%	0,0%	50,0%	0,5	50,0%
Total	Actual		39,7	21,2	0,0	60,9	36,9%	19,7%	0,0%	56,5%	46,8	43,5%
Total	Planned	107,7	40,1	19,6	0,0	59,7	37,2%	18,2%	0,0%	55,4%	48,0	44,6%



## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
 M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
 Number  
 Short Name

7
KTH

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget		
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total			
		PM	PM	PM	PM	%	%	%	%	PM	%	
		(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)	(13) =(12)/(3)
<b><u>WP1 Trend Screening Requirements, Technology Assessment</u></b>												
T1.1	State-of-the-art and technology assessment	1,5	1,5			1,5	100,0%	0,0%	0,0%	100,0%	0,0	0,0%
T1.2	Requirements assessment	1,3	1,3			1,3	100,0%	0,0%	0,0%	100,0%	0,0	0,0%
T1.3	Trend screening and self-evaluation	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
	<b>Actual WP1 total</b>		<b>2,8</b>	<b>0,0</b>	<b>0,0</b>	<b>2,8</b>	<b>100,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>100,0%</b>	<b>0,0</b>	<b>0,0%</b>
	<b>Planned WP1 total</b>	<b>2,8</b>				<b>2,8</b>	<b>100,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>100,0%</b>		
<b><u>WP2 Framework specification for ad-hoc networking service platform</u></b>												
T2.1	Device-level service framework	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T2.2	Service orchestration framework	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T2.3	Service management framework	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T2.4	Service-enabled agent framework	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T2.5	Semantic Web Services framework	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T2.6	Service gateway framework	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
	<b>Actual WP2 total</b>		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
	<b>Planned WP2 total</b>	<b>0,0</b>				<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		
<b><u>WP3 Wireless sensor / actuator networking infrastructure</u></b>												
T3.1	Analysis and trend screening for wireless sensor / actuator networks	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T3.2	Architecture and functional specification of wireless DPWS-oriented sensor / actuator networks	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T3.3	Mapping of DPWS into wireless nodes	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T3.4	Implementation and validation	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
	<b>Actual WP3 total</b>		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
	<b>Planned WP3 total</b>	<b>0,0</b>				<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		



## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
Number  
Short Name

7
KTH

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total		
		PM	PM	PM	PM	%	%	%	%	PM	%
		(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)
<b><u>WP4 Device-centric infrastructure</u></b>											
T4.1	7,0	4,5			4,5	64,3%	0,0%	0,0%	64,3%	2,5	35,7%
T4.2	35,6	17,0	11,6		28,6	47,8%	32,6%	0,0%	80,3%	7,0	19,7%
T4.3	7,0	0,5			0,5	7,1%	0,0%	0,0%	7,1%	6,5	92,9%
T4.4	7,0	0,5			0,5	7,1%	0,0%	0,0%	7,1%	6,5	92,9%
T4.5	2,0	0,5			0,5	25,0%	0,0%	0,0%	25,0%	1,5	75,0%
<b>Actual WP4 total</b>		<b>23,0</b>	<b>11,6</b>	<b>0,0</b>	<b>34,6</b>	<b>39,2%</b>	<b>19,8%</b>	<b>0,0%</b>	<b>59,0%</b>	<b>24,0</b>	<b>41,0%</b>
<b>Planned WP4 total</b>	<b>58,6</b>	<b>21,2</b>	<b>12,4</b>		<b>33,6</b>	<b>36,2%</b>	<b>21,2%</b>	<b>0,0%</b>	<b>57,3%</b>		
<b><u>WP5 Service-centric infrastructure</u></b>											
T5.1	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T5.2	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T5.3	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T5.4	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T5.5	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T5.6	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
<b>Actual WP5 total</b>		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
<b>Planned WP5 total</b>	<b>0,0</b>				<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		
<b><u>WP6 Enterprise integration</u></b>											
T6.1	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T6.2	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T6.3	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
<b>Actual WP6 total</b>		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
<b>Planned WP6 total</b>	<b>0,0</b>				<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		



**Follow-up Table: Efforts (PM)**

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
Number: 7  
Short Name: KTH

Workpackages / Tasks	Budget (whole duration) PM (3)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 Sep 06 to Aug 07 PM (4)	Period 2 Sep 07 to Aug 08 PM (5)	Period 3 Sep 08 to Aug 09 PM (6)	Total PM (7)	Period 1 %	Period 2 %	Period 3 %	Total %	PM (12)	% (13)
						=(4)/(3)	=(5)/(3)	=(6)/(3)	=(7)/(3)		=(12)/(13)
<b>WP7 System engineering &amp; management</b>											
T7.1	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T7.2	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T7.3	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T7.4	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T7.5	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
	<b>0,0</b>				<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		
<b>WP8 Application pilots, demonstrators</b>											
T8.1	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T8.2	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T8.3	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T8.4	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
	<b>0,0</b>				<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		
<b>WP9 Dissemination</b>											
T9.1	3,0				0,0	0,0%	0,0%	0,0%	0,0%	3,0	100,0%
T9.2	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T9.3	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>3,0</b>	<b>100,0%</b>
	<b>3,0</b>	<b>0,7</b>	<b>0,6</b>		<b>1,3</b>	<b>23,3%</b>	<b>20,0%</b>	<b>0,0%</b>	<b>43,3%</b>		
TRAINING					<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
TRAINING					<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		

## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
Number  
Short Name

7
KTH

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total		
		PM	PM	PM	PM	%	%	%	%	PM	%
		(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)
<b><u>WP10 Exploitation, standards and roadmapping</u></b>											
T10.1	Exploitation plan	2,0			0,0	0,0%	0,0%	0,0%	0,0%	2,0	100,0%
T10.2	Standards specification and submission to a standardisation body	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T10.3	Roadmapping for the adoption of the SOCRADES paradigm	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
<b>Actual WP10 total</b>			<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>2,0</b>	<b>100,0%</b>
<b>Planned WP10 total</b>		<b>2,0</b>	<b>0,3</b>	<b>0,6</b>	<b>0,9</b>	<b>15,0%</b>	<b>30,0%</b>	<b>0,0%</b>	<b>45,0%</b>		
<b><u>WP11 Project Management</u></b>											
T11.1	Planning and scheduling	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T11.2	Progressing and cost reporting	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T11.3	Monitoring, control and quality management	0,4			0,0	0,0%	0,0%	0,0%	0,0%	0,4	100,0%
T11.4	Communication management and administration infrastructure	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T11.5	Management of collaboration with external organisation	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
<b>Actual WP11 total</b>			<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,4</b>	<b>100,0%</b>
<b>Planned WP11 total</b>		<b>0,4</b>	<b>0,1</b>	<b>0,1</b>	<b>0,2</b>	<b>25,0%</b>	<b>25,0%</b>	<b>0,0%</b>	<b>50,0%</b>		
<b>Workpackages total</b>			<b>25,8</b>	<b>11,6</b>	<b>0,0</b>	<b>38,6%</b>	<b>17,4%</b>	<b>0,0%</b>	<b>56,0%</b>	<b>29,4</b>	<b>44,0%</b>
<b>Workpackages total</b>		<b>66,8</b>	<b>25,1</b>	<b>13,7</b>	<b>0,0</b>	<b>37,6%</b>	<b>20,5%</b>	<b>0,0%</b>	<b>58,1%</b>		



## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
 M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
 Number  
 Short Name

7
KTH

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 <small>Sep 06 to Aug 07</small>	Period 2 <small>Sep 07 to Aug 08</small>	Period 3 <small>Sep 08 to Aug 09</small>	Total	Period 1	Period 2	Period 3	Total		
	PM	PM	PM	PM	PM	%	%	%	%	PM	%
	(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)	(13) =(12)/(3)

PM per Activity:												
RTD	Actual		25,8	11,6	0,0	37,4	38,9%	17,5%	0,0%	56,3%	29,0	43,7%
RTD	Planned	66,4	25,0	13,6	0,0	38,6	37,7%	20,5%	0,0%	58,1%	27,8	41,9%
Demonstration	Actual		0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
Demonstration	Planned	0,0	0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
Training	Actual		0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
Training	Planned	0,0	0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
Management	Actual		0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	0,4	100,0%
Management	Planned	0,4	0,1	0,1	0,0	0,2	25,0%	25,0%	0,0%	50,0%	0,2	50,0%
Total	Actual		25,8	11,6	0,0	37,4	38,6%	17,4%	0,0%	56,0%	29,4	44,0%
Total	Planned	66,8	25,1	13,7	0,0	38,8	37,6%	20,5%	0,0%	58,1%	28,0	41,9%





**Follow-up Table: Efforts (PM)**

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
Number: 8  
Short Name: Lboro

Workpackages / Tasks	Budget (whole duration) PM (3)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 Sep 06 to Aug 07 PM (4)	Period 2 Sep 07 to Aug 08 PM (5)	Period 3 Sep 08 to Aug 09 PM (6)	Total PM (7)	Period 1 %	Period 2 %	Period 3 %	Total %	PM (12)	% (13)
						=(4)/(3)	=(5)/(3)	=(6)/(3)	=(7)/(3)		=(12)/(13)
<b>WP1 Trend Screening Requirements, Technology Assessment</b>											
T1.1 State-of-the-art and technology assessment	1,0	0,5			0,5	50,0%	0,0%	0,0%	50,0%	0,5	50,0%
T1.2 Requirements assessment	1,0	0,5			0,5	50,0%	0,0%	0,0%	50,0%	0,5	50,0%
T1.3 Trend screening and self-evaluation	2,0		1,5		1,5	0,0%	75,0%	0,0%	75,0%	0,5	25,0%
<b>Actual WP1 total</b>		<b>1,0</b>	<b>1,5</b>	<b>0,0</b>	<b>2,5</b>	<b>25,0%</b>	<b>37,5%</b>	<b>0,0%</b>	<b>62,5%</b>	<b>1,5</b>	<b>37,5%</b>
<b>Planned WP1 total</b>	<b>4,0</b>	<b>2,3</b>	<b>1,0</b>		<b>3,3</b>	<b>57,5%</b>	<b>25,0%</b>	<b>0,0%</b>	<b>82,5%</b>		
<b>WP2 Framework specification for ad-hoc networking service platform</b>											
T2.1 Device-level service framework	1,0	0,5			0,5	50,0%	0,0%	0,0%	50,0%	0,5	50,0%
T2.2 Service orchestration framework	3,0		2,0		2,0	0,0%	66,7%	0,0%	66,7%	1,0	33,3%
T2.3 Service management framework	2,0		1,0		1,0	0,0%	50,0%	0,0%	50,0%	1,0	50,0%
T2.4 Service-enabled agent framework	1,0	1,0			1,0	100,0%	0,0%	0,0%	100,0%	0,0	0,0%
T2.5 Semantic Web Services framework	1,0				0,0	0,0%	0,0%	0,0%	0,0%	1,0	100,0%
T2.6 Service gateway framework	1,0				0,0	0,0%	0,0%	0,0%	0,0%	1,0	100,0%
<b>Actual WP2 total</b>		<b>1,5</b>	<b>3,0</b>	<b>0,0</b>	<b>4,5</b>	<b>16,7%</b>	<b>33,3%</b>	<b>0,0%</b>	<b>50,0%</b>	<b>4,5</b>	<b>50,0%</b>
<b>Planned WP2 total</b>	<b>9,0</b>	<b>4,7</b>	<b>2,0</b>		<b>6,7</b>	<b>52,2%</b>	<b>22,2%</b>	<b>0,0%</b>	<b>74,4%</b>		
<b>WP3 Wireless sensor / actuator networking infrastructure</b>											
T3.1 Analysis and trend screening for wireless sensor / actuator networks	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T3.2 Architecture and functional specification of wireless DPWS-oriented sensor / actuator networks	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T3.3 Mapping of DPWS into wireless nodes	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T3.4 Implementation and validation	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
<b>Actual WP3 total</b>		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
<b>Planned WP3 total</b>	<b>0,0</b>				<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		



## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
 M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
 Number  
 Short Name

8
Lboro

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total		
		PM	PM	PM	PM	%	%	%	%	PM	%
		(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)
<b><u>WP4 Device-centric infrastructure</u></b>											
T4.1	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T4.2	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T4.3	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T4.4	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T4.5	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
		<b>0,0</b>			<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		
<b><u>WP5 Service-centric infrastructure</u></b>											
T5.1	1,0		0,5		0,5	0,0%	50,0%	0,0%	50,0%	0,5	50,0%
T5.2	4,3		2,0		2,0	0,0%	46,5%	0,0%	46,5%	2,3	53,5%
T5.3	2,0				0,0	0,0%	0,0%	0,0%	0,0%	2,0	100,0%
T5.4	1,0				0,0	0,0%	0,0%	0,0%	0,0%	1,0	100,0%
T5.5	1,0				0,0	0,0%	0,0%	0,0%	0,0%	1,0	100,0%
T5.6	1,0	0,5			0,5	50,0%	0,0%	0,0%	50,0%	0,5	50,0%
		<b>0,5</b>	<b>2,5</b>	<b>0,0</b>	<b>3,0</b>	<b>4,9%</b>	<b>24,3%</b>	<b>0,0%</b>	<b>29,1%</b>	<b>7,3</b>	<b>70,9%</b>
		<b>10,3</b>	<b>0,3</b>	<b>2,5</b>	<b>2,8</b>	<b>2,4%</b>	<b>24,3%</b>	<b>0,0%</b>	<b>26,7%</b>		
<b><u>WP6 Enterprise integration</u></b>											
T6.1	2,0	1,0			1,0	50,0%	0,0%	0,0%	50,0%	1,0	50,0%
T6.2	2,0	0,5	1,0		1,5	25,0%	50,0%	0,0%	75,0%	0,5	25,0%
T6.3	2,0		0,5		0,5	0,0%	25,0%	0,0%	25,0%	1,5	75,0%
		<b>1,5</b>	<b>1,5</b>	<b>0,0</b>	<b>3,0</b>	<b>25,0%</b>	<b>25,0%</b>	<b>0,0%</b>	<b>50,0%</b>	<b>3,0</b>	<b>50,0%</b>
		<b>6,0</b>	<b>3,3</b>	<b>1,5</b>	<b>4,8</b>	<b>55,0%</b>	<b>25,0%</b>	<b>0,0%</b>	<b>80,0%</b>		

## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
Number  
Short Name

8
Lboro

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total		
		PM	PM	PM	PM	%	%	%	%	PM	%
		(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)
<b><u>WP7 System engineering &amp; management</u></b>											
T7.1	6,0	6,0			6,0	100,0%	0,0%	0,0%	100,0%	0,0	0,0%
T7.2	6,0	2,0	1,0		3,0	33,3%	16,7%	0,0%	50,0%	3,0	50,0%
T7.3	12,0	2,5	3,5		6,0	20,8%	29,2%	0,0%	50,0%	6,0	50,0%
T7.4	18,0		3,0		3,0	0,0%	16,7%	0,0%	16,7%	15,0	83,3%
T7.5	3,0		0,5		0,5	0,0%	16,7%	0,0%	16,7%	2,5	83,3%
		<b>10,5</b>	<b>8,0</b>	<b>0,0</b>	<b>18,5</b>	<b>23,3%</b>	<b>17,8%</b>	<b>0,0%</b>	<b>41,1%</b>	<b>26,5</b>	<b>58,9%</b>
	<b>45,0</b>	<b>18,3</b>	<b>8,0</b>		<b>26,3</b>	<b>40,7%</b>	<b>17,8%</b>	<b>0,0%</b>	<b>58,4%</b>		
<b><u>WP8 Application pilots, demonstrators</u></b>											
T8.1	1,0				0,0	0,0%	0,0%	0,0%	0,0%	1,0	100,0%
T8.2	1,0				0,0	0,0%	0,0%	0,0%	0,0%	1,0	100,0%
T8.3	1,0				0,0	0,0%	0,0%	0,0%	0,0%	1,0	100,0%
T8.4	1,0				0,0	0,0%	0,0%	0,0%	0,0%	1,0	100,0%
		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>4,0</b>	<b>100,0%</b>
	<b>4,0</b>		<b>0,0</b>		<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		
<b><u>WP9 Dissemination</u></b>											
T9.1	1,0	0,5	0,5		1,0	50,0%	50,0%	0,0%	100,0%	0,0	0,0%
T9.2	1,0				0,0	0,0%	0,0%	0,0%	0,0%	1,0	100,0%
T9.3	1,0				0,0	0,0%	0,0%	0,0%	0,0%	1,0	100,0%
		<b>0,5</b>	<b>0,5</b>	<b>0,0</b>	<b>1,0</b>	<b>16,7%</b>	<b>16,7%</b>	<b>0,0%</b>	<b>33,3%</b>	<b>2,0</b>	<b>66,7%</b>
	<b>3,0</b>	<b>0,8</b>	<b>0,0</b>		<b>0,8</b>	<b>26,7%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>26,7%</b>		
<b>TRAINING</b>					<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
<b>TRAINING</b>					<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		

## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
Number  
Short Name

8
Lboro

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total		
		PM	PM	PM	PM	%	%	%	%	PM	%
		(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)
<b><u>WP10 Exploitation, standards and roadmapping</u></b>											
T10.1	Exploitation plan	1,0	0,5		0,5	50,0%	0,0%	0,0%	50,0%	0,5	50,0%
T10.2	Standards specification and submission to a standardisation body	1,0		0,5	0,5	0,0%	50,0%	0,0%	50,0%	0,5	50,0%
T10.3	Roadmapping for the adoption of the SOCRADES paradigm	1,0		0,5	0,5	0,0%	50,0%	0,0%	50,0%	0,5	50,0%
	<b>Actual WP10 total</b>		<b>0,5</b>	<b>1,0</b>	<b>0,0</b>	<b>1,5</b>	<b>16,7%</b>	<b>33,3%</b>	<b>0,0%</b>	<b>50,0%</b>	<b>1,5</b> 50,0%
	<b>Planned WP10 total</b>	<b>3,0</b>	<b>0,5</b>	<b>1,0</b>		<b>1,5</b>	<b>16,7%</b>	<b>33,3%</b>	<b>0,0%</b>	<b>50,0%</b>	
<b><u>WP11 Project Management</u></b>											
T11.1	Planning and scheduling	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T11.2	Progressing and cost reporting	0,0		0,5	0,5	0,0%	100,0%	0,0%	100,0%	-0,5	0,0%
T11.3	Monitoring, control and quality management	1,0			0,0	0,0%	0,0%	0,0%	0,0%	1,0	100,0%
T11.4	Communication management and administration infrastructure	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T11.5	Management of collaboration with external organisation	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
	<b>Actual WP11 total</b>		<b>0,0</b>	<b>0,5</b>	<b>0,0</b>	<b>0,5</b>	<b>0,0%</b>	<b>50,0%</b>	<b>0,0%</b>	<b>50,0%</b>	<b>0,5</b> 50,0%
	<b>Planned WP11 total</b>	<b>1,0</b>	<b>0,3</b>	<b>0,0</b>		<b>0,3</b>	<b>30,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>30,0%</b>	
<b>Workpackages total</b>			<b>16,0</b>	<b>18,5</b>	<b>0,0</b>	<b>34,5</b>	<b>18,8%</b>	<b>21,7%</b>	<b>0,0%</b>	<b>40,4%</b>	<b>50,8</b> 59,6%
<b>Workpackages total</b>		<b>85,3</b>	<b>30,5</b>	<b>16,0</b>	<b>0,0</b>	<b>46,5</b>	<b>35,7%</b>	<b>18,8%</b>	<b>0,0%</b>	<b>54,5%</b>	



**Follow-up Table: Efforts (PM)**

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
Number: 8  
Short Name: Lboro

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total		
	PM	PM	PM	PM	PM	%	%	%	%	PM	%
	(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)	(13) =(12)/(3)

PM per Activity:												
RTD	Actual		16,0	18,0	0,0	34,0	19,9%	22,4%	0,0%	42,3%	46,3	57,7%
RTD	Planned	80,3	30,2	16,0	0,0	46,2	37,5%	19,9%	0,0%	57,5%	34,2	42,5%
Demonstration	Actual		0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	4,0	100,0%
Demonstration	Planned	4,0	0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	4,0	100,0%
Training	Actual		0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
Training	Planned	0,0	0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
Management	Actual		0,0	0,5	0,0	0,5	0,0%	50,0%	0,0%	50,0%	0,5	50,0%
Management	Planned	1,0	0,3	0,0	0,0	0,3	30,0%	0,0%	0,0%	30,0%	0,7	70,0%
Total	Actual		16,0	18,5	0,0	34,5	18,8%	21,7%	0,0%	40,4%	50,8	59,6%
Total	Planned	85,3	30,5	16,0	0,0	46,5	35,7%	18,8%	0,0%	54,5%	38,9	45,5%



## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
Number  
Short Name

9
LTU

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total		
		PM	PM	PM	PM	%	%	%	%	PM	%
		(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)
<b><u>WP1 Trend Screening Requirements, Technology Assessment</u></b>											
T1.1	2,0	1,3		1,3	63,1%	0,0%	0,0%	63,1%	0,7	36,9%	
T1.2	2,0	1,3		1,3	63,1%	0,0%	0,0%	63,1%	0,7	36,9%	
T1.3	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
<b>Actual WP1 total</b>		<b>2,5</b>	<b>0,0</b>	<b>0,0</b>	<b>2,5</b>	<b>63,1%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>63,1%</b>	<b>1,5</b>	<b>36,9%</b>
<b>Planned WP1 total</b>	<b>4,0</b>	<b>4,0</b>		<b>4,0</b>	<b>100,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>100,0%</b>			
<b><u>WP2 Framework specification for ad-hoc networking service platform</u></b>											
T2.1	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T2.2	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T2.3	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T2.4	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T2.5	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T2.6	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
<b>Actual WP2 total</b>		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>	
<b>Planned WP2 total</b>	<b>0,0</b>			<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>			
<b><u>WP3 Wireless sensor / actuator networking infrastructure</u></b>											
T3.1	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T3.2	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T3.3	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T3.4	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
<b>Actual WP3 total</b>		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>	
<b>Planned WP3 total</b>	<b>0,0</b>			<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>			



## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
Number  
Short Name

9
LTU

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total		
		PM	PM	PM	PM	%	%	%	%	PM	%
		(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)
<b><u>WP4 Device-centric infrastructure</u></b>											
T4.1	7,0	6,9			6,9	99,1%	0,0%	0,0%	99,1%	0,1	0,9%
T4.2	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T4.3	53,6	15,9	16,4		32,3	29,6%	30,6%	0,0%	60,2%	21,3	39,8%
T4.4	16,0				0,0	0,0%	0,0%	0,0%	0,0%	16,0	100,0%
T4.5	8,0				0,0	0,0%	0,0%	0,0%	0,0%	8,0	100,0%
<b>Actual WP4 total</b>		<b>22,8</b>	<b>16,4</b>	<b>0,0</b>	<b>39,2</b>	<b>27,0%</b>	<b>19,4%</b>	<b>0,0%</b>	<b>46,4%</b>	<b>45,4</b>	<b>53,6%</b>
<b>Planned WP4 total</b>	<b>84,6</b>	<b>22,8</b>	<b>16,4</b>		<b>39,2</b>	<b>27,0%</b>	<b>19,4%</b>	<b>0,0%</b>	<b>46,3%</b>		
<b><u>WP5 Service-centric infrastructure</u></b>											
T5.1	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T5.2	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T5.3	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T5.4	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T5.5	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T5.6	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
<b>Actual WP5 total</b>		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
<b>Planned WP5 total</b>	<b>0,0</b>				<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		
<b><u>WP6 Enterprise integration</u></b>											
T6.1	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T6.2	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T6.3	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
<b>Actual WP6 total</b>		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
<b>Planned WP6 total</b>	<b>0,0</b>				<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		



## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
Number  
Short Name

9
LTU

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total		
		PM	PM	PM	PM	%	%	%	%	PM	%
		(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)
<b><u>WP7 System engineering &amp; management</u></b>											
T7.1	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T7.2	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T7.3	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T7.4	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T7.5	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
<b>Actual WP7 total</b>		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
<b>Planned WP7 total</b>	<b>0,0</b>				<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		
<b><u>WP8 Application pilots, demonstrators</u></b>											
T8.1	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T8.2	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T8.3	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T8.4	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
<b>Actual WP8 total</b>		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
<b>Planned WP8 total</b>	<b>0,0</b>				<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		
<b><u>WP9 Dissemination</u></b>											
T9.1	4,0	0,7	0,6		1,2	16,4%	14,5%	0,0%	30,9%	2,8	69,1%
T9.2	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T9.3	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
<b>Actual WP9 total (w/o TRAINING)</b>		<b>0,7</b>	<b>0,6</b>	<b>0,0</b>	<b>1,2</b>	<b>16,4%</b>	<b>14,5%</b>	<b>0,0%</b>	<b>30,9%</b>	<b>2,8</b>	<b>69,1%</b>
<b>Planned WP9 total (w/o TRAINING)</b>	<b>4,0</b>	<b>0,7</b>	<b>0,6</b>		<b>1,3</b>	<b>17,5%</b>	<b>15,0%</b>	<b>0,0%</b>	<b>32,5%</b>		
<b>TRAINING</b>					<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
<b>TRAINING</b>					<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		

## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
Number  
Short Name

9
LTU

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget		
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total			
		PM	PM	PM	PM	%	%	%	%	PM	%	
		(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)	(13) =(12)/(3)
<b><u>WP10 Exploitation, standards and roadmapping</u></b>												
T10.1	Exploitation plan	2,0	0,6	0,9	1,4	27,5%	43,8%	0,0%	71,3%	0,6	28,8%	
T10.2	Standards specification and submission to a standardisation body	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T10.3	Roadmapping for the adoption of the SOCRADES paradigm	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
	<b>Actual WP10 total</b>		<b>0,6</b>	<b>0,9</b>	<b>1,4</b>	<b>27,5%</b>	<b>43,8%</b>	<b>0,0%</b>	<b>71,3%</b>	<b>0,6</b>	<b>28,8%</b>	
	<b>Planned WP10 total</b>	<b>2,0</b>	<b>0,6</b>	<b>0,9</b>	<b>1,5</b>	<b>30,0%</b>	<b>45,0%</b>	<b>0,0%</b>	<b>75,0%</b>			
<b><u>WP11 Project Management</u></b>												
T11.1	Planning and scheduling	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T11.2	Progressing and cost reporting	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T11.3	Monitoring, control and quality management	0,4		0,0	0,0	0,0%	9,4%	0,0%	9,4%	0,4	90,6%	
T11.4	Communication management and administration infrastructure	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T11.5	Management of collaboration with external organisation	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
	<b>Actual WP11 total</b>		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>9,4%</b>	<b>0,0%</b>	<b>9,4%</b>	<b>0,4</b>	<b>90,6%</b>	
	<b>Planned WP11 total</b>	<b>0,4</b>		<b>0,1</b>	<b>0,1</b>	<b>0,0%</b>	<b>25,0%</b>	<b>0,0%</b>	<b>25,0%</b>			
<b>Workpackages total</b>			<b>26,5</b>	<b>17,9</b>	<b>0,0</b>	<b>44,4</b>	<b>27,9%</b>	<b>18,8%</b>	<b>0,0%</b>	<b>46,8%</b>	<b>50,6</b>	<b>53,2%</b>
<b>Workpackages total</b>		<b>95,0</b>	<b>28,1</b>	<b>18,0</b>	<b>0,0</b>	<b>46,1</b>	<b>29,6%</b>	<b>18,9%</b>	<b>0,0%</b>	<b>48,5%</b>		



## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
Number  
Short Name

9
LTU

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total		
	PM	PM	PM	PM	PM	%	%	%	%	PM	%
	(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)	(13) =(12)/(3)

PM per Activity:												
RTD	Actual		26,5	17,9	0,0	44,4	28,1%	18,9%	0,0%	46,9%	50,2	53,1%
RTD	Planned	94,6	28,1	17,9	0,0	46,0	29,7%	18,9%	0,0%	48,6%	48,6	51,4%
Demonstration	Actual		0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
Demonstration	Planned	0,0	0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
Training	Actual		0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
Training	Planned	0,0	0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
Management	Actual		0,0	0,0	0,0	0,0	0,0%	9,4%	0,0%	9,4%	0,4	90,6%
Management	Planned	0,4	0,0	0,1	0,0	0,1	0,0%	25,0%	0,0%	25,0%	0,3	75,0%
Total	Actual		26,5	17,9	0,0	44,4	27,9%	18,8%	0,0%	46,8%	50,6	53,2%
Total	Planned	95,0	28,1	18,0	0,0	46,1	29,6%	18,9%	0,0%	48,5%	48,9	51,5%



## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
Number  
Short Name

10
POLIMI

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total		
		PM	PM	PM	PM	%	%	%	%	PM	%
		(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)
<b><u>WP1 Trend Screening Requirements, Technology Assessment</u></b>											
T1.1	1,0	0,9	0,1		1,0	90,0%	10,0%	0,0%	100,0%	0,0	0,0%
T1.2	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T1.3	1,0	0,1	0,1		0,2	13,0%	10,0%	0,0%	23,0%	0,8	77,0%
<b>Actual WP1 total</b>		<b>1,0</b>	<b>0,2</b>	<b>0,0</b>	<b>1,2</b>	<b>51,5%</b>	<b>10,0%</b>	<b>0,0%</b>	<b>61,5%</b>	<b>0,8</b>	<b>38,5%</b>
<b>Planned WP1 total</b>	<b>2,0</b>	<b>1,0</b>	<b>1,3</b>		<b>2,3</b>	<b>50,0%</b>	<b>65,0%</b>	<b>0,0%</b>	<b>115,0%</b>		
<b><u>WP2 Framework specification for ad-hoc networking service platform</u></b>											
T2.1	0,0	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T2.2	0,0	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T2.3	0,0	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T2.4	3,0	2,8	0,2		3,0	92,3%	7,7%	0,0%	100,0%	0,0	0,0%
T2.5	0,0	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T2.6	0,0	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
<b>Actual WP2 total</b>		<b>2,8</b>	<b>0,2</b>	<b>0,0</b>	<b>3,0</b>	<b>92,3%</b>	<b>7,7%</b>	<b>0,0%</b>	<b>100,0%</b>	<b>0,0</b>	<b>0,0%</b>
<b>Planned WP2 total</b>	<b>3,0</b>	<b>2,8</b>	<b>1,8</b>		<b>4,6</b>	<b>93,3%</b>	<b>60,0%</b>	<b>0,0%</b>	<b>153,3%</b>		
<b><u>WP3 Wireless sensor / actuator networking infrastructure</u></b>											
T3.1	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T3.2	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T3.3	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T3.4	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
<b>Actual WP3 total</b>		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
<b>Planned WP3 total</b>	<b>0,0</b>				<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		



## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**

Number  
Short Name

10
POLIMI

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total		
		PM	PM	PM	PM	%	%	%	%	PM	%
		(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)
<b><u>WP4 Device-centric infrastructure</u></b>											
T4.1	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T4.2	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T4.3	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T4.4	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T4.5	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
<b>Actual WP4 total</b>		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
<b>Planned WP4 total</b>	<b>0,0</b>				<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		
<b><u>WP5 Service-centric infrastructure</u></b>											
T5.1	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T5.2	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T5.3	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T5.4	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T5.5	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T5.6	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
<b>Actual WP5 total</b>		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
<b>Planned WP5 total</b>	<b>0,0</b>				<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		
<b><u>WP6 Enterprise integration</u></b>											
T6.1	1,5	1,5			1,5	100,0%	0,0%	0,0%	100,0%	0,0	0,0%
T6.2	1,9	1,0	0,6		1,6	52,6%	31,6%	0,0%	84,2%	0,3	15,8%
T6.3	0,0	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
<b>Actual WP6 total</b>		<b>2,5</b>	<b>0,6</b>	<b>0,0</b>	<b>3,1</b>	<b>73,5%</b>	<b>17,6%</b>	<b>0,0%</b>	<b>91,2%</b>	<b>0,3</b>	<b>8,8%</b>
<b>Planned WP6 total</b>	<b>3,4</b>	<b>2,5</b>	<b>0,6</b>		<b>3,1</b>	<b>73,5%</b>	<b>17,6%</b>	<b>0,0%</b>	<b>91,2%</b>		

## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
Number  
Short Name

10
POLIMI

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total		
		PM	PM	PM	PM	%	%	%	%	PM	%
		(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)
<b><u>WP7 System engineering &amp; management</u></b>											
T7.1	3,0	3,0			3,0	100,0%	0,0%	0,0%	100,0%	0,0	0,0%
T7.2	2,0	1,1	0,6		1,7	55,0%	30,0%	0,0%	85,0%	0,3	15,0%
T7.3	1,0	0,3	0,3		0,6	30,0%	30,0%	0,0%	60,0%	0,4	40,0%
T7.4	5,0	1,6	0,9		2,5	32,0%	18,0%	0,0%	50,0%	2,5	50,0%
T7.5	0,0	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
		<b>6,0</b>	<b>1,8</b>	<b>0,0</b>	<b>7,8</b>	<b>54,5%</b>	<b>16,4%</b>	<b>0,0%</b>	<b>70,9%</b>	<b>3,2</b>	<b>29,1%</b>
	<b>11,0</b>	<b>6,0</b>	<b>3,0</b>		<b>9,0</b>	<b>54,5%</b>	<b>27,3%</b>	<b>0,0%</b>	<b>81,8%</b>		
<b><u>WP8 Application pilots, demonstrators</u></b>											
T8.1	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T8.2	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T8.3	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T8.4	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
	<b>0,0</b>				<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		
<b><u>WP9 Dissemination</u></b>											
T9.1	5,0	2,1	1,2		3,3	42,0%	24,0%	0,0%	66,0%	1,7	34,0%
T9.2	5,0	1,9	1,2		3,1	38,0%	24,0%	0,0%	62,0%	1,9	38,0%
T9.3	5,0	1,7	1,1		2,8	34,0%	22,0%	0,0%	56,0%	2,2	44,0%
		<b>5,7</b>	<b>3,5</b>	<b>0,0</b>	<b>9,2</b>	<b>38,0%</b>	<b>23,3%</b>	<b>0,0%</b>	<b>61,3%</b>	<b>5,8</b>	<b>38,7%</b>
	<b>15,0</b>	<b>5,7</b>	<b>3,9</b>		<b>9,6</b>	<b>38,0%</b>	<b>26,0%</b>	<b>0,0%</b>	<b>64,0%</b>		
<b>TRAINING</b>					<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
<b>TRAINING</b>					<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		

## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
Number  
Short Name

10
POLIMI

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget		
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total			
		PM	PM	PM	PM	%	%	%	%	PM	%	
		(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)	(13) =(12)/(3)
<b><u>WP10 Exploitation, standards and roadmapping</u></b>												
T10.1	Exploitation plan	2,0	1,1	0,8	1,9	55,0%	40,0%	0,0%	95,0%	0,1	5,0%	
T10.2	Standards specification and submission to a standardisation body	3,0	1,2	1,1	2,3	40,0%	36,7%	0,0%	76,7%	0,7	23,3%	
T10.3	Roadmapping for the adoption of the SOCRADES paradigm	2,6	1,2	1,4	2,6	46,2%	53,8%	0,0%	100,0%	0,0	0,0%	
	<b>Actual WP10 total</b>		<b>3,5</b>	<b>3,3</b>	<b>0,0</b>	<b>6,8</b>	<b>46,1%</b>	<b>43,4%</b>	<b>0,0%</b>	<b>89,5%</b>	<b>0,8</b>	<b>10,5%</b>
	<b>Planned WP10 total</b>	<b>7,6</b>	<b>3,5</b>	<b>2,5</b>		<b>6,0</b>	<b>46,1%</b>	<b>32,9%</b>	<b>0,0%</b>	<b>78,9%</b>		
<b><u>WP11 Project Management</u></b>												
T11.1	Planning and scheduling	0,0	0,0		0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T11.2	Progressing and cost reporting	0,0	0,0		0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T11.3	Monitoring, control and quality management	1,0	0,6	0,2	0,8	63,0%	18,0%	0,0%	81,0%	0,2	19,0%	
T11.4	Communication management and administration infrastructure	0,0	0,0		0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T11.5	Management of collaboration with external organisation	0,0	0,0		0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
	<b>Actual WP11 total</b>		<b>0,6</b>	<b>0,2</b>	<b>0,0</b>	<b>0,8</b>	<b>63,0%</b>	<b>18,0%</b>	<b>0,0%</b>	<b>81,0%</b>	<b>0,2</b>	<b>19,0%</b>
	<b>Planned WP11 total</b>	<b>1,0</b>	<b>0,6</b>	<b>0,2</b>		<b>0,8</b>	<b>60,0%</b>	<b>20,0%</b>	<b>0,0%</b>	<b>80,0%</b>		
<b>Workpackages total</b>			<b>22,1</b>	<b>9,8</b>	<b>0,0</b>	<b>31,9</b>	<b>51,5%</b>	<b>22,8%</b>	<b>0,0%</b>	<b>74,3%</b>	<b>11,1</b>	<b>25,7%</b>
<b>Workpackages total</b>		<b>43,0</b>	<b>22,1</b>	<b>13,3</b>	<b>0,0</b>	<b>35,4</b>	<b>51,4%</b>	<b>30,9%</b>	<b>0,0%</b>	<b>82,3%</b>		





## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
 M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**

**Number**  
**Short Name**

10
POLIMI

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 <small>Sep 06 to Aug 07</small>	Period 2 <small>Sep 07 to Aug 08</small>	Period 3 <small>Sep 08 to Aug 09</small>	Total	Period 1	Period 2	Period 3	Total		
	PM	PM	PM	PM	PM	%	%	%	%	PM	%
	(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)	(13) =(12)/(3)

PM per Activity:												
RTD	Actual		21,5	9,6	0,0	31,1	51,2%	22,9%	0,0%	74,1%	10,9	25,9%
RTD	Planned	42,0	21,5	13,1	0,0	34,6	51,2%	31,2%	0,0%	82,4%	7,4	17,6%
Demonstration	Actual		0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
Demonstration	Planned	0,0	0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
Training	Actual		0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
Training	Planned	0,0	0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
Management	Actual		0,6	0,2	0,0	0,8	63,0%	18,0%	0,0%	81,0%	0,2	19,0%
Management	Planned	1,0	0,6	0,2	0,0	0,8	60,0%	20,0%	0,0%	80,0%	0,2	20,0%
Total	Actual		22,1	9,8	0,0	31,9	51,5%	22,8%	0,0%	74,3%	11,1	25,7%
Total	Planned	43,0	22,1	13,3	0,0	35,4	51,4%	30,9%	0,0%	82,3%	7,6	17,7%



## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**

Number  
Short Name

11
SAP

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total		
		PM	PM	PM	PM	%	%	%	%	PM	%
		(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)
<b><u>WP1 Trend Screening Requirements, Technology Assessment</u></b>											
T1.1	1,0	1,0			1,0	100,0%	0,0%	0,0%	100,0%	0,0	0,0%
T1.2	1,4	1,4			1,4	100,0%	0,0%	0,0%	100,0%	0,0	0,0%
T1.3	1,3	0,0	2,7		2,8	2,2%	210,8%	0,0%	213,0%	-1,5	-113,0%
<b>Actual WP1 total</b>		<b>2,4</b>	<b>2,7</b>	<b>0,0</b>	<b>5,2</b>	<b>65,6%</b>	<b>74,1%</b>	<b>0,0%</b>	<b>139,7%</b>	<b>-1,5</b>	<b>-39,7%</b>
<b>Planned WP1 total</b>	<b>3,7</b>	<b>2,4</b>	<b>0,0</b>		<b>2,4</b>	<b>64,9%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>64,9%</b>		
<b><u>WP2 Framework specification for ad-hoc networking service platform</u></b>											
T2.1	2,0	2,0			2,0	100,0%	0,0%	0,0%	100,0%	0,0	0,0%
T2.2	2,0	0,1	1,9		2,0	7,1%	95,0%	0,0%	102,1%	0,0	-2,1%
T2.3	2,0		2,0		2,0	0,0%	100,0%	0,0%	100,0%	0,0	0,0%
T2.4	2,0		2,0		2,0	0,0%	100,0%	0,0%	100,0%	0,0	0,0%
T2.5	0,0	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T2.6	0,0	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
<b>Actual WP2 total</b>		<b>2,1</b>	<b>5,9</b>	<b>0,0</b>	<b>8,0</b>	<b>26,8%</b>	<b>73,8%</b>	<b>0,0%</b>	<b>100,5%</b>	<b>0,0</b>	<b>-0,5%</b>
<b>Planned WP2 total</b>	<b>8,0</b>	<b>3,8</b>	<b>5,9</b>		<b>9,7</b>	<b>46,9%</b>	<b>73,8%</b>	<b>0,0%</b>	<b>120,6%</b>		
<b><u>WP3 Wireless sensor / actuator networking infrastructure</u></b>											
T3.1	0,0	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T3.2	0,0	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T3.3	0,0	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T3.4	0,0	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
<b>Actual WP3 total</b>		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
<b>Planned WP3 total</b>	<b>0,0</b>				<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		



## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
Number  
Short Name

11
SAP

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total		
		PM	PM	PM	PM	%	%	%	%	PM	%
		(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)
<b><u>WP4 Device-centric infrastructure</u></b>											
T4.1	2,0	2,0			2,0	100,0%	0,0%	0,0%	100,0%	0,0	0,0%
T4.2	0,0	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T4.3	0,0	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T4.4	2,0	0,0			0,0	0,0%	0,0%	0,0%	0,0%	2,0	100,0%
T4.5	0,0	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
		<b>2,0</b>	<b>0,0</b>	<b>0,0</b>	<b>2,0</b>	<b>50,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>50,0%</b>	<b>2,0</b>	<b>50,0%</b>
	<b>4,0</b>	<b>2,0</b>			<b>2,0</b>	<b>50,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>50,0%</b>		
<b><u>WP5 Service-centric infrastructure</u></b>											
T5.1	3,3	0,0			0,0	0,0%	0,0%	0,0%	0,0%	3,3	100,0%
T5.2	3,0	0,0			0,0	0,0%	0,0%	0,0%	0,0%	3,0	100,0%
T5.3	3,0	0,0			0,0	0,0%	0,0%	0,0%	0,0%	3,0	100,0%
T5.4	3,0	0,0			0,0	0,0%	0,0%	0,0%	0,0%	3,0	100,0%
T5.5	3,0	0,0			0,0	0,0%	0,0%	0,0%	0,0%	3,0	100,0%
T5.6	3,0	0,0			0,0	0,0%	0,0%	0,0%	0,0%	3,0	100,0%
		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>18,3</b>	<b>100,0%</b>
	<b>18,3</b>	<b>0,8</b>	<b>3,6</b>		<b>4,4</b>	<b>4,1%</b>	<b>19,7%</b>	<b>0,0%</b>	<b>23,8%</b>		
<b><u>WP6 Enterprise integration</u></b>											
T6.1	24,0	24,0			24,0	100,0%	0,0%	0,0%	100,0%	0,0	0,0%
T6.2	24,0	6,4	17,7		24,0	26,5%	73,5%	0,0%	100,0%	0,0	0,0%
T6.3	24,0	6,0	13,0		19,0	25,0%	54,2%	0,0%	79,2%	5,0	20,8%
		<b>36,4</b>	<b>30,7</b>	<b>0,0</b>	<b>67,0</b>	<b>50,5%</b>	<b>42,6%</b>	<b>0,0%</b>	<b>93,1%</b>	<b>5,0</b>	<b>6,9%</b>
	<b>72,0</b>	<b>40,0</b>	<b>11,6</b>		<b>51,6</b>	<b>55,6%</b>	<b>16,1%</b>	<b>0,0%</b>	<b>71,7%</b>		



## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**

Number  
Short Name

11
SAP

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget		
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total			
		PM	PM	PM	PM	PM	%	%	%	%	PM	%
		(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)	(13) =(12)/(3)
<b>WP7 System engineering &amp; management</b>												
T7.1	1,0	1,0			1,0	100,0%	0,0%	0,0%	100,0%	0,0	0,0%	
T7.2	1,0	0,1			0,1	8,5%	0,0%	0,0%	8,5%	0,9	91,5%	
T7.3	1,0				0,0	0,0%	0,0%	0,0%	0,0%	1,0	100,0%	
T7.4	1,0				0,0	0,0%	0,0%	0,0%	0,0%	1,0	100,0%	
T7.5	0,0	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
		<b>1,1</b>	<b>0,0</b>	<b>0,0</b>	<b>1,1</b>	<b>27,1%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>27,1%</b>	<b>2,9</b>	<b>72,9%</b>	
	<b>4,0</b>	<b>2,2</b>	<b>1,8</b>		<b>4,0</b>	<b>55,0%</b>	<b>45,0%</b>	<b>0,0%</b>	<b>100,0%</b>			
<b>WP8 Application pilots, demonstrators</b>												
T8.1	1,5				0,0	0,0%	0,0%	0,0%	0,0%	1,5	100,0%	
T8.2	1,5				0,0	0,0%	0,0%	0,0%	0,0%	1,5	100,0%	
T8.3	1,5				0,0	0,0%	0,0%	0,0%	0,0%	1,5	100,0%	
T8.4	1,5				0,0	0,0%	0,0%	0,0%	0,0%	1,5	100,0%	
		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>6,0</b>	<b>100,0%</b>	
	<b>6,0</b>				<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>			
<b>WP9 Dissemination</b>												
T9.1	1,5	0,0			0,0	0,0%	0,0%	0,0%	0,0%	1,5	100,0%	
T9.2	0,0	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T9.3	0,0	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>1,5</b>	<b>100,0%</b>	
	<b>1,5</b>	<b>0,3</b>	<b>0,6</b>		<b>0,9</b>	<b>20,0%</b>	<b>40,0%</b>	<b>0,0%</b>	<b>60,0%</b>			
TRAINING					<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>	
TRAINING					<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>			



## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
Number  
Short Name

11
SAP

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget		
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total			
		PM	PM	PM	PM	%	%	%	%	PM	%	
		(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)	(13) =(12)/(3)
<b><u>WP10 Exploitation, standards and roadmapping</u></b>												
T10.1	Exploitation plan	1,5	0,0		0,0	0,0%	0,0%	0,0%	0,0%	1,5	100,0%	
T10.2	Standards specification and submission to a standardisation body	0,0	0,0		0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T10.3	Roadmapping for the adoption of the SOCRADES paradigm	0,0	0,0		0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
	<b>Actual WP10 total</b>		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>1,5</b>	<b>100,0%</b>	
	<b>Planned WP10 total</b>	<b>1,5</b>	<b>0,3</b>	<b>0,7</b>	<b>1,0</b>	<b>16,7%</b>	<b>46,7%</b>	<b>0,0%</b>	<b>63,3%</b>			
<b><u>WP11 Project Management</u></b>												
T11.1	Planning and scheduling	0,0	0,0		0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T11.2	Progressing and cost reporting	0,0	0,0		0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T11.3	Monitoring, control and quality management	1,0	0,1		0,1	5,7%	0,0%	0,0%	5,7%	0,9	94,3%	
T11.4	Communication management and administration infrastructure	0,0	0,0		0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T11.5	Management of collaboration with external organisation	0,0	0,0		0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
	<b>Actual WP11 total</b>		<b>0,1</b>	<b>0,0</b>	<b>0,0</b>	<b>5,7%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>5,7%</b>	<b>0,9</b>	<b>94,3%</b>	
	<b>Planned WP11 total</b>	<b>1,0</b>	<b>0,3</b>	<b>0,4</b>	<b>0,7</b>	<b>30,0%</b>	<b>40,0%</b>	<b>0,0%</b>	<b>70,0%</b>			
<b>Workpackages total</b>			<b>44,1</b>	<b>39,3</b>	<b>0,0</b>	<b>83,4</b>	<b>36,7%</b>	<b>32,7%</b>	<b>0,0%</b>	<b>69,5%</b>	<b>36,6</b>	<b>30,5%</b>
<b>Workpackages total</b>			<b>120,0</b>	<b>52,0</b>	<b>24,6</b>	<b>0,0</b>	<b>76,6</b>	<b>43,3%</b>	<b>20,5%</b>	<b>0,0%</b>	<b>63,8%</b>	



## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
 M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
 Number  
 Short Name

11
SAP

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 <small>Sep 06 to Aug 07</small>	Period 2 <small>Sep 07 to Aug 08</small>	Period 3 <small>Sep 08 to Aug 09</small>	Total	Period 1	Period 2	Period 3	Total		
	PM	PM	PM	PM	PM	%	%	%	%	PM	%
	(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)	(13) =(12)/(3)

PM per Activity:												
RTD	Actual		44,0	39,3	0,0	83,3	38,9%	34,8%	0,0%	73,7%	29,7	26,3%
RTD	Planned	113,0	51,7	24,2	0,0	75,9	45,7%	21,4%	0,0%	67,1%	37,2	32,9%
Demonstration	Actual		0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	6,0	100,0%
Demonstration	Planned	6,0	0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	6,0	100,0%
Training	Actual		0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
Training	Planned	0,0	0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
Management	Actual		0,1	0,0	0,0	0,1	5,7%	0,0%	0,0%	5,7%	0,9	94,3%
Management	Planned	1,0	0,3	0,4	0,0	0,7	30,0%	40,0%	0,0%	70,0%	0,3	30,0%
Total	Actual		44,1	39,3	0,0	83,4	36,7%	32,7%	0,0%	69,5%	36,6	30,5%
Total	Planned	120,0	52,0	24,6	0,0	76,6	43,3%	20,5%	0,0%	63,8%	43,5	36,2%



## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**

Number  
Short Name

12
Siemens

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total		
		PM	PM	PM	PM	%	%	%	%	PM	%
		(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)
<b><u>WP1 Trend Screening Requirements, Technology Assessment</u></b>											
T1.1	2,0	2,9			2,9	144,0%	0,0%	0,0%	144,0%	-0,9	-44,0%
T1.2	2,0				0,0	0,0%	0,0%	0,0%	0,0%	2,0	100,0%
T1.3	3,6				0,0	0,0%	0,0%	0,0%	0,0%	3,6	100,0%
<b>Actual WP1 total</b>		<b>2,9</b>	<b>0,0</b>	<b>0,0</b>	<b>2,9</b>	<b>37,9%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>37,9%</b>	<b>4,7</b>	<b>62,1%</b>
<b>Planned WP1 total</b>	<b>7,6</b>	<b>4,5</b>			<b>4,5</b>	<b>59,2%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>59,2%</b>		
<b><u>WP2 Framework specification for ad-hoc networking service platform</u></b>											
T2.1	1,0	0,1			0,1	10,0%	0,0%	0,0%	10,0%	0,9	90,0%
T2.2	1,0		0,2		0,2	0,0%	20,0%	0,0%	20,0%	0,8	80,0%
T2.3	1,0		0,1		0,1	0,0%	6,0%	0,0%	6,0%	0,9	94,0%
T2.4	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T2.5	1,0				0,0	0,0%	0,0%	0,0%	0,0%	1,0	100,0%
T2.6	2,0				0,0	0,0%	0,0%	0,0%	0,0%	2,0	100,0%
<b>Actual WP2 total</b>		<b>0,1</b>	<b>0,3</b>	<b>0,0</b>	<b>0,4</b>	<b>1,7%</b>	<b>4,3%</b>	<b>0,0%</b>	<b>6,0%</b>	<b>5,6</b>	<b>94,0%</b>
<b>Planned WP2 total</b>	<b>6,0</b>	<b>4,5</b>	<b>1,5</b>		<b>6,0</b>	<b>75,0%</b>	<b>25,0%</b>	<b>0,0%</b>	<b>100,0%</b>		
<b><u>WP3 Wireless sensor / actuator networking infrastructure</u></b>											
T3.1	8,0		8,0		8,0	0,0%	100,0%	0,0%	100,0%	0,0	0,0%
T3.2	35,0	40,6	8,0		48,6	116,0%	22,9%	0,0%	138,8%	-13,6	-38,8%
T3.3	5,0				0,0	0,0%	0,0%	0,0%	0,0%	5,0	100,0%
T3.4	18,0		7,4		7,4	0,0%	41,2%	0,0%	41,2%	10,6	58,8%
<b>Actual WP3 total</b>		<b>40,6</b>	<b>23,4</b>	<b>0,0</b>	<b>64,0</b>	<b>61,5%</b>	<b>35,5%</b>	<b>0,0%</b>	<b>97,0%</b>	<b>2,0</b>	<b>3,0%</b>
<b>Planned WP3 total</b>	<b>66,0</b>	<b>27,4</b>	<b>24,3</b>		<b>51,7</b>	<b>41,5%</b>	<b>36,8%</b>	<b>0,0%</b>	<b>78,3%</b>		





## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
Number  
Short Name

12
Siemens

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total		
		PM	PM	PM	PM	%	%	%	%	PM	%
		(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)
<b><u>WP4 Device-centric infrastructure</u></b>											
T4.1	Architecture for fault-tolerant application interaction	5,0		0,1	0,1	0,0%	2,6%	0,0%	2,6%	4,9	97,4%
T4.2	Control under uncertain sensor and actuator communication	2,0		0,1	0,1	0,0%	5,0%	0,0%	5,0%	1,9	95,0%
T4.3	Wireless communication for control purposes	5,0		0,2	0,2	0,0%	4,0%	0,0%	4,0%	4,8	96,0%
T4.4	Middleware services for fault-tolerant control applications	5,0			0,0	0,0%	0,0%	0,0%	0,0%	5,0	100,0%
T4.5	Small-scale demonstrator for fault-tolerant wireless control	3,0			0,0	0,0%	0,0%	0,0%	0,0%	3,0	100,0%
	<b>Actual WP4 total</b>			<b>0,4</b>	<b>0,4</b>	<b>0,0%</b>	<b>2,2%</b>	<b>0,0%</b>	<b>2,2%</b>	<b>19,6</b>	<b>97,9%</b>
	<b>Planned WP4 total</b>	<b>20,0</b>		<b>7,3</b>	<b>7,3</b>	<b>36,5%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>36,5%</b>		
<b><u>WP5 Service-centric infrastructure</u></b>											
T5.1	Device level service component	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T5.2	Service orchestration engine	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T5.3	Service management tools	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T5.4	Service-enabled agent system	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T5.5	Semantic Web Services deployment	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T5.6	Electronic component for service-oriented devices	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
	<b>Actual WP5 total</b>			<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
	<b>Planned WP5 total</b>	<b>0,0</b>			<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		
<b><u>WP6 Enterprise integration</u></b>											
T6.1	Integration concept analysis and design	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T6.2	Integration of aggregated services into business applications	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T6.3	Integration of non Web Service enabled devices into business processes	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
	<b>Actual WP6 total</b>			<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
	<b>Planned WP6 total</b>	<b>0,0</b>			<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		



## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**

Number  
Short Name

12
Siemens

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget		
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total			
		PM	PM	PM	PM	%	%	%	%	PM	%	
		(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)	(13) =(12)/(3)
<b>WP7 System engineering &amp; management</b>												
T7.1	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T7.2	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T7.3	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T7.4	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T7.5	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
		<b>Actual WP7 total</b>				<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>
		<b>Planned WP7 total</b>				<b>0,0</b>			<b>0,0</b>			
<b>WP8 Application pilots, demonstrators</b>												
T8.1	3,0				0,0	0,0%	0,0%	0,0%	0,0%	3,0	100,0%	
T8.2	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T8.3	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T8.4	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
		<b>Actual WP8 total</b>				<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>3,0</b>	<b>100,0%</b>
		<b>Planned WP8 total</b>				<b>3,0</b>			<b>0,0</b>			
<b>WP9 Dissemination</b>												
T9.1	1,0	0,1			0,1	6,0%	0,0%	0,0%	6,0%	0,9	94,0%	
T9.2	2,0				0,0	0,0%	0,0%	0,0%	0,0%	2,0	100,0%	
T9.3	1,0				0,0	0,0%	0,0%	0,0%	0,0%	1,0	100,0%	
		<b>Actual WP9 total (w/o TRAINING)</b>				<b>0,1</b>	<b>0,0</b>	<b>0,0</b>	<b>0,1</b>	<b>1,5%</b>	<b>3,9</b>	<b>98,5%</b>
		<b>Planned WP9 total (w/o TRAINING)</b>				<b>4,0</b>	<b>1,1</b>	<b>0,8</b>	<b>1,9</b>	<b>27,5%</b>	<b>20,0%</b>	<b>0,0%</b>
		<b>Actual TRAINING</b>				<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>2,0</b>	<b>100,0%</b>	
		<b>Planned TRAINING</b>				<b>2,0</b>	<b>1,0</b>		<b>1,0</b>	<b>50,0%</b>	<b>0,0%</b>	



## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
Number  
Short Name

12
Siemens

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total		
		PM	PM	PM	PM	%	%	%	%	PM	%
		(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)
<b><u>WP10 Exploitation, standards and roadmapping</u></b>											
T10.1	Exploitation plan	2,5			0,0	0,0%	0,0%	0,0%	0,0%	2,5	100,0%
T10.2	Standards specification and submission to a standardisation body	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T10.3	Roadmapping for the adoption of the SOCRADES paradigm	2,0			0,0	0,0%	0,0%	0,0%	0,0%	2,0	100,0%
<b>Actual WP10 total</b>			<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>4,5</b>	<b>100,0%</b>
<b>Planned WP10 total</b>		<b>4,5</b>	<b>0,8</b>	<b>1,2</b>	<b>2,0</b>	<b>16,7%</b>	<b>26,7%</b>	<b>0,0%</b>	<b>43,3%</b>		
<b><u>WP11 Project Management</u></b>											
T11.1	Planning and scheduling	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T11.2	Progressing and cost reporting	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T11.3	Monitoring, control and quality management	1,0	0,2	0,1	0,3	16,0%	10,0%	0,0%	26,0%	0,7	74,0%
T11.4	Communication management and administration infrastructure	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T11.5	Management of collaboration with external organisation	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
<b>Actual WP11 total</b>			<b>0,2</b>	<b>0,1</b>	<b>0,3</b>	<b>16,0%</b>	<b>10,0%</b>	<b>0,0%</b>	<b>26,0%</b>	<b>0,7</b>	<b>74,0%</b>
<b>Planned WP11 total</b>		<b>1,0</b>	<b>0,3</b>	<b>0,8</b>	<b>1,1</b>	<b>30,0%</b>	<b>80,0%</b>	<b>0,0%</b>	<b>110,0%</b>		
<b>Workpackages total</b>			<b>43,8</b>	<b>24,2</b>	<b>0,0</b>	<b>68,0</b>	<b>38,4%</b>	<b>21,2%</b>	<b>0,0%</b>	<b>59,6%</b>	<b>46,1</b>
<b>Workpackages total</b>		<b>114,1</b>	<b>46,9</b>	<b>28,6</b>	<b>0,0</b>	<b>75,5</b>	<b>41,1%</b>	<b>25,1%</b>	<b>0,0%</b>	<b>66,1%</b>	



## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**

Number  
Short Name

12
Siemens

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total		
	PM	PM	PM	PM	PM	%	%	%	%	PM	%
	(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)	(13) =(12)/(3)

PM per Activity:												
RTD	Actual		43,6	24,1	0,0	67,7	40,4%	22,3%	0,0%	62,7%	40,4	37,3%
RTD	Planned	108,1	45,6	27,8	0,0	73,4	42,1%	25,7%	0,0%	67,9%	34,8	32,1%
Demonstration	Actual		0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	3,0	100,0%
Demonstration	Planned	3,0	0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	3,0	100,0%
Training	Actual		0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	2,0	100,0%
Training	Planned	2,0	1,0	0,0	0,0	1,0	50,0%	0,0%	0,0%	50,0%	1,0	50,0%
Management	Actual		0,2	0,1	0,0	0,3	16,0%	10,0%	0,0%	26,0%	0,7	74,0%
Management	Planned	1,0	0,3	0,8	0,0	1,1	30,0%	80,0%	0,0%	110,0%	-0,1	-10,0%
Total	Actual		43,8	24,2	0,0	68,0	38,4%	21,2%	0,0%	59,6%	46,1	40,4%
Total	Planned	114,1	46,9	28,6	0,0	75,5	41,1%	25,1%	0,0%	66,1%	38,7	33,9%



**Follow-up Table: Efforts (PM)**

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
Number: 13  
Short Name: TUT

Workpackages / Tasks	Budget (whole duration) PM (3)	Actual				Budget spent (in percent)				Remaining Budget			
		Period 1 Sep 06 to Aug 07 PM (4)	Period 2 Sep 07 to Aug 08 PM (5)	Period 3 Sep 08 to Aug 09 PM (6)	Total PM (7)	Period 1 1 % (8) =(4)/(3)	Period 2 2 % (9) =(5)/(3)	Period 3 3 % (10) =(6)/(3)	Total (11) =(7)/(3)	PM (12)	% (13) =(12)/(3)		
		<b>WP1 Trend Screening Requirements, Technology Assessment</b>											
		T1.1 State-of-the-art and technology assessment	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T1.2 Requirements assessment	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%			
T1.3 Trend screening and self-evaluation	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%			
<b>Actual WP1 total</b>		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>			
<b>Planned WP1 total</b>	<b>0,0</b>	<b>0,0</b>		<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>					
<b>WP2 Framework specification for ad-hoc networking service platform</b>													
T2.1 Device-level service framework	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%			
T2.2 Service orchestration framework	5,6	2,9	8,8	11,7	50,9%	157,1%	0,0%	208,0%	-6,1	-108,0%			
T2.3 Service management framework	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%			
T2.4 Service-enabled agent framework	5,6	4,0	18,5	22,5	71,4%	330,4%	0,0%	401,8%	-16,9	-301,8%			
T2.5 Semantic Web Services framework	5,0	6,0		6,0	120,0%	0,0%	0,0%	120,0%	-1,0	-20,0%			
T2.6 Service gateway framework	5,0	5,0		5,0	100,0%	0,0%	0,0%	100,0%	0,0	0,0%			
<b>Actual WP2 total</b>		<b>17,9</b>	<b>27,3</b>	<b>45,2</b>	<b>84,2%</b>	<b>128,8%</b>	<b>0,0%</b>	<b>213,0%</b>	<b>-24,0</b>	<b>-113,0%</b>			
<b>Planned WP2 total</b>	<b>21,2</b>	<b>14,2</b>	<b>7,0</b>	<b>21,2</b>	<b>67,0%</b>	<b>33,0%</b>	<b>0,0%</b>	<b>100,0%</b>					
<b>WP3 Wireless sensor / actuator networking infrastructure</b>													
T3.1 Analysis and trend screening for wireless sensor / actuator networks	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%			
T3.2 Architecture and functional specification of wireless DPWS-oriented sensor / actuator networks	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%			
T3.3 Mapping of DPWS into wireless nodes	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%			
T3.4 Implementation and validation	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%			
<b>Actual WP3 total</b>		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>			
<b>Planned WP3 total</b>	<b>0,0</b>			<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>					



## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
Number  
Short Name

13
TUT

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total		
		PM	PM	PM	PM	%	%	%	%	PM	%
		(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)
<b><u>WP4 Device-centric infrastructure</u></b>											
T4.1	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T4.2	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T4.3	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T4.4	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T4.5	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
					<b>Actual WP4 total</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>
					<b>Planned WP4 total</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>		
<b><u>WP5 Service-centric infrastructure</u></b>											
T5.1	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T5.2	10,1		4,7		4,7	0,0%	46,5%	0,0%	46,5%	5,4	53,5%
T5.3	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T5.4	10,0		2,0		2,0	0,0%	20,0%	0,0%	20,0%	8,0	80,0%
T5.5	12,0		4,0		4,0	0,0%	33,3%	0,0%	33,3%	8,0	66,7%
T5.6	4,0				0,0	0,0%	0,0%	0,0%	0,0%	4,0	100,0%
					<b>Actual WP5 total</b>	<b>0,0</b>	<b>10,7</b>	<b>0,0</b>	<b>10,7</b>	<b>25,4</b>	<b>70,4%</b>
					<b>Planned WP5 total</b>	<b>36,1</b>	<b>0,0</b>	<b>6,0</b>	<b>6,0</b>		
<b><u>WP6 Enterprise integration</u></b>											
T6.1	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T6.2	5,8				0,0	0,0%	0,0%	0,0%	0,0%	5,8	100,0%
T6.3	5,0		1,5		1,5	0,0%	30,0%	0,0%	30,0%	3,5	70,0%
					<b>Actual WP6 total</b>	<b>0,0</b>	<b>1,5</b>	<b>0,0</b>	<b>1,5</b>	<b>9,3</b>	<b>86,1%</b>
					<b>Planned WP6 total</b>	<b>10,8</b>	<b>5,4</b>		<b>5,4</b>		

## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
Number  
Short Name

13
TUT

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total		
		PM	PM	PM	PM	%	%	%	%	PM	%
		(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)
<b><u>WP7 System engineering &amp; management</u></b>											
T7.1	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T7.2	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T7.3	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T7.4	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T7.5	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
<b>Actual WP7 total</b>		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
<b>Planned WP7 total</b>	<b>0,0</b>	<b>0,0</b>			<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		
<b><u>WP8 Application pilots, demonstrators</u></b>											
T8.1	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T8.2	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T8.3	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T8.4	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
<b>Actual WP8 total</b>		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
<b>Planned WP8 total</b>	<b>0,0</b>	<b>0,0</b>			<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		
<b><u>WP9 Dissemination</u></b>											
T9.1	3,0				0,0	0,0%	0,0%	0,0%	0,0%	3,0	100,0%
T9.2	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T9.3	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
<b>Actual WP9 total (w/o TRAINING)</b>		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>3,0</b>	<b>100,0%</b>
<b>Planned WP9 total (w/o TRAINING)</b>	<b>3,0</b>	<b>0,0</b>	<b>1,3</b>		<b>1,3</b>	<b>0,0%</b>	<b>41,7%</b>	<b>0,0%</b>	<b>41,7%</b>		
<b>TRAINING</b>					<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>4,0</b>	<b>100,0%</b>
<b>TRAINING</b>					<b>4,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		



## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
Number  
Short Name

13
TUT

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget		
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total			
		PM	PM	PM	PM	%	%	%	%	PM	%	
		(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)	(13) =(12)/(3)
<b><u>WP10 Exploitation, standards and roadmapping</u></b>												
T10.1	Exploitation plan	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T10.2	Standards specification and submission to a standardisation body	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T10.3	Roadmapping for the adoption of the SOCRADES paradigm	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
<b>Actual WP10 total</b>			<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>	
<b>Planned WP10 total</b>		<b>0,0</b>	<b>0,0</b>		<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>			
<b><u>WP11 Project Management</u></b>												
T11.1	Planning and scheduling	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T11.2	Progressing and cost reporting	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%	
T11.3	Monitoring, control and quality management	1,0			0,0	0,0%	0,0%	0,0%	0,0%	1,0	100,0%	
T11.4	Communication management and administration infrastructure	2,0	0,2	1,5	1,7	10,0%	75,0%	0,0%	85,0%	0,3	15,0%	
T11.5	Management of collaboration with external organisation	1,0			0,0	0,0%	0,0%	0,0%	0,0%	1,0	100,0%	
<b>Actual WP11 total</b>			<b>0,2</b>	<b>1,5</b>	<b>1,7</b>	<b>5,0%</b>	<b>37,5%</b>	<b>0,0%</b>	<b>42,5%</b>	<b>2,3</b>	<b>57,5%</b>	
<b>Planned WP11 total</b>		<b>4,0</b>	<b>0,0</b>	<b>1,5</b>	<b>1,5</b>	<b>0,0%</b>	<b>37,5%</b>	<b>0,0%</b>	<b>37,5%</b>			
<b>Workpackages total</b>			<b>18,1</b>	<b>41,0</b>	<b>0,0</b>	<b>59,1</b>	<b>22,8%</b>	<b>51,8%</b>	<b>0,0%</b>	<b>74,7%</b>	<b>20,1</b>	<b>25,3%</b>
<b>Workpackages total</b>		<b>79,1</b>	<b>14,2</b>	<b>21,2</b>	<b>0,0</b>	<b>35,4</b>	<b>18,0%</b>	<b>26,7%</b>	<b>0,0%</b>	<b>44,7%</b>		



## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
Number  
Short Name

13
TUT

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total		
	PM	PM	PM	PM	PM	%	%	%	%	PM	%
	(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)	(13) =(12)/(3)

PM per Activity:												
RTD	Actual		17,9	39,5	0,0	57,4	25,1%	55,6%	0,0%	80,7%	13,8	19,3%
RTD	Planned	71,1	14,2	19,7	0,0	33,9	20,0%	27,6%	0,0%	47,6%	37,3	52,4%
Demonstration	Actual		0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
Demonstration	Planned	0,0	0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
Training	Actual		0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	4,0	100,0%
Training	Planned	4,0	0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	4,0	100,0%
Management	Actual		0,2	1,5	0,0	1,7	5,0%	37,5%	0,0%	42,5%	2,3	57,5%
Management	Planned	4,0	0,0	1,5	0,0	1,5	0,0%	37,5%	0,0%	37,5%	2,5	62,5%
Total	Actual		18,1	41,0	0,0	59,1	22,8%	51,8%	0,0%	74,7%	20,1	25,3%
Total	Planned	79,1	14,2	21,2	0,0	35,4	18,0%	26,7%	0,0%	44,7%	43,8	55,3%



## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
Number  
Short Name

14
JAGUAR

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total		
		PM	PM	PM	PM	%	%	%	%	PM	%
		(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)
<b><u>WP1 Trend Screening Requirements, Technology Assessment</u></b>											
T1.1	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T1.2	4,0	4,0			4,0	100,0%	0,0%	0,0%	100,0%	0,0	0,0%
T1.3	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
<b>Actual WP1 total</b>		<b>4,0</b>	<b>0,0</b>	<b>0,0</b>	<b>4,0</b>	<b>100,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>100,0%</b>	<b>0,0</b>	<b>0,0%</b>
<b>Planned WP1 total</b>	<b>4,0</b>	<b>4,0</b>			<b>4,0</b>	<b>100,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>100,0%</b>		
<b><u>WP2 Framework specification for ad-hoc networking service platform</u></b>											
T2.1	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T2.2	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T2.3	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T2.4	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T2.5	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T2.6	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
<b>Actual WP2 total</b>		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
<b>Planned WP2 total</b>	<b>0,0</b>				<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		
<b><u>WP3 Wireless sensor / actuator networking infrastructure</u></b>											
T3.1	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T3.2	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T3.3	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T3.4	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
<b>Actual WP3 total</b>		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
<b>Planned WP3 total</b>	<b>0,0</b>				<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		



## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
 M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
 Number  
 Short Name

14
JAGUAR

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total		
		PM	PM	PM	PM	%	%	%	%	PM	%
		(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)
<b><u>WP4 Device-centric infrastructure</u></b>											
T4.1	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T4.2	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T4.3	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T4.4	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T4.5	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
	<b>0,0</b>				<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		
<b><u>WP5 Service-centric infrastructure</u></b>											
T5.1	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T5.2	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T5.3	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T5.4	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T5.5	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T5.6	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
	<b>0,0</b>				<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		
<b><u>WP6 Enterprise integration</u></b>											
T6.1	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T6.2	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T6.3	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
	<b>0,0</b>				<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		



## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
 M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**

**Number**  
**Short Name**

14
JAGUAR

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total		
		PM	PM	PM	PM	%	%	%	%	PM	%
		(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)
<b><u>WP7 System engineering &amp; management</u></b>											
T7.1	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T7.2	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T7.3	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T7.4	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T7.5	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
		<b>Actual WP7 total</b>			<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
		<b>Planned WP7 total</b>			<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		
<b><u>WP8 Application pilots, demonstrators</u></b>											
T8.1	1,7				0,0	0,0%	0,0%	0,0%	0,0%	1,7	100,0%
T8.2	1,8				0,0	0,0%	0,0%	0,0%	0,0%	1,8	100,0%
T8.3	0,7				0,0	0,0%	0,0%	0,0%	0,0%	0,7	100,0%
T8.4	0,7				0,0	0,0%	0,0%	0,0%	0,0%	0,7	100,0%
		<b>Actual WP8 total</b>			<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>4,9</b>	<b>100,0%</b>
		<b>Planned WP8 total</b>			<b>4,9</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		
<b><u>WP9 Dissemination</u></b>											
T9.1	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T9.2	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T9.3	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
		<b>Actual WP9 total (w/o TRAINING)</b>			<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
		<b>Planned WP9 total (w/o TRAINING)</b>			<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		
<b>TRAINING</b>		<b>Actual</b>			<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
<b>TRAINING</b>		<b>Planned</b>			<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		



## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
Number  
Short Name

14
JAGUAR

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total		
		PM	PM	PM	PM	%	%	%	%	PM	%
		(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)
<b><u>WP10 Exploitation, standards and roadmapping</u></b>											
T10.1	Exploitation plan	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T10.2	Standards specification and submission to a standardisation body	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T10.3	Roadmapping for the adoption of the SOCRADES paradigm	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
<b>Actual WP10 total</b>			<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
<b>Planned WP10 total</b>		<b>0,0</b>			<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		
<b><u>WP11 Project Management</u></b>											
T11.1	Planning and scheduling	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T11.2	Progressing and cost reporting	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T11.3	Monitoring, control and quality management	0,4			0,0	0,0%	0,0%	0,0%	0,0%	0,4	100,0%
T11.4	Communication management and administration infrastructure	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T11.5	Management of collaboration with external organisation	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
<b>Actual WP11 total</b>			<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,4</b>	<b>100,0%</b>
<b>Planned WP11 total</b>		<b>0,4</b>	<b>0,1</b>		<b>0,1</b>	<b>25,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>25,0%</b>		
<b>Workpackages total</b>			<b>4,0</b>	<b>0,0</b>	<b>0,0</b>	<b>43,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>43,0%</b>	<b>5,3</b>	<b>57,0%</b>
<b>Workpackages total</b>		<b>9,3</b>	<b>4,1</b>	<b>0,0</b>	<b>0,0</b>	<b>44,1%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>44,1%</b>		



**Follow-up Table: Efforts (PM)**

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
Number: 14  
Short Name: JAGUAR

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total		
	PM	PM	PM	PM	PM	%	%	%	%	PM	%
	(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)	(13) =(12)/(3)

PM per Activity:												
RTD	Actual		4,0	0,0	0,0	4,0	100,0%	0,0%	0,0%	100,0%	0,0	0,0%
RTD	Planned	4,0	4,0	0,0	0,0	4,0	100,0%	0,0%	0,0%	100,0%	0,0	0,0%
Demonstration	Actual		0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	4,9	100,0%
Demonstration	Planned	4,9	0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	4,9	100,0%
Training	Actual		0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
Training	Planned	0,0	0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
Management	Actual		0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	0,4	100,0%
Management	Planned	0,4	0,1	0,0	0,0	0,1	25,0%	0,0%	0,0%	25,0%	0,3	75,0%
<b>Total</b>	<b>Actual</b>		<b>4,0</b>	<b>0,0</b>	<b>0,0</b>	<b>4,0</b>	<b>43,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>43,0%</b>	<b>5,3</b>	<b>57,0%</b>
<b>Total</b>	<b>Planned</b>	<b>9,3</b>	<b>4,1</b>	<b>0,0</b>	<b>0,0</b>	<b>4,1</b>	<b>44,1%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>44,1%</b>	<b>5,2</b>	<b>55,9%</b>





## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Participant:**

**Number**  
**Short Name**

15
ARM

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total		
		PM	PM	PM	PM	%	%	%	%	PM	%
		(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)
<b><u>WP1 Trend Screening Requirements, Technology Assessment</u></b>											
T1.1	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T1.2	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T1.3	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
<b>Actual WP1 total</b>		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
<b>Planned WP1 total</b>	<b>0,0</b>				<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		
<b><u>WP2 Framework specification for ad-hoc networking service platform</u></b>											
T2.1	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T2.2	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T2.3	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T2.4	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T2.5	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T2.6	8,7	0,8			0,8	8,6%	0,0%	0,0%	8,6%	8,0	91,4%
<b>Actual WP2 total</b>		<b>0,8</b>	<b>0,0</b>	<b>0,0</b>	<b>0,8</b>	<b>8,6%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>8,6%</b>	<b>8,0</b>	<b>91,4%</b>
<b>Planned WP2 total</b>	<b>8,7</b>	<b>5,8</b>	<b>1,9</b>		<b>7,7</b>	<b>66,7%</b>	<b>21,8%</b>	<b>0,0%</b>	<b>88,5%</b>		
<b><u>WP3 Wireless sensor / actuator networking infrastructure</u></b>											
T3.1	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T3.2	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T3.3	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T3.4	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
<b>Actual WP3 total</b>		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
<b>Planned WP3 total</b>	<b>0,0</b>				<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		



## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
 M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
 Number  
 Short Name

15
ARM

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total		
		PM	PM	PM	PM	%	%	%	%	PM	%
		(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)
<b><u>WP4 Device-centric infrastructure</u></b>											
T4.1	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T4.2	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T4.3	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T4.4	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T4.5	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
	<b>0,0</b>				<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		
<b><u>WP5 Service-centric infrastructure</u></b>											
T5.1	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T5.2	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T5.3	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T5.4	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T5.5	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T5.6	43,3	0,5	4,7		5,2	1,2%	10,9%	0,0%	12,0%	38,1	88,0%
		<b>0,5</b>	<b>4,7</b>	<b>0,0</b>	<b>5,2</b>	<b>1,2%</b>	<b>10,9%</b>	<b>0,0%</b>	<b>12,0%</b>	<b>38,1</b>	<b>88,0%</b>
	<b>43,3</b>	<b>14,4</b>	<b>27,8</b>		<b>42,2</b>	<b>33,3%</b>	<b>64,2%</b>	<b>0,0%</b>	<b>97,5%</b>		
<b><u>WP6 Enterprise integration</u></b>											
T6.1	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T6.2	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T6.3	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
		<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
	<b>0,0</b>				<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		



## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Participant:**

Number	15
Short Name	ARM

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total		
		PM	PM	PM	PM	%	%	%	%	PM	%
		(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)
<b><u>WP7 System engineering &amp; management</u></b>											
T7.1	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T7.2	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T7.3	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T7.4	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T7.5	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
<b>Actual WP7 total</b>			<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
<b>Planned WP7 total</b>		<b>0,0</b>			<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		
<b><u>WP8 Application pilots, demonstrators</u></b>											
T8.1	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T8.2	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T8.3	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T8.4	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
<b>Actual WP8 total</b>			<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
<b>Planned WP8 total</b>		<b>0,0</b>			<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		
<b><u>WP9 Dissemination</u></b>											
T9.1	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T9.2	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T9.3	0,0				0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
<b>Actual WP9 total (w/o TRAINING)</b>			<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
<b>Planned WP9 total (w/o TRAINING)</b>		<b>0,0</b>			<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		
<b>TRAINING</b>					<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
<b>TRAINING</b>					<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>



## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
Number  
Short Name

15
ARM

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 Sep 06 to Aug 07	Period 2 Sep 07 to Aug 08	Period 3 Sep 08 to Aug 09	Total	Period 1	Period 2	Period 3	Total		
		PM	PM	PM	PM	%	%	%	%	PM	%
		(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)
<b><u>WP10 Exploitation, standards and roadmapping</u></b>											
T10.1	Exploitation plan	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T10.2	Standards specification and submission to a standardisation body	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T10.3	Roadmapping for the adoption of the SOCRADES paradigm	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
<b>Actual WP10 total</b>			<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0</b>	<b>0,0%</b>
<b>Planned WP10 total</b>		<b>0,0</b>			<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		
<b><u>WP11 Project Management</u></b>											
T11.1	Planning and scheduling	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T11.2	Progressing and cost reporting	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T11.3	Monitoring, control and quality management	0,4			0,0	0,0%	0,0%	0,0%	0,0%	0,4	100,0%
T11.4	Communication management and administration infrastructure	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
T11.5	Management of collaboration with external organisation	0,0			0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
<b>Actual WP11 total</b>			<b>0,0</b>	<b>0,0</b>	<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,4</b>	<b>100,0%</b>
<b>Planned WP11 total</b>		<b>0,4</b>			<b>0,0</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>	<b>0,0%</b>		
<b>Workpackages total</b>			<b>1,3</b>	<b>4,7</b>	<b>0,0</b>	<b>6,0</b>	<b>2,4%</b>	<b>9,0%</b>	<b>0,0%</b>	<b>11,4%</b>	<b>46,4</b> 88,6%
<b>Workpackages total</b>		<b>52,4</b>	<b>20,2</b>	<b>29,7</b>	<b>0,0</b>	<b>49,9</b>	<b>38,6%</b>	<b>56,7%</b>	<b>0,0%</b>	<b>95,4%</b>	



## Follow-up Table: Efforts (PM)

**Acronym:** SOCRADES  
**Contract No:** 034116

**Considered Period:**  
M1-M18 / Sep 06 - Feb 08

**Reporting Period:** M13-M18 / Sep 07 - Feb 08

**Participant:**  
Number  
Short Name

15
ARM

Workpackages / Tasks	Budget (whole duration)	Actual				Budget spent (in percent)				Remaining Budget	
		Period 1 <small>Sep 06 to Aug 07</small>	Period 2 <small>Sep 07 to Aug 08</small>	Period 3 <small>Sep 08 to Aug 09</small>	Total	Period 1	Period 2	Period 3	Total		
	PM	PM	PM	PM	PM	%	%	%	%	PM	%
	(3)	(4)	(5)	(6)	(7)	(8) =(4)/(3)	(9) =(5)/(3)	(10) =(6)/(3)	(11) =(7)/(3)	(12)	(13) =(12)/(3)

PM per Activity:												
RTD	Actual		1,3	4,7	0,0	6,0	2,4%	9,0%	0,0%	11,4%	46,1	88,6%
RTD	Planned	52,0	20,2	29,7	0,0	49,9	38,9%	57,1%	0,0%	96,0%	2,1	4,0%
Demonstration	Actual		0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
Demonstration	Planned	0,0	0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
Training	Actual		0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
Training	Planned	0,0	0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	0,0	0,0%
Management	Actual		0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	0,4	100,0%
Management	Planned	0,4	0,0	0,0	0,0	0,0	0,0%	0,0%	0,0%	0,0%	0,4	100,0%
Total	Actual		1,3	4,7	0,0	6,0	2,4%	9,0%	0,0%	11,4%	46,4	88,6%
Total	Planned	52,4	20,2	29,7	0,0	49,9	38,6%	56,7%	0,0%	95,4%	2,4	4,6%